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City of Carlsbad Drainage Master Plan July 2008
Diameter (in)
Length or Construction Mark-up Capital

Project ID (ft) Facility Type Cost Costs Project Cost

PDLA - A
Project AAAA 900 24 $218,072 $198,428 $416,500
Project AAA 550 36 $150,293 $139,241 $289,534
Project AC 1000 & 275 36 &18 $561,078 $431,835 $992,913
Project AFA 2000 Channel $26,837 $64,771 $91,608
Project AFB 3600 Channel $66,071 $97,093 $163,164
$1,953,719

PDLA -B
Project B 3000 Channel $1,178,489 $952,728 $2,131,218
Project BB-1 1100 18 $176,840 $158,793 $335,632
Project BB-2 1700 36 $413,663 $336,770 $750,433
Project BCA 2900 24 $590,376 $478,237 $1,068,613
Project BCB 925 30 $256,921 $211,175 $468,096
Project BCC 925 36 $279,735 $232,244 $511,979
Project BFA 1600 42 $528,155 $435,518 $963,673
Project BFB-U 3800 Channel $68,367 $69,853 $138,220
Project BFB-L 800 48 $255,297 $236,040 $491,336
Project BF1 N/A Sed Basin $223,827 $189,156 $412,983
Project BJ-1 270 & N/A RCB & Sed Basin $276,784 $223,735 $500,519
Project BJB N/A Outlet Structure $77,952 $75,080 $153,032
Project BL-U 800 39 $198,775 $185,734 $384,509
Project BL-L 20 & 125 90 & Bridge $652,887 $1,163,214 $1,816,101
Project BM 260 RCB $127,624 $76,453 $204,077
Project BNB 3600 84 $1,876,136 $1,546,690 $3,422,826
Project BN 3600 Channel $170,056 $186,617 $356,673
Project BP 28 & 172 RCB $191,371 $133,963 $325,334
Project BQ 800 Spot Enhance $67,164 $64,191 $131,355
Project BR 150 66 $94,281 $86,492 $180,773
$14,747,382

PDLA -C
Project C1 100 BRIDGE $1,667,416 $1,851,100 $3,518,516
Project C2 90 RCB $259,816 $467,915 $727,730
Project CA 600 Concrete Channel $191,064 $338,338 $529,402
$4,775,649

PDLA -D
Project DBA 360 30 $83,448 $83,767 $167,215
Project DBB 720 30 $227,889 $201,218 $429,108
Project DFA N/A Treatment System $109,404 $147,019 $256,423
Project DQB 2500 36 $402,175 $343,667 $745,842
Project DH 3111 Spot Enhance $114,417 $118,395 $232,812
Project DZ 100 RCB (2) $415,627 $226,436 $642,063
$2,473,462
$23,950,212
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City of Carlsbad Drainage Master Plan

Ersvirorsrrnerital Engfrneers & Cornswuliares

City of Carlsbad, Drainage Master Plan
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total

Project AAA
01 - GENERAL REQUIREMENTS
01200 - General equipment rental

Trench box, 7200 Ibs, 6'x 20’ 6 Day $0.00 $0.00; $0.00; $0.00 $141.60 $849.60 $141.6 / Day $0.00 $0.00; $849.60)

Trench Plates allowance 1] Mo $0.00 $0.00; $0.00; $0.00 $900.00 $900.00 $900 / Mo, $0.00 $0.00; $900.00

GENERAL REQUIREMENTS Total $0.00] $0.00 $1,749.60 $0.00 $0.00] $1,749.60

02 - SITE CONSTRUCTION
02020 - Underground marking tape

\Underground tape, detectable aluminum, 2" 6 CIf $2.34 $12.87 $3.06] $16.83 $0.00 $0.00 $5.4/ CIf $0.00 $0.00] $29.70%
02060 - Site demolition

Site dml, no hauling, pavement removal, bit, 4" to 6" thick 427 Sqyd $5.29 $2,258.83 $0.00] $0.00 $3.49 $1,490.23 $8.78 / Sqyd $0.00 $0.00] $3,749.06)

Asphalt disposal - hauling and disposal fee, 4" thick 427 Sqyd $1.00 $427.00 $4.70 $2,006.90 $1.32 $563.64 $7.02 / Sqyd $0.00 $0.00; $2,997.54
02170 - Saw cutting

Saw cutting, asphalt, up to 3" deep 1112 Lnft $0.48 $533.76 $0.07, $77.84 $0.26 $289.12 $0.81 / Lnft $0.00 $0.00; $900.72]

Saw cutting, asphalt, after 3" deep; each addl inch of depth 1112 Lnft $0.82 $911.84 $0.30, $333.60 $0.44 $489.28 $1.56 / Lnft $0.00 $0.00; $1,734.72
02310 - Fine grade

\Fine grade under asphalt 427 Sqyd $0.26 $111.02 $0.00] $0.00 $0.21 $89.67 $0.47 / Sqyd $0.00 $0.00] $200.69
02320 - Backfill

\Backﬁll, dozer backfilling, trench, no compaction 853 Cuyd $0.80 $682.40 $0.00! $0.00 $1.28 $1,091.84 $2.08 / Cuyd $0.00 $0.00] $1,774.24
02340 - Bedding

\Bedding, crushed stone 3/4" to 1/2" 143 Cuyd $8.47 $1,211.21 $32.03 $4,580.29 $1.89 $270.27|  $42.39/ Cuyd $0.00 $0.00; $6,061.77]
02360 - Compaction

Backfill Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 853 Cuyd $1.72 $1,467.16 $0.00] $0.00 $0.41 $349.73 $2.13/ Cuyd $0.00 $0.00! $1,816.89

Subgrade Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 61! Cuyd $2.93 $179.02 $0.00] $0.00 $0.78 $47.66 $3.71/ Cuyd $0.00 $0.00! $226.69

Bedding Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 853 Cuyd $2.93 $2,499.29 $0.00! $0.00 $0.78 $665.34 $3.71/ Cuyd $0.00 $0.00! $3,164.63
02450 - Excavating, trench

\Excavate trench, cont ftg, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac 1140 Cuyd $1.95 $2,223.00 $0.00! $0.00 $1.42 $1,618.80 $3.37 / Cuyd $0.00 $0.00! $3,841.80)
02460 - Hauling

Hauling, LCY, no loading, 12 c.y. dump truck, 20 MI RT, 0.4 Ids/hr 376/ Cuyd $7.18 $2,701.12 $3.00 $1,128.60 $15.45 $5,810.89,  $25.63/ Cuyd $0.00 $0.00; $9,640.614

Loading Trucks, F.E. Loader, 3 C.Y.. 376/ Cuyd $0.74 $278.39 $0.00; $0.00 $1.24 $466.49 $1.98 / Cuyd $0.00 $0.00; $744.89

Disposal fee 19 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $1,975.05 $1,975.05
02490 - Erosion control

\Erosion control allowance: small site: silt fence, bio bags, no special 1 Lsum $0.00 $0.00] $0.00! $0.00 $0.00 $0.00 $1536 / Lsum $0.00 $1,536.00 $1,536.00)
02570 - Catch basins or manholes

Cleanout 1] Each| $1,019.00 $1,019.00 $1,560.00 $1,560.00 $249.00 $249.00 $2828 / Each $0.00 $0.00; $2,828.00§

Catch bsns or manholes, curb inlet FR, grate, large 24"x36" heavy 4 Each $602.88 $2,411.52 $472.04 $1,888.16 $0.00 $0.00, $1074.92/ Each $0.00 $0.00] $4,299.69
02600 - Base course

Base course, large areas, crushed 3/4" stone, compacted to 9" deep 427 Sqyd $0.80 $341.60 $8.06; $3,441.62 $1.02 $435.54 $9.88/ Sqyd $0.00 $0.00; $4,218.7¢)
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02610 - Asphalt concrete pavement
\Asphaltic conc pavement, pavement replacement over trench, 4" thick 427 Sqyd $35.00 $14,945.00 $18.00 $7,686.00 $2.98 $1,272.46 $55.98 / Sqyd $0.00 $0.00, $23,903.46
02640 - Lines on pav't
\Lines on pvmt, acrylic waterborne, white or yellow, 4" wide 550 Lnft $0.12 $66.00 $0.17] $93.50 $0.08 $44.00 $0.37 / Lnft $0.00 $0.00] $203.50)
02840 - Landscaping
Traffic Control Allowance: 2 flaggers, 15' pipe/hr 1 Lsum $0.00 $0.00! $0.00] $0.00 $0.00 $0.00 $4878 / Lsum $0.00 $4,878.00 $4,878.00)
02900 - Pot Holing
Pot Holing - pipe lines: 2 per 100’ 11) Each  $250.00 $2,750.00 $0.00; $0.00 $35.00 $385.00 $285 / Each $0.00 $0.00; $3,135.00§
SITE CONSTRUCTION Total $37,030.03 $22,813.34 $15,628.96 $0.00 $8,389.05 $83,861.38
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 36" dia 550 Lnft $39.70 $21,835.00 $73.00 $40,150.00 $3.94 $2,167.00 $116.64 / Lnft $0.00 $0.00! $64,152.00
Piping, water dist, conc pipe, gasket, 36" dia 55 Each $3.14 $172.70 $6.50 $357.50 $0.00 $0.00 $9.64 / Each $0.00 $0.00; $530.20
MECHANICAL Total $22,007.70| $40,507.50 $2,167.00 $0.00 $0.00, $64,682.20
Project AAA Total 550 LF $59,037.73] $63,320.84 $19,545.56 $0.00 $8,389.05, $150,293.18}
Grand Total $59,037.73 $63,320.84 $19.545.56 $0,00 $8.389.05 $150.293.18
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City of Carlsbad

Drainage Master Plan

July 2008

Category Percent Amount
Labor 39.28% $59,038
Material 42.13% $63,321
Equipment 13.00% $19,546
Subcontractor 0.00% $0]
Other 5.58% $8,389
Net Costs $150,293
Labor Mark-up 18.00% $10,627
Material Mark-up 15.00% $9,498
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $2,932
Sales tax (material) 7.75% $4,907
Sales tax (equipment) 7.75% $1,515
Material Shipping & Handling 2.50% $1,583
Worker's Travel/Subsistence 0.10% $59
Subtotal $181,414
Contractor General Conditions 12.00% $21,770}
Subtotal $203,184
Earthquake Insurance 0.10% $203
Subtotal $203,387
Construction Contingency 25.00% $50,847
Subtotal $254,234
Bldg Risk, Liability Auto Ins. 2.00% $5,085
Subtotal $259,318
Performance Bond 1.00% $2,593
Payment Bond 1.00% $2,593
Subtotal $264,505
Engineering Fee 10.00% $15,029
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $289,534
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City of Carlsbad Drainage Master Plan

Ennvironmental Enginecers & Consultarnes

City of Carlsbad, Drainage Master Plan

Project Number::

Client::

Estimator(s)::

Estimating Office::
Estimate Issue Number::
Estimate Original Issue Date::
Estimate Revision Number::
Estimate Revision Date::
BC Project Manager::
Estimate QA/QC Reviewer::
Estimate QA/QC Date::

PROJECT LOCATION / PROCESS AREA

Project AAAA - Located in Basin A

128290

City of Carlsbad
JW /DG
Walnut Creek
01

3/14/2006
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6/27/2008
Chris Herencia
Butch Matthews
6/27/2008

July 2008
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project AAAA
01 - GENERAL REQUIREMENTS
Trench box, 7200 Ibs, 6'x 20’ 12, Day $0.00 $0.00; $0.00; $0.00 $141.60 $1,699.20 $141.6 / Day $0.00 $0.00; $1,699.20§
Trench Plates allowance 1] Mo $0.00 $0.00; $0.00; $0.00 $900.00 $900.00 $900 / Mo, $0.00 $0.00; $900.00)
GENERAL REQUIREMENTS Total $0.00, $0.00 $2,599.20 $0.00 $0.00; $2,599.20
02 - SITE CONSTRUCTION
02020 - Underground marking tape
\Underground tape, detectable aluminum, 2" 9 CIf $2.34 $21.06 $3.06 $27.54 $0.00 $0.00 $5.4/ CIf $0.00 $0.00] $48.60%
02060 - Site demolition
Site dml, no hauling, pavement removal, bit, 4" to 6" thick 600 Sqyd $5.29 $3,174.00 $0.00] $0.00 $3.49 $2,094.00 $8.78 / Sqyd $0.00 $0.00] $5,268.00)
Asphalt disposal - hauling and disposal fee, 4" thick 600] Sqyd $1.00 $600.00 $4.70 $2,820.00 $1.32 $792.00 $7.02 / Sqyd $0.00 $0.00; $4,212.00§
02170 - Saw cutting
Saw cutting, asphalt, up to 3" deep 1812 Lnft $0.48 $869.76 $0.07, $126.84 $0.26 $471.12 $0.81 / Lnft $0.00 $0.00; $1,467.72
Saw cutting, asphalt, after 3" deep; each addl inch of depth 1812 Lnft $0.82 $1,485.84 $0.30, $543.60 $0.44 $797.28 $1.56 / Lnft $0.00 $0.00; $2,826.72
02310 - Fine grade
\Fine grade under asphalt 600 Sqyd $0.26 $156.00 $0.00] $0.00 $0.21 $126.00 $0.47 / Sqyd $0.00 $0.00! $282.00)
02340 - Bedding
Bedding, crushed stone 3/4" to 1/2" 421  Cuyd $8.47 $3,565.02 $32.03 $13,481.43 $1.89 $795.50|  $42.39/ Cuyd $0.00 $0.00; $17,841.95
Import backfill, crushed stone 3/4" to 1/2" 444/  Cuyd $8.47 $3,764.07, $32.03 $14,234.13 $1.89 $839.92|  $42.39/ Cuyd $0.00 $0.00; $18,838.12
02360 - Compaction
Subgrade Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 67! Cuyd $2.93 $195.43 $0.00] $0.00 $0.78 $52.03 $3.71/ Cuyd $0.00 $0.00! $247.44)
Bedding Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 362 Cuyd $2.93 $1,060.66 $0.00] $0.00 $0.78 $282.36 $3.71/ Cuyd $0.00 $0.00! $1,343.02
02450 - Excavating, trench
\Excavate trench, cont ftg, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac 867 Cuyd $1.95 $1,690.65 $0.00! $0.00 $1.42 $1,231.14 $3.37 / Cuyd $0.00 $0.00] $2,921.79
02460 - Hauling
Hauling, LCY, no loading, 12 c.y. dump truck, 20 MI 867| Cuyd $7.18 $6,225.06, $3.00 $2,601.00 $15.45 $13,392.00,  $25.63/ Cuyd $0.00 $0.00; $22,218.06
Loading Trucks, F.E. Loader, 3 C.Y.. 867| Cuyd $0.74 $641.58 $0.00; $0.00 $1.24 $1,075.08 $1.98/ Cuyd $0.00 $0.00; $1,716.66)
Disposal fee 43 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $4,551.75 $4,551.75
02490 - Erosion control
\Erosion control allowance: small site: silt fence, bio bags, no special 1 Lsum $0.00 $0.00] $0.00] $0.00 $0.00 $0.00 $1536 / Lsum $0.00 $1,536.00 $1,536.00)
02570 - Catch basins or manholes
CB or manholes, conc, precast, 4' ID, 6' deep 3 Each $549.75 $1,649.25 $1,050.00, $3,150.00 $148.32 $444.96| $1748.07 / Each $0.00 $0.00; $5,244.21)
Junction structure manholes, concrete, precast, 8' I.D., 8' deep, 1 Each| $1,587.50 $1,587.50 $3,133.31 $3,133.31 $354.40 $354.40| $5075.21/ Each $0.00 $0.00; $5,075.21)
CB or manholes, conc, slab tops, precast, 8" thick, 4' dia 3 Each $158.75 $476.25 $201.00 $603.00 $35.44 $106.32| $395.19 / Each $0.00 $0.00; $1,185.57
Cleanout 2 Each| $1,019.00 $2,038.00, $1,560.00 $3,120.00 $249.00 $498.00 $2828 / Each $0.00 $0.00; $5,656.004
CB or manholes, conc, slab tops, precast, 8" thick, 8' dia 1] Each $181.43 $181.43 $575.00 $575.00 $40.50 $40.50| $796.93/ Each $0.00 $0.00; $796.93
Catch bsns or manholes, frs and covs, hvy traffic, 24" diam, 400 Ib. 3 Each $162.82 $488.46 $260.00 $780.00 $36.35 $109.05 $459.17 / Each $0.00 $0.00! $1,377.514
Catch bsns or manholes, frs and covs, hvy traffic, 36" diam, 1150 Ib. 1 Each $423.33 $423.33 $860.00 $860.00 $94.51 $94.51| $1377.84 / Each $0.00 $0.00! $1,377.84]
CB or manholes, inverts, single channel brick, concrete 3 Each $144.00 $432.00 $100.00 $300.00 $0.00 $0.00 $244 | Each $0.00 $0.00] $732.00
CB or manholes, inverts, triple channel, conc 1] Each $240.32 $240.32 $134.00 $134.00 $0.00 $0.00| $374.32/ Each $0.00 $0.00; $374.32
CB/manholes, steps, heavyweight cast iron, 12" x 10-1/2", for all con 6 Each $9.66 $57.96 $23.00 $138.00 $0.00 $0.00 $32.66 / Each $0.00 $0.00! $195.96)
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02600 - Base course
\Base course, large areas, crushed 3/4" stone, compacted to 9" deep 600] Sqyd $0.80 $480.00 $8.06; $4,836.00 $1.02 $612.00 $9.88/ Sqyd $0.00 $0.00; $5,928.004
02610 - Asphalt concrete pavement
\Asphaltic conc pavement, pavement replacement over trench, 4" thick 600] Sqyd $35.00 $21,000.00 $18.00 $10,800.00 $2.98 $1,788.00 $55.98 / Sqyd $0.00 $0.00, $33,588.00§
02640 - Lines on pav't
\Lines on pvmt, acrylic waterborne, white or yellow, 4" wide 900 Lnft $0.12 $108.00 $0.17] $153.00 $0.08 $72.00 $0.37 / Lnft $0.00 $0.00] $333.00
02840 - Landscaping
\Traffic Control Allowance: 2 flaggers, 15' pipe/hr 1 Lsum $0.00 $0.00] $0.00! $0.00 $0.00 $0.00 $4878 / Lsum $0.00 $4,878.00 $4,878.00)
02900 - Pot Holing
Pot Holing - pipe lines: 2 per 100’ 18, Each|  $250.00 $4,500.00 $0.00; $0.00 $35.00 $630.00 $285 / Each $0.00 $0.00; $5,130.00§
SITE CONSTRUCTION Total $57,111.63 $62,416.85 $26,698.16 $0.00 $10,965.75 $157,192.39)
03 - CONCRETE
03330 - Patching concrete
Pre-cast concrete wall penetration, non-shrink grout, 24" hole 8 Each $75.00 $600.00 $108.00 $864.00 $0.00 $0.00 $183 / Each $0.00 $0.00! $1,464.00)
CONCRETE Total $600.00 $864.00 $0.00 $0.00 $0.00; $1,464.00§
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 24" dia 900 Lnft $24.50 $22,050.00 $35.00 $31,500.00 $2.84 $2,556.00 $62.34 / Lnft $0.00 $0.00] $56,106.00
Piping, water dist, conc pipe, gasket, 24" dia 90 Each $3.14 $282.60 $4.75 $427.50 $0.00 $0.00 $7.89 / Each $0.00 $0.00; $710.10
MECHANICAL Total $22,332.60 $31,927.50 $2,556.00 $0.00 $0.00, $56,816.10
Project AAAA Total $80,044.23] $95,208.35 $31,853.36 $0.00 $10,965.75) $218,071.69
Grand Total $80,044.23 $95,208.35 $31,853.36 $0.00 $10.965.75 $218.071.69

8 of 122



City of Carlsbad

Drainage Master Plan

Category Percent Amount
Labor 36.71% $80,044
Material 43.66% $95,208
Equipment 14.61% $31,853
Subcontractor 0.00% $0]
Other 5.03% $10,966
Net Costs $218,072
Labor Mark-up 18.00% $14,408
Material Mark-up 15.00% $14,281
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $4,778
Sales tax (material) 7.75% $7,379
Sales tax (equipment) 7.75% $2,469
Material Shipping & Handling 2.50% $2,380
Worker's Travel/Subsistence 0.10% $80]
Subtotal $263,846
Contractor General Conditions 12.00% $31,662
Subtotal $295,508
Earthquake Insurance 0.10% $296
Subtotal $295,804
Construction Contingency 25.00% $73,951
Subtotal $369,754
Bldg Risk, Liability Auto Ins. 2.00% $7,395
Subtotal $377,150]
Performance Bond 1.00% $3,771
Payment Bond 1.00% $3,771
Subtotal $384,692
Engineering Fee 10.00% $21,807
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $416,5004

July 2008
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City of Carlsbad Drainage Master Plan

FEreviraornmental Eneineers & Consulftanes

City of Carlsbad, Drainage Master Plan

Project Number::
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Project AC - Located in Basin A
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total

Project AC
01 - GENERAL REQUIREMENTS
01200 - General equipment rental

Trench box, 9500 Ibs, 8'x 20' 20 Day $0.00 $0.00; $0.00; $0.00 $240.00 $4,800.00 $240 / Day $0.00 $0.00; $4,800.00§

GENERAL REQUIREMENTS Total $0.00, $0.00 $4,800.00 $0.00 $0.00; $4,800.00

02 - SITE CONSTRUCTION
02020 - Underground marking tape

\Underground tape, detectable aluminum, 2" 13 CIf $2.34 $29.84 $3.06] $39.02 $0.00 $0.00 $5.4/ CIf $0.00 $0.00] $68.85
02060 - Site demolition

Site dml, no hauling, pavement removal, bit, 4" to 6" thick 436! Sqyd $5.29 $2,305.54 $0.00] $0.00 $3.49 $1,521.05 $8.78 / Sqyd $0.00 $0.00] $3,826.59

Asphalt disposal - hauling and disposal fee, 4" thick 436 Sqyd $1.00 $435.83 $4.70 $2,048.40 $1.32 $575.30 $7.02 / Sqyd $0.00 $0.00; $3,059.53
02170 - Saw cutting

Saw cutting, asphalt, up to 3" deep 2280 Lnft $0.48 $1,094.40 $0.07, $159.60 $0.26 $592.80 $0.81 / Lnft, $0.00 $0.00; $1,846.80)

Saw cutting, asphalt, after 3" deep; each addl inch of depth 2280 Lnft $0.82 $1,869.60 $0.30, $684.00 $0.44 $1,003.20 $1.56 / Lnft $0.00 $0.00; $3,556.804
02320 - Backfill

Backfill, dozer backfilling, trench, up to 300" haul, no compaction 1568 Cuyd $0.80 $1,254.32 $0.00! $0.00 $1.28 $2,006.91 $2.08 / Cuyd $0.00 $0.00] $3,261.23

Backfill, dozer backfilling, trench, up to 300" haul, no compaction, 391 Cuyd $0.80 $312.80 $0.00! $0.00 $1.28 $500.48 $2.08 / Cuyd $0.00 $0.00! $813.29
02340 - Bedding

Bedding, crushed stone 3/4" to 1/2" 962|  Cuyd $8.47 $8,146.45 $32.03 $30,806.45 $1.89 $1,817.80,  $42.39 / Cuyd $0.00 $0.00; $40,770.70§
02360 - Compaction

Compaction, trench, walk behind, vib. plate, bedding 827 Cuyd $1.90 $1,571.49 $0.00! $0.00 $0.51 $421.82 $2.41 / Cuyd $0.00 $0.00! $1,993.314

Compaction, trench, walk behind, vib. plate, subgrade 129 Cuyd $1.90 $244.91 $0.00! $0.00 $0.51 $65.74 $2.41/ Cuyd $0.00 $0.00] $310.65

Compaction, trench, walk behind, vib. plate, backfill 1411 Cuyd $1.90 $2,681.09 $0.00] $0.00 $0.51 $719.66 $2.41 / Cuyd $0.00 $0.00! $3,400.75

Compaction, struct. or trench, walk behind, vib. plate subgrade 111 Cuyd $1.90 $210.90 $0.00! $0.00 $0.51 $56.61 $2.41/ Cuyd $0.00 $0.00! $267.5]

Compaction, struct. or trench, walk behind, vib. plate bedding 167 Cuyd $1.90 $317.30 $0.00] $0.00 $0.51 $85.17 $2.41 / Cuyd $0.00 $0.00! $402.47]

Compaction, struct. or trench, walk behind, vib. plate backfill channel 391 Cuyd $1.90 $742.90 $0.00] $0.00 $0.51 $199.41 $2.41 / Cuyd $0.00 $0.00! $942.31
02420 - Excavating, structural

\Excavating, structural, mach excav, com earth, hyd backhoe, 2 CY 890 Cuyd $5.28 $4,699.20 $0.00! $0.00 $6.70 $5,963.00 $11.98 / Cuyd $0.00 $0.00! $10,662.20
02450 - Excavating, trench

\Excavate trench, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac 2518 Cuyd $1.95 $4,910.30 $0.00] $0.00 $1.42 $3,575.70 $3.37 / Cuyd $0.00 $0.00! $8,486.00)
02460 - Hauling

Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 1580,  Cuyd $5.95 $9,398.62, $0.00; $0.00 $10.40 $16,427.84)  $16.35/ Cuyd $0.00 $0.00; $25,826.46

Hauling, LCY, no loading, 20 c.y. dump truck, 20 M| RT, 0.4 Ids/hr, 499 Cuyd $5.95 $2,969.05 $0.00] $0.00 $10.40 $5,189.60 $16.35 / Cuyd $0.00 $0.00! $8,158.65

Loading Trucks, F.E. Loader, 3 C.Y.. 1580  Cuyd $0.74 $1,168.90 $0.00; $0.00 $1.24 $1,958.70 $1.98/ Cuyd $0.00 $0.00; $3,127.61)

Loading Trucks, F.E. Loader, 3 C.Y.., channel 499 Cuyd $0.74 $369.26 $0.00! $0.00 $1.24 $618.76 $1.98 / Cuyd $0.00 $0.00! $988.02
02570 - Catch basins or manholes

Catch basins or manholes, concrete, precast, 6' I.D., 6' deep 6 Each $846.67 $5,080.02, $1,850.00 $11,100.00 $189.01 $1,134.06, $2885.68 / Each $0.00 $0.00; $17,314.08
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02610 - Asphalt concrete pavement
Asphaltic conc pavement, pavement replacement over trench, 4" 436 Sqyd $35.00 $15,254.05) $18.00 $7,844.94 $2.98 $1,298.77 $55.98 / Sqyd $0.00 $0.00, $24,397.76)
SITE CONSTRUCTION Total $65,066.76 $52,682.41 $45,732.39 $0.00 $0.00, $163,481.56
03 - CONCRETE
03090 - Forms place, slab grade
\Forms in place, SOG, edge forms, 7" to 12" high, wood, channel 1216 Sfcal $3.99 $4,851.84 $0.80] $972.80 $0.00 $0.00 $4.79 / Sfca $0.00 $0.00] $5,824.64]
03110 - Forms in place, walls
\Forms in place, walls, job built plyform, to 8' high, channel 2400 Sfcal $7.35 $17,640.00 $2.59] $6,216.00 $0.00 $0.00 $9.94 / Sfca $0.00 $0.00] $23,856.00
03140 - Welded wire fabric
Welded wire fabric, sheets, 4 x 4 - W4 x W4 (4 x 4), 85 Ib/CSF, 54 Csf $36.61 $1,976.94 $29.41 $1,588.14 $0.00 $0.00 $66.02 / Csf $0.00 $0.00; $3,565.08}
Welded wire fabric, sheets, 4 x 4 - W4 x W4 (4 x 4), 85 Ib/CSF, 12, Csf $36.61 $439.32 $29.41 $352.92 $0.00 $0.00 $66.02 / Csf $0.00 $0.00; $792.24]
03150 - Concrete, ready mix
Headwall 195 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $195,000.00; $195,000.004
Concrete, ready mix, regular weight, 4000 psi 104 Cuyd $0.00 $0.00! $120.00 $12,480.00 $0.00 $0.00 $120/ Cuyd $0.00 $0.00! $12,480.00
03170 - Placing concrete
Placing conc, incl vib, slab on grade, pumped, channel 59! Cuyd $17.45 $1,029.55 $0.00] $0.00 $5.56 $328.04 $23.01 / Cuyd $0.00 $0.00! $1,357.59
Placing conc, incl vib, walls, pumped, channel 45 Cuyd $32.28 $1,452.60 $0.00! $0.00 $10.28 $462.60 $42.56 / Cuyd $0.00 $0.00] $1,915.20)
03180 - Finishing floors
Finishing slabs, break ties, forms & patch voids 1216 Sqft $1.17 $1,422.72 $0.03; $36.48 $0.00 $0.00 $1.2/ Sqft $0.00 $0.00; $1,459.20§
Finishing floors, monolithic, screed, float, & hand trowel, channel 4800 Sqft $0.62 $2,976.00 $0.00; $0.00 $0.00 $0.00 $0.62 / Sqft $0.00 $0.00; $2,976.00§
03190 - Finishing walls
Finishing slabs, break ties, forms & patch voids 2400 Sqft $1.17 $2,808.00, $0.03; $72.00 $0.00 $0.00 $1.2/ Sqft $0.00 $0.00; $2,880.00§
Finishing walls, carborundum rub, wet rub 1200 Sqft $2.13 $2,556.00 $0.03; $36.00 $0.00 $0.00 $2.16 / Sqft $0.00 $0.00; $2,592.00§
CONCRETE Total $37,152.97 $21,754.34 $790.64 $0.00 $195,000.00 $254,697.95
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 18" dia 275 Lnft $18.85 $5,183.75 $32.00 $8,800.00 $2.18 $599.50 $53.03/ Lnft $0.00 $0.00! $14,583.25
Piping, drainage & sewage, RCP, class 3, no gaskets, 36" dia 1000 Lnft $39.70 $39,700.00 $73.00 $73,000.00 $3.94 $3,940.00 $116.64 / Lnft $0.00 $0.00] $116,640.00
15395 - Cleanouts
Cleanouts, flr type, rnd top, xtra hvy dty, 36" pipe size 3 Each $791.91 $2,375.73 $1,500.00 $4,500.00 $0.00 $0.00| $2291.91/ Each $0.00 $0.00; $6,875.73
MECHANICAL Total $47,259.48 $86,300.00 $4,539.50 $0.00 $0.00, $138,098.98
Project AC Total $149,479.21 $160,736.75 $55,862.53 $0.00 $195,000.00; $561,078.49
Grand Total $149.479.21 $160.736.75 $55,862.53 $0,00 $195.000.00 $561,078.49
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City of Carlsbad

Drainage Master Plan

July 2008

Category Percent Amount
Labor 26.64% $149,479
Material 28.65% $160,737
Equipment 9.96% $55,863
Subcontractor 0.00% $0]
Other 34.75% $195,000]
Net Costs $561,078
Labor Mark-up 18.00% $26,906
Material Mark-up 15.00% $24,111
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $8,379
Sales tax (material) 7.75% $12,457
Sales tax (equipment) 7.75% $4,329
Material Shipping & Handling 2.50% $4,018
Worker's Travel/Subsistence 0.10% $149
Subtotal $641,429
Contractor General Conditions 12.00% $76,971
Subtotal $718,400]
Earthquake Insurance 0.10% $718
Subtotal $719,119
Construction Contingency 20.00% $143,824
Subtotal $862,943
Bldg Risk, Liability Auto Ins. 2.00% $17,259
Subtotal $880,201
Performance Bond 1.00% $8,802
Payment Bond 1.00% $8,802
Subtotal $897,806
Engineering Fee 10.00% $56,108
Environmental Permitting (Lump Sum) - $39,000]
Total Estimate $992,913
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project AFA
02 - SITE CONSTRUCTION
02210 - Clear and grub
\Clear & grub, brush, including stumps 0 Acre| $1,759.00 $703.60 $0.00] $0.00, $3,686.00 $1,474.40 $5445 / Acre; $0.00 $0.00] $2,178.00)
02420 - Excavating
\Excavation, self prop scraper, 14 CY 1/4 push dozer 500] Cuyd $1.29 $645.00 $0.00; $0.00 $5.19 $2,595.00 $6.48 / Cuyd $0.00 $0.00; $3,240.004
02360 - Compaction
\Compaction, walk behind, vibrating pl 18" w, 12" lifts, 4 passes, 593 Cuyd $1.90 $1,126.70 $0.00! $0.00 $0.51 $302.43 $2.41 / Cuyd $0.00 $0.00] $1,429.13
02460 - Hauling
\Fill, spread dumped material, by dozer, no compaction 593 Cuyd $0.72 $426.96 $0.00] $0.00 $1.15 $681.95 $1.87 / Cuyd $0.00 $0.00! $1,108.94
02470 - Soil stabilization
\Soil stabilization, geotextile fabric, woven, H.D., 600 Ib. tensile st 1646 Sqyd $0.32 $526.72 $1.85] $3,045.10 $0.00 $0.00 $2.17 / Sqyd $0.00 $0.00] $3,571.82
02480 - Rip-rap
\Rip-rap, gabions, galv steel mesh boxes, stone filled, 36" deep 100 Cuyd $49.95 $4,995.00 $60.56 $6,056.00 $16.44 $1,644.00] $126.95/ Cuyd $0.00 $0.00! $12,695.00
02490 - Erosion control
Erosion control allowance: 1 Lsum $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $2,614.00 $2,614.004
SITE CONSTRUCTION Total $8,423.98 $9,101.10 $6,697.78 $0.00 $2,614.00| $26,836.86
Project AFA Total $8,423.98 $9,101.10 $6,697.78 $0.00 $2,614.00 $26,836.86
Grand Total $8,423.98 $9,101.10 $6.697.78 $0,00 $2,614.00 $26.836.86)
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City of Carlsbad Drainage Master Plan July 2008

Category Percent Amount
Labor 31.39% $8,424
Material 33.91% $9,101
Equipment 24.96% $6,698
Subcontractor 0.00% $0]
Other 9.74% $2,614
Net Costs $26,837
Labor Mark-up 18.00% $1,516
Material Mark-up 15.00% $1,365
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $1,005
Sales tax (material) 7.75% $705
Sales tax (equipment) 7.75% $519
Material Shipping & Handling 2.50% $228
Worker's Travel/Subsistence 0.10% $8
Subtotal $32,183
Contractor General Conditions 12.00% $3,862
Subtotal $36,045
Earthquake Insurance 0.10% $36
Subtotal $36,081
Construction Contingency 25.00% $9,020]
Subtotal $45,102
Bldg Risk, Liability Auto Ins. 2.00% $902
Subtotal $46,004
Performance Bond 1.00% $460}
Payment Bond 1.00% $460|
Subtotal $46,924
Engineering Fee 10.00% $2,684
Environmental Permitting (Lump Sum) - $42,000]
Total Estimate $91,608
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project AFB
02 - SITE CONSTRUCTION
02210 - Clear and grub
\Clear & grub, brush, including stumps 1 Acre| $1,759.00 $1,055.40 $0.00] $0.00, $3,686.00 $2,211.60 $5445 / Acre; $0.00 $0.00] $3,267.00)
02420 - Excavating
\Excavation, self prop scraper, 14 CY 1/4 push dozer 1500 Cuyd $1.29 $1,935.00 $0.00; $0.00 $5.19 $7,785.00 $6.48 / Cuyd $0.00 $0.00; $9,720.00§
02360 - Compaction
\Compaction, walk behind, vibrating pl 18" w, 12" lifts, 4 passes, 1650 Cuyd $1.90 $3,135.00 $0.00! $0.00 $0.51 $841.50 $2.41 / Cuyd $0.00 $0.00] $3,976.50)
02460 - Hauling
Disposal fee 53 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $5,601.75, $5,601.75
Hauling, LCY, no loading, 12 CY dump truck, clear & grub 1067 Cuyd $4.66 $4,972.22 $0.00] $0.00 $9.74 $10,392.58 $14.4/ Cuyd $0.00 $0.00! $15,364.80
Loading Trucks, F.E. Loader, 3 C.Y.., clear & grub 1067 Cuyd $0.74 $789.58 $0.00! $0.00 $1.24 $1,323.08 $1.98/ Cuyd $0.00 $0.00! $2,112.66)
Fill, spread dumped material, by dozer, no compaction 1650 Cuyd $0.72 $1,188.00 $0.00! $0.00 $1.15 $1,897.50 $1.87 / Cuyd $0.00 $0.00! $3,085.50)
02470 - Soil stabilization
\Soil stabilization, geotextile fabric, woven, H.D., 600 Ib. tensile st 1646 Sqyd $0.32 $526.72 $1.85] $3,045.10 $0.00 $0.00 $2.17 / Sqyd $0.00 $0.00] $3,571.82
02480 - Rip-rap
\Rip-rap, gabions, galv steel mesh boxes, stone filled, 36" deep 132 Cuyd $49.95 $6,593.40 $60.56 $7,993.92 $16.44 $2,170.08| $126.95/ Cuyd $0.00 $0.00] $16,757.40
02490 - Erosion control
Erosion control allowance: 1 Lsum $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $2,614.00 $2,614.00§
SITE CONSTRUCTION Total $20,195.32 $11,039.02 $26,621.34 $0.00 $8,215.75 $66,071.43
Project AFB Total $20,195.32 $11,039.02 $26,621.34 $0.00 $8,215.75 $66,071.43
Grand Total $20,195.32 $11,039.02 $26,621.34 $0,00 $8,215.75 $66.071.43
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City of Carlsbad

Drainage Master Plan

July 2008

Category Percent Amount
Labor 30.57% $20,195
Material 16.71% $11,039
Equipment 40.29% $26,621
Subcontractor 0.00% $0]
Other 12.43% $8,216
Net Costs $66,071
Labor Mark-up 18.00% $3,635
Material Mark-up 15.00% $1,656
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $3,993
Sales tax (material) 7.75% $856
Sales tax (equipment) 7.75% $2,063
Material Shipping & Handling 2.50% $276
Worker's Travel/Subsistence 0.10% $20]
Subtotal $78,570]
Contractor General Conditions 12.00% $9,428
Subtotal $87,999
Earthquake Insurance 0.10% $88
Subtotal $88,087
Construction Contingency 25.00% $22,022
Subtotal $110,109
Bldg Risk, Liability Auto Ins. 2.00% $2,202
Subtotal $112,311
Performance Bond 1.00% $1,123
Payment Bond 1.00% $1,123
Subtotal $114,557
Engineering Fee 10.00% $6,607
Environmental Permitting (Lump Sum) - $42,000]
Total Estimate $163,164
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project B
02 - SITE CONSTRUCTION
02060 - Site demolition
\Site dml, conc7" to 24" thick, rod reinforced 25|  Cuyd $92.56 $2,314.00 $0.00; $0.00 $61.09 $1,527.25 $153.65 / Cuyd $0.00 $0.00; $3,841.25
02210 - Clear and grub
\Clear & grub, brush, including stumps 2 Acre| $1,759.00 $3,518.00 $0.00] $0.00, $3,686.00 $7,372.00 $5445 / Acre| $0.00 $0.00] $10,890.00
02420 - Excavating, structural
Excavating, structural, mach excav, com earth, hyd backhoe, 3 CY 36000 Cuyd $5.28 $190,080.00 $0.00! $0.00 $6.70 $241,200.00 $11.98 / Cuyd $0.00 $0.00! $431,280.00
Excavating, structural, mach excav, com earth, hyd backhoe, 3 CY 1000 Cuyd $5.28 $5,280.00 $0.00] $0.00 $6.70 $6,700.00 $11.98 / Cuyd $0.00 $0.00! $11,980.00
02430 - Fill
\Fill, spread dumped material, by dozer, no compaction 1400 Cuyd $0.72 $1,008.00 $0.00! $0.00 $1.15 $1,610.00 $1.87 / Cuyd $0.00 $0.00] $2,618.00)
02460 - Hauling
Disposal fee 2 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $210.00 $210.00
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr, 25| Cuyd $5.95 $148.75 $0.00] $0.00 $10.40 $260.00 $16.35 / Cuyd $0.00 $0.00! $408.75
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 30000, Cuyd $5.95 $178,500.00; $0.00; $0.00 $10.40 $312,000.00/  $16.35/ Cuyd $0.00 $0.00; $490,500.004
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 2456/  Cuyd $5.95 $14,613.20, $0.00; $0.00 $10.40 $25,542.40,  $16.35/ Cuyd $0.00 $0.00; $40,155.60§
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 1400  Cuyd $5.95 $8,330.00, $0.00; $0.00 $10.40 $14,560.00,  $16.35/ Cuyd $0.00 $0.00; $22,890.00§
Loading Trucks, F.E. Loader, 3 C.Y.. 26000/  Cuyd $0.74 $19,240.00 $0.00; $0.00 $1.24 $32,240.00 $1.98 / Cuyd $0.00 $0.00; $51,480.00§
Loading Trucks, F.E. Loader, 3 C.Y.., concrete 23| Cuyd $0.74 $17.02 $0.00] $0.00 $1.24 $28.52 $1.98/ Cuyd $0.00 $0.00! $45.54
Loading Trucks, F.E. Loader, 3 C.Y.. 1400,  Cuyd $0.74 $1,036.00 $0.00; $0.00 $1.24 $1,736.00 $1.98/ Cuyd $0.00 $0.00; $2,772.00§
Loading Trucks, F.E. Loader, 3 C.Y.. 2456/  Cuyd $0.74 $1,817.44 $0.00; $0.00 $1.24 $3,045.44 $1.98/ Cuyd $0.00 $0.00; $4,862.88}
02470 - Soil stabilization
\Soil stabilization, geotextile fabric, woven, H.D., 600 Ib. tensile st 507 Sqyd $0.32 $162.24 $1.85] $937.95 $0.00 $0.00 $2.17 / Sqyd $0.00 $0.00] $1,100.19
02480 - Rip-rap
Rip-rap, gabions, galv steel mesh boxes, stone filled, 36" deep 618 Cuyd $49.95 $30,869.10 $60.56 $37,426.08 $16.44 $10,159.92| $126.95/ Cuyd $0.00 $0.00! $78,455.10
SITE CONSTRUCTION Total $456,933.75 $38,364.03 $657,981.53 $0.00 $210.00 $1,153,489.31
03 - CONCRETE
03150 - Concrete, ready mix
Retaining wall 25|  Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $25,000.00 $25,000.00§
CONCRETE Total $0.00 $0.00 $0.00 $0.00 $25,000.00 $25,000.00
Project B Total $456,933.75 $38,364.03 $657,981.53 $0.00 $25,210.00 $1,178,489.31
Grand Total $456.933.75 $38,364.03 $657.981.53 $0,00 $25,210.00 $1,178.489.3]
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City of Carlsbad Drainage Master Plan July 2008

Category Percent Amount
Labor 38.77% $456,934
Material 3.26% $38,364
Equipment 55.83% $657,982
Subcontractor 0.00% $0]
Other 2.14% $25,210}
Net Costs $1,178,489
Labor Mark-up 18.00% $82,248
Material Mark-up 15.00% $5,755
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $98,697
Sales tax (material) 7.75% $2,973
Sales tax (equipment) 7.75% $50,994
Material Shipping & Handling 2.50% $959
Worker's Travel/Subsistence 0.10% $457
Subtotal $1,420,572
Contractor General Conditions 12.00% $170,469
Subtotal $1,591,041
Earthquake Insurance 0.10% $1,591
Subtotal $1,592,632
Construction Contingency 20.00% $318,526
Subtotal $1,911,158
Bldg Risk, Liability Auto Ins. 2.00% $38,223
Subtotal $1,949,381
Performance Bond 1.00% $19,494
Payment Bond 1.00% $19,494
Subtotal $1,988,369
Engineering Fee 10.00% $117,849
Environmental Permitting (Lump Sum) - $25,000]
Total Estimate $2,131,218
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City of Carlsbad Drainage Master Plan
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Chris Herencia
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total

Project BB-1
01 - GENERAL REQUIREMENTS
01200 - General equipment rental

Trench box, 7200 Ibs, 6'x 20' 25 Day $0.00 $0.00; $0.00; $0.00 $141.60 $3,540.00 $141.6 / Day $0.00 $0.00; $3,540.004

Trench Plates allowance 1] Mo $0.00 $0.00; $0.00; $0.00 $900.00 $900.00 $900 / Mo, $0.00 $0.00; $900.00

GENERAL REQUIREMENTS Total $0.00] $0.00 $4,440.00 $0.00 $0.00] $4,440.00

02 - SITE CONSTRUCTION
02020 - Underground marking tape

\Underground tape, detectable aluminum, 2" 11 CIf $2.34 $25.74 $3.06] $33.66 $0.00 $0.00 $5.4/ CIf $0.00 $0.00] $59.40%
02060 - Site demolition

Site dml, no hauling, pavement removal, bit, 4" to 6" thick 672 Sqyd $5.29 $3,554.88 $0.00] $0.00 $3.49 $2,345.28 $8.78 / Sqyd $0.00 $0.00] $5,900.16)

Asphalt disposal - hauling and disposal fee, 4" thick 672] Sqyd $1.00 $672.00 $4.70 $3,158.40 $1.32 $887.04 $7.02 / Sqyd $0.00 $0.00; $4,717.44
02170 - Saw cutting

Saw cutting, asphalt, up to 3" deep 2211 Lnft $0.48 $1,061.28, $0.07, $154.77 $0.26 $574.86 $0.81 / Lnft, $0.00 $0.00; $1,790.91)

Saw cutting, asphalt, after 3" deep; each addl inch of depth 2211 Lnft $0.82 $1,813.02 $0.30, $663.30 $0.44 $972.84 $1.56 / Lnft $0.00 $0.00; $3,449.16}
02310 - Fine grade

\Fine grade, fine grade granular base for sidewalks and bikeways 100 Sqyd $1.06 $106.00 $0.00] $0.00 $0.15 $15.00 $1.21/ Sqyd $0.00 $0.00] $121.00
02320 - Backfill

\Backﬁll, dozer backfilling, trench, no compaction 1160 Cuyd $0.80 $928.00 $0.00] $0.00 $1.28 $1,484.80 $2.08 / Cuyd $0.00 $0.00! $2,412.80)
02340 - Bedding

\Bedding, crushed stone 3/4" to 1/2" 224|  Cuyd $8.47 $1,897.28 $32.03 $7,174.72 $1.89 $423.36|  $42.39/ Cuyd $0.00 $0.00; $9,495.36)
02360 - Compaction

Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 passes 1160 Cuyd $1.90 $2,204.00 $0.00! $0.00 $0.51 $591.60 $2.41 / Cuyd $0.00 $0.00] $2,795.60)

Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 1160 Cuyd $2.93 $3,398.80, $0.00; $0.00 $0.78 $904.80 $3.71/ Cuyd $0.00 $0.00; $4,303.60}
02450 - Excavating, trench

\Excavate trench, cont ftg, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac 1456 Cuyd $1.95 $2,839.20 $0.00] $0.00 $1.42 $2,067.52 $3.37 / Cuyd $0.00 $0.00! $4,906.72
02460 - Hauling

Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 296 Cuyd $5.95 $1,761.20 $0.00! $0.00 $10.40 $3,078.40 $16.35 / Cuyd $0.00 $0.00! $4,839.60)

Loading Trucks, F.E. Loader, 3 C.Y.. 296/ Cuyd $0.74 $219.04 $0.00; $0.00 $1.24 $367.04 $1.98 / Cuyd $0.00 $0.00; $586.09

Disposal fee 15 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $1,575.00 $1,575.00§
02490 - Erosion control

\Erosion control allowance: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $2,614.00 $2,614.00
02570 - Catch basins or manholes

Cleanout 2 Each| $1,019.00 $2,038.00, $1,560.00 $3,120.00 $249.00 $498.00 $2828 / Each $0.00 $0.00; $5,656.004

Catch bsns or manholes, curb inlet FR, grate, large 24"x36" heavy 2 Each $602.88 $1,205.76 $472.04 $944.08 $0.00 $0.00, $1074.92/ Each $0.00 $0.00! $2,149.84]

Junction Structure 1] Each|  $680.00 $680.00 $6,000.00, $6,000.00 $0.00 $0.00 $6680 / Each $0.00 $0.00; $6,680.00§
02610 - Asphalt concrete pavement

\Asphaltic conc pavement, pavement replacement over trench, 4" 672] Sqyd $35.00 $23,520.00 $18.00 $12,096.00 $2.98 $2,002.56 $55.98 / Sqyd $0.00 $0.00; $37,618.56
02640 - Lines on pav't

\Lines on pvmt, acrylic waterborne, white or yellow, 4" wide 1100 Lnft $0.12 $132.00 $0.17] $187.00 $0.08 $88.00 $0.37 / Lnft $0.00 $0.00] $407.00)
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02840 - Landscaping
\Traffic Control Allowance: 2 flaggers, 15' pipe/hr 1 Lsum $0.00 $0.00! $0.00] $0.00 $0.00 $0.00 $4878 / Lsum $0.00 $4,878.00 $4,878.00)
02900 - Pot Holing
Pot Holing - pipe lines 22 Each $250.00 $5,500.00, $0.00; $0.00 $35.00 $770.00 $285 / Each $0.00 $0.00; $6,270.00§
SITE CONSTRUCTION Total $53,556.20 $33,531.93 $17,071.10 $0.00 $9,067.00 $113,226.23
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 18" dia 1100 Lnft $18.85 $20,735.00, $32.00 $35,200.00 $2.18 $2,398.00 $53.03 / Lnft, $0.00 $0.00; $58,333.00§
Piping, water dist, conc pipe, gasket, 18" dia 110 Each $3.14 $345.40 $4.50 $495.00 $0.00 $0.00 $7.64 / Each $0.00 $0.00; $840.40
MECHANICAL Total $21,080.40 $35,695.00 $2,398.00 $0.00 $0.00] $59,173.40
Project BB-1 Total $74,636.60, $69,226.93 $23,909.10 $0.00 $9,067.00, $176,839.63}
Grand Total $74.636.60 $6§ 226.93 323 909.10 §0.00 $_9 067.00! $176.839.63

25 of 122



City of Carlsbad

Drainage Master Plan

July 2008

Category Percent Amount
Labor 42.21% $74,637
Material 39.15% $69,227
Equipment 13.52% $23,909
Subcontractor 0.00% $0]
Other 5.13% $9,067
Net Costs $176,840}
Labor Mark-up 18.00% $13,435
Material Mark-up 15.00% $10,384
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $3,586
Sales tax (material) 7.75% $5,365
Sales tax (equipment) 7.75% $1,853
Material Shipping & Handling 2.50% $1,731
Worker's Travel/Subsistence 0.10% $75
Subtotal $213,268
Contractor General Conditions 12.00% $25,592
Subtotal $238,860]
Earthquake Insurance 0.10% $239
Subtotal $239,099
Construction Contingency 25.00% $59,775
Subtotal $298,874
Bldg Risk, Liability Auto Ins. 2.00% $5,977
Subtotal $304,851
Performance Bond 1.00% $3,049
Payment Bond 1.00% $3,049
Subtotal $310,948
Engineering Fee 10.00% $17,684
Environmental Permitting (Lump Sum) - $7,000]
Total Estimate $335,632
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total

Project BB-2
01 - GENERAL REQUIREMENTS
01200 - General equipment rental

Trench box, 7200 Ibs, 6'x 20' 23 Day $0.00 $0.00; $0.00; $0.00 $141.60 $3,256.80 $141.6 / Day $0.00 $0.00; $3,256.80)

Trench Plates allowance 1] Mo $0.00 $0.00; $0.00; $0.00 $900.00 $900.00 $900 / Mo, $0.00 $0.00; $900.00

GENERAL REQUIREMENTS Total $0.00] $0.00 $4,156.80 $0.00 $0.00] $4,156.80)

02 - SITE CONSTRUCTION
02020 - Underground marking tape

\Underground tape, detectable aluminum, 2" 17 CIf $2.34 $39.78 $3.06] $52.02 $0.00 $0.00 $5.4/ CIf $0.00 $0.00] $91.80%
02060 - Site demolition

Site dml, no hauling, pavement removal, bit, 4" to 6" thick 1322 Sqyd $5.29 $6,993.38 $0.00] $0.00 $3.49 $4,613.78 $8.78 / Sqyd $0.00 $0.00] $11,607.16

Asphalt disposal - hauling and disposal fee, 4" thick 1322 Sqyd $1.00 $1,322.00 $4.70 $6,213.40 $1.32 $1,745.04 $7.02 / Sqyd $0.00 $0.00; $9,280.44}
02170 - Saw cutting

Saw cutting, asphalt, up to 3" deep 3414 Lnft $0.48 $1,638.72 $0.07, $238.98 $0.26 $887.64 $0.81 / Lnft, $0.00 $0.00; $2,765.34}

Saw cutting, asphalt, after 3" deep; each addl inch of depth 3414 Lnft $0.82 $2,799.48 $0.30, $1,024.20 $0.44 $1,502.16 $1.56 / Lnft $0.00 $0.00; $5,325.84}
02310 - Fine grade

\Fine grade, fine grade granular base for sidewalks and bikeways 125 Sqyd $1.06 $132.50 $0.00] $0.00 $0.15 $18.75 $1.21/ Sqyd $0.00 $0.00] $151.25
02320 - Backfill

\Backﬁll, dozer backfilling, trench, no compaction 2640 Cuyd $0.80 $2,112.00 $0.00] $0.00 $1.28 $3,379.20 $2.08 / Cuyd $0.00 $0.00! $5,491.20)
02340 - Bedding

\Bedding, crushed stone 3/4" to 1/2" 441  Cuyd $8.47 $3,735.27, $32.03 $14,125.23 $1.89 $833.49|  $42.39/ Cuyd $0.00 $0.00; $18,693.99
02360 - Compaction

Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 passes 2640 Cuyd $1.90 $5,016.00 $0.00! $0.00 $0.51 $1,346.40 $2.41/ Cuyd $0.00 $0.00] $6,362.40)

Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 2640 Cuyd $2.93 $7,735.20 $0.00; $0.00 $0.78 $2,059.20 $3.71/ Cuyd $0.00 $0.00; $9,794.40§
02450 - Excavating, trench

\Excavate trench, cont ftg, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac 3526 Cuyd $1.95 $6,875.70 $0.00] $0.00 $1.42 $5,006.92 $3.37 / Cuyd $0.00 $0.00! $11,882.62]
02460 - Hauling

Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 886/ Cuyd $5.95 $5,271.70 $0.00; $0.00 $10.40 $9,214.40  $16.35/ Cuyd $0.00 $0.00; $14,486.10§

Loading Trucks, F.E. Loader, 3 C.Y.. 886/ Cuyd $0.74 $655.64 $0.00; $0.00 $1.24 $1,098.64 $1.98/ Cuyd $0.00 $0.00; $1,754.28

Disposal fee 43 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $4,515.00 $4,515.00§
02490 - Erosion control

\Erosion control allowance: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $2,614.00 $2,614.00
02570 - Catch basins or manholes

Cleanout 2 Each| $1,019.00 $2,038.00, $1,560.00 $3,120.00 $249.00 $498.00 $2828 / Each $0.00 $0.00; $5,656.004

Catch bsns or manholes, curb inlet FR, grate, large 24"x36" heavy 3 Each $602.88 $1,808.64 $472.04 $1,416.12 $0.00 $0.00, $1074.92/ Each $0.00 $0.00] $3,224.76)

Junction Structure 1] Each|  $680.00 $680.00 $6,000.00, $6,000.00 $0.00 $0.00 $6680 / Each $0.00 $0.00; $6,680.00§
02610 - Asphalt concrete pavement

\Asphaltic conc pavement, pavement replacement over trench, 4" 1322 Sqyd $35.00 $46,270.00, $18.00 $23,796.00 $2.98 $3,939.56 $55.98 / Sqyd $0.00 $0.00; $74,005.56
02640 - Lines on pav't

\Lines on pvmt, acrylic waterborne, white or yellow, 4" wide 1700 Lnft $0.12 $204.00 $0.17] $289.00 $0.08 $136.00 $0.37 / Lnft $0.00 $0.00] $629.00)
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02840 - Landscaping
\Traffic Control Allowance: 2 flaggers, 15' pipe/hr 1 Lsum $0.00 $0.00! $0.00] $0.00 $0.00 $0.00 $4878 / Lsum $0.00 $4,878.00 $4,878.00)
02900 - Pot Holing
Pot Holing - pipe lines 34 Each $250.00 $8,500.00 $0.00; $0.00 $35.00 $1,190.00 $285 / Each $0.00 $0.00; $9,690.00§
SITE CONSTRUCTION Total $103,828.01 $56,274.95 $37,469.18 $0.00 $12,007.00 $209,579.14]
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 36" dia 1700 Lnft $39.70 $67,490.00 $73.00 $124,100.00 $3.94 $6,698.00 $116.64 / Lnft $0.00 $0.00; $198,288.00}
Piping, water dist, conc pipe, gasket, 36" dia 170 Each $3.14 $533.80 $6.50, $1,105.00 $0.00 $0.00 $9.64 / Each $0.00 $0.00; $1,638.80§
MECHANICAL Total $68,023.80 $125,205.00 $6,698.00 $0.00 $0.00, $199,926.80)
Project BB-2 Total $171,851.81 $181,479.95 $48,323.98 $0.00 $12,007.00| $413,662.74}
Grand Total $171.851.81 $181.479.95 $48.323.98 §0.00 $12.007.00 $413.662.74)
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City of Carlsbad

Drainage Master Plan

July 2008

Category Percent Amount
Labor 41.54% $171,852
Material 43.87% $181,480)
Equipment 11.68% $48,324
Subcontractor 0.00% $0]
Other 2.90% $12,007
Net Costs $413,663
Labor Mark-up 18.00% $30,933
Material Mark-up 15.00% $27,222
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $7,249
Sales tax (material) 7.75% $14,065
Sales tax (equipment) 7.75% $3,745
Material Shipping & Handling 2.50% $4,537
Worker's Travel/Subsistence 0.10% $172
Subtotal $501,585
Contractor General Conditions 12.00% $60,190]
Subtotal $561,776
Earthquake Insurance 0.10% $562
Subtotal $562,337
Construction Contingency 20.00% $112,467
Subtotal $674,805
Bldg Risk, Liability Auto Ins. 2.00% $13,496
Subtotal $688,301
Performance Bond 1.00% $6,883
Payment Bond 1.00% $6,883
Subtotal $702,067
Engineering Fee 10.00% $41,366
Environmental Permitting (Lump Sum) - $7,000]
Total Estimate $750,433
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City of Carlsbad Drainage Master Plan
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BCA

01 - GENERAL REQUIREMENTS

Trench box, 9500 lbs, 8'x 20' 40! Day $0.00 $0.00; $0.00; $0.00 $240.00 $9,600.00 $240 / Day $0.00 $0.00; $9,600.00§

Trench Plates allowance 2 Mo! $0.00 $0.00; $0.00; $0.00 $900.00 $1,800.00 $900 / Mo, $0.00 $0.00; $1,800.00§

GENERAL REQUIREMENTS Total $0.00] $0.00 $11,400.00 $0.00 $0.00] $11,400.00
02 - SITE CONSTRUCTION

02020 - Underground marking tape

\Underground tape, detectable aluminum, 2" 29! CIf $2.34 $67.86 $3.06] $88.74 $0.00 $0.00 $5.4/ CIf $0.00 $0.00] $156.60)
02060 - Site demolition

Site dml, no hauling, pavement removal, bit, 4" to 6" thick 1806 Sqyd $5.29 $9,553.74 $0.00] $0.00 $3.49 $6,302.94 $8.78 / Sqyd $0.00 $0.00] $15,856.68

Asphalt disposal - hauling and disposal fee, 4" thick 1806 Sqyd $1.00 $1,806.00, $4.70 $8,488.20 $1.32 $2,383.92 $7.02 / Sqyd $0.00 $0.00; $12,678.12
02170 - Saw cutting

Saw cutting, asphalt, up to 3" deep 6600 Lnft $0.48 $3,168.00, $0.07, $462.00 $0.26 $1,716.00 $0.81 / Lnft, $0.00 $0.00; $5,346.004

Saw cutting, asphalt, after 3" deep; each addl inch of depth 6600 Lnft $0.82 $5,412.00 $0.30, $1,980.00 $0.44 $2,904.00 $1.56 / Lnft $0.00 $0.00; $10,296.00§
02320 - Backfill

\Backﬁll, dozer backfilling, trench, up to 300" haul, no compaction 1173 Cuyd $0.80 $938.40 $0.00! $0.00 $1.28 $1,501.44 $2.08 / Cuyd $0.00 $0.00] $2,439.84]
02340 - Bedding

‘Bedding, crushed stone 3/4" to 1/2" 1970 Cuyd $8.47 $16,685.90, $32.03 $63,099.10 $1.89 $3,723.30 $42.39 / Cuyd $0.00 $0.00; $83,508.30§
02360 - Compaction

Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 passes 232 Cuyd $1.90 $440.80 $0.00] $0.00 $0.51 $118.32 $2.41 / Cuyd $0.00 $0.00! $559.12

Compaction, rammer tamper, 6" to 11", 4" lifts, bedding 1691 Cuyd $2.93 $4,954.63 $0.00! $0.00 $0.78 $1,318.98 $3.71/ Cuyd $0.00 $0.00] $6,273.614

Compaction, rammer tamper, 6" to 11", 4" lifts, backfill 1057 Cuyd $2.93 $3,097.01 $0.00! $0.00 $0.78 $824.46 $3.71/ Cuyd $0.00 $0.00! $3,921.47]
02450 - Excavating, trench

\Excavate trench, common earth curb, 6'-10' deep, 1-1/2 CY hyd 3075 Cuyd $1.76 $5,412.00 $0.00! $0.00 $1.28 $3,936.00 $3.04 / Cuyd $0.00 $0.00! $9,348.00)
02460 - Hauling

Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 2670 Cuyd $5.95 $15,886.50, $0.00; $0.00 $10.40 $27,768.00 $16.35/ Cuyd $0.00 $0.00; $43,654.50§

Loading Trucks, F.E. Loader, 3 C.Y.. 2670 Cuyd $0.74 $1,975.80 $0.00; $0.00 $1.24 $3,310.80 $1.98/ Cuyd $0.00 $0.00; $5,286.60}

Disposal fee 134 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $14,017.50 $14,017.50§
02490 - Erosion control

\Erosion control allowance: 2 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $5,228.00 $5,228.00
02570 - Catch basins or manholes

Cleanout 9 Each| $1,019.00 $9,171.00, $1,560.00 $14,040.00 $249.00 $2,241.00 $2828 / Each $0.00 $0.00; $25,452.00§

Catch bsns or manholes, curb inlet FR, grate, large 24"x36" heavy 8 Each $602.88 $4,823.04 $472.04 $3,776.32 $0.00 $0.00, $1074.92/ Each $0.00 $0.00] $8,599.36)

Junction Structure 2 Each $680.00 $1,360.00, $6,000.00, $12,000.00 $0.00 $0.00 $6680 / Each $0.00 $0.00; $13,360.00§
02600 - Base course

\Base course, large areas, crushed 3/4" stone, compacted to 9" deep 1806 Sqyd $0.80 $1,444.80 $8.06; $14,556.36 $1.02 $1,842.12 $9.88 / Sqyd $0.00 $0.00; $17,843.28
02610 - Asphalt concrete pavement

Asphaltic conc pavement, pavement replacement over trench, 4" 1806 Sqyd $35.00 $63,210.00, $18.00 $32,508.00 $2.98 $5,381.88 $55.98 / Sqyd $0.00 $0.00; $101,099.88}
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02640 - Lines on pav't
\Lines on pvmt, acrylic waterborne, white or yellow, 4" wide 3300 Lnft $0.12 $396.00 $0.17] $561.00 $0.08 $264.00 $0.37 / Lnft $0.00 $0.00! $1,221.00)
02840 - Landscaping
Traffic Control Allowance: 2 flaggers, 15' pipe/hr 2 Lsum $0.00 $0.00] $0.00! $0.00 $0.00 $0.00 $4878 / Lsum $0.00 $9,756.00 $9,756.00)
SITE CONSTRUCTION Total $149,803.48 $151,559.72 $65,537.16 $0.00 $29,001.50 $395,901.86]
15 - MECHANICAL
Piping, drainage & sewage, RCP, class 3, no gaskets, 24" dia 2900 Lnft $24.50 $71,050.00 $35.00 $101,500.00 $2.84 $8,236.00 $62.34 / Lnft $0.00 $0.00] $180,786.00
Piping, water dist, conc pipe, gasket, 24" dia 290 Each $3.14 $910.60 $4.75 $1,377.50 $0.00 $0.00 $7.89 / Each $0.00 $0.00; $2,288.10}
MECHANICAL Total $71,960.60 $102,877.50 $8,236.00 $0.00 $0.00, $183,074.10
Project BCA total $221,764.08 $254,437.22 $85,173.16 $0.00 $29,001.50 $590,375.96}
Grand Total $_221 764.08 3254 437.22 §85 173.16 §0.00 £29 001.50 $520 375.96]
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City of Carlsbad Drainage Master Plan July 2008

Category Percent Amount
Labor 37.56% $221,764
Material 43.10% $254,437
Equipment 14.43% $85,173
Subcontractor 0.00% $0]
Other 4.91% $29,002
Net Costs $590,376
Labor Mark-up 18.00% $39,918
Material Mark-up 15.00% $38,166
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $12,776
Sales tax (material) 7.75% $19,719
Sales tax (equipment) 7.75% $6,601
Material Shipping & Handling 2.50% $6,361
Worker's Travel/Subsistence 0.10% $222
Subtotal $714,138
Contractor General Conditions 12.00% $85,697
Subtotal $799,834
Earthquake Insurance 0.10% $800]
Subtotal $800,634
Construction Contingency 20.00% $160,127
Subtotal $960,761
Bldg Risk, Liability Auto Ins. 2.00% $19,215
Subtotal $979,976
Performance Bond 1.00% $9,800]
Payment Bond 1.00% $9,800]
Subtotal $999,575
Engineering Fee 10.00% $59,038
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $1,068,613
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City of Carlsbad Drainage Master Plan July 2008
P . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BCB
01 - GENERAL REQUIREMENTS
01200 - General equipment rental
Trench box, 9500 lbs, 8'x 20' 12, Day $0.00 $0.00; $0.00; $0.00 $240.00 $2,880.00 $240 / Day $0.00 $0.00; $2,880.00§
Trench Plates allowance 1] Mo $0.00 $0.00; $0.00; $0.00 $900.00 $900.00 $900 / Mo, $0.00 $0.00; $900.00)
GENERAL REQUIREMENTS Total $0.00 $0.00 $3,780.00 $0.00 $0.00 $3,780.00
02 - SITE CONSTRUCTION
02020 - Underground marking tape
\Underground tape, detectable aluminum, 2" 9.25 CIf $2.34 $21.65 $3.06 $28.31 $0.00 $0.00 $5.4/ CIf $0.00 $0.00! $49.95
02060 - Site demolition
Site dml, no hauling, pavement removal, bit, 4" to 6" thick 620 Sqyd $5.29 $3,279.80 $0.00] $0.00 $3.49 $2,163.80 $8.78 / Sqyd $0.00 $0.00] $5,443.60)
Asphalt disposal - hauling and disposal fee, 4" thick 620 Sqyd $1.00 $620.00 $4.70 $2,914.00 $1.32 $818.40 $7.02 / Sqyd $0.00 $0.00; $4,352.40§
02170 - Saw cutting
Saw cutting, asphalt, up to 3" deep 1,859.00 Lnft $0.48 $892.32 $0.07, $130.13 $0.26 $483.34 $0.81 / Lnft $0.00 $0.00; $1,505.79
Saw cutting, asphalt, after 3" deep; each addl inch of depth 1,859.00 Lnft $0.82 $1,524.38 $0.30, $557.70 $0.44 $817.96 $1.56 / Lnft $0.00 $0.00; $2,900.04}
02310 - Fine grade
\Fine grade under asphalt 620 Sqyd $0.26 $161.20 $0.00] $0.00 $0.21 $130.20 $0.47 / Sqyd $0.00 $0.00] $291.40
02340 - Bedding
Bedding, crushed stone 3/4" to 1/2" 628/  Cuyd $8.47 $5,319.16, $32.03 $20,114.84 $1.89 $1,186.92)  $42.39 / Cuyd $0.00 $0.00; $26,620.92
Backfill, dozer backfilling, trench, no compaction 628 Cuyd $0.80 $502.40 $0.00] $0.00 $1.28 $803.84 $2.08 / Cuyd $0.00 $0.00! $1,306.24]
02360 - Compaction
Backfill Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 565.3 Cuyd $1.72 $972.32 $0.00] $0.00 $0.41 $231.77 $2.13/ Cuyd $0.00 $0.00! $1,204.09
Subgrade Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 94.2 Cuyd $2.93 $276.01 $0.00! $0.00 $0.78 $73.48 $3.71/ Cuyd $0.00 $0.00] $349.49
Bedding Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 585.5 Cuyd $2.93 $1,715.52 $0.00! $0.00 $0.78 $456.69 $3.71/ Cuyd $0.00 $0.00! $2,172.214
02450 - Excavating, trench
Excavate trench, common earth curb, 6'-10' deep, 1-1/2 CY hyd 1,319.00 Cuyd $1.76 $2,321.44 $0.00! $0.00 $1.28 $1,688.32 $3.04 / Cuyd $0.00 $0.00! $4,009.76)
02460 - Hauling
Hauling, LCY, no loading, 12 c.y. dump truck, 20 MI RT, 0.4 Ids/hr 1,517.00  Cuyd $7.18 $10,892.06 $3.00 $4,551.00 $15.45 $23,432.02)  $25.63/ Cuyd $0.00 $0.00; $38,875.08
Loading Trucks, F.E. Loader, 3 C.Y.. 1,517.00  Cuyd $0.74 $1,122.58 $0.00; $0.00 $1.24 $1,881.08 $1.98/ Cuyd $0.00 $0.00; $3,003.66}
Disposal fee 76 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $7,964.25 $7,964.25
02490 - Erosion control
\Erosion control allowance: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $2,614.00 $2,614.00
02570 - Catch basins or manholes
Catch basins or manholes, concrete, precast, 5' I.D., 8' deep 4 Each $846.67 $3,386.68, $1,475.00 $5,900.00 $189.01 $756.04| $2510.68 / Each $0.00 $0.00; $10,042.72
Cleanout 3 Each| $1,019.00 $3,057.00, $1,560.00 $4,680.00 $249.00 $747.00 $2828 / Each $0.00 $0.00; $8,484.00§
CB or manholes, conc, slab tops, precast, 8" thick, 5' dia 4 Each $169.33 $677.32 $395.00 $1,580.00 $37.80 $151.20| $602.13/ Each $0.00 $0.00; $2,408.524
Catch bsns or manholes, frs and covs, hvy traffic, 24" diam, 400 Ib. 4 Each $162.82 $651.28 $260.00 $1,040.00 $36.35 $145.40, $459.17 / Each $0.00 $0.00! $1,836.69
CB or manholes, inverts, single channel brick, concrete 4 Each $144.00 $576.00 $100.00 $400.00 $0.00 $0.00 $244 | Each $0.00 $0.00] $976.00)
CB/manholes, steps, heavyweight cast iron, 12" x 10-1/2", for all con 16 Each $9.66 $154.56 $23.00 $368.00 $0.00 $0.00 $32.66 / Each $0.00 $0.00! $522.56)
02610 - Asphalt concrete pavement
\Asphaltic conc pavement, pavement replacement over trench, 4" 620 Sqyd $35.00 $21,700.00| $18.00 $11,160.00 $2.98 $1,847.60 $55.98 / Sqyd $0.00 $0.00; $34,707.60§
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02640 - Lines on pav't
Lines on pvmt, acrylic waterborne, white or yellow, 4" wide 925 Lnft $0.12 $111.00 $0.17] $157.25 $0.08 $74.00 $0.37 / Lnft $0.00 $0.00] $342.25
02840 - Landscaping
Landscaping Allowance 1 Lsum $0.00 $0.00] $0.00] $0.00 $0.00 $0.00 $5000 / Lsum $5,000.00 $0.00] $5,000.00)
Traffic Control Allowance: 2 flaggers, 15' pipe/hr 1 Lsum $0.00 $0.00! $0.00] $0.00 $0.00 $0.00 $4878 / Lsum $0.00 $4,878.00 $4,878.00)
02900 - Pot Holing
Pot Holing - pipe lines: 2 per 100’ 18/ Each  $250.00 $4,500.00, $0.00; $0.00 $35.00 $630.00 $285 / Each $0.00 $0.00; $5,130.00§
SITE CONSTRUCTION Total $64,434.66 $53,581.23 $38,519.06 $5,000.00 $15,456.25 $176,991.19
03 - CONCRETE
03330 - Patching concrete
Patching conc, wall, wall penetration, non-shrink grout, 30" hole 8 Each $75.38 $603.04 $238.50 $1,908.00 $0.00 $0.00, $313.88/Each $0.00 $0.00! $2,511.04]
CONCRETE Total $603.04 $1,908.00 $0.00 $0.00 $0.00 $2,511.04
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 30" dia 925 Lnft $32.48 $30,044.00 $43.00 $39,775.00 $3.22 $2,978.50 $78.7 / Lnft $0.00 $0.00] $72,797.50
Piping, water dist, conc pipe, gasket, 30" dia 92 Each $3.14 $288.88 $6.00, $552.00 $0.00 $0.00 $9.14 / Each $0.00 $0.00; $840.89
MECHANICAL Total $30,332.88 $40,327.00 $2,978.50 $0.00 $0.00 $73,638.38
Project BCB Total $95,370.58 $95,816.23 $45,277.56 $5,000.00 $15,456.25 $256,920.61
Grand Total $95,370.58 $95,816.23 $45.277.56 $5.000.00 $15.456.25 $256,920.61)
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City of Carlsbad

Drainage Master Plan

Category Percent Amount
Labor 37.12% $95,371
Material 37.29% $95,816
Equipment 17.62% $45,278
Subcontractor 1.95% $5,000]
Other 6.02% $15,456
Net Costs $256,921
Labor Mark-up 18.00% $17,167
Material Mark-up 15.00% $14,372
Subcontractor Mark-up 5.00% $250]
Equipment Mark-up 15.00% $6,792
Sales tax (material) 7.75% $7,426
Sales tax (equipment) 7.75% $3,509
Material Shipping & Handling 2.50% $2,395
Worker's Travel/Subsistence 0.10% $95
Subtotal $308,927
Contractor General Conditions 12.00% $37,071
Subtotal $345,998
Earthquake Insurance 0.10% $346
Subtotal $346,344
Construction Contingency 20.00% $69,269
Subtotal $415,613
Bldg Risk, Liability Auto Ins. 2.00% $8,312
Subtotal $423,925
Performance Bond 1.00% $4,239
Payment Bond 1.00% $4,239
Subtotal $432,404
Engineering Fee 10.00% $25,692
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $468,096

July 2008
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City of Carlsbad Drainage Master Plan July 2008
P . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BCC
01 - GENERAL REQUIREMENTS
01200 - General equipment rental
Trench box, 9500 lbs, 8'x 20' 12, Day $0.00 $0.00; $0.00; $0.00 $240.00 $2,880.00 $240 / Day $0.00 $0.00; $2,880.00§
Trench Plates allowance 1] Mo $0.00 $0.00; $0.00; $0.00 $900.00 $900.00 $900 / Mo, $0.00 $0.00; $900.00)
GENERAL REQUIREMENTS Total $0.00 $0.00 $3,780.00 $0.00 $0.00 $3,780.00
02 - SITE CONSTRUCTION
02020 - Underground marking tape
\Underground tape, detectable aluminum, 2" 9.25 CIf $2.34 $21.65 $3.06 $28.31 $0.00 $0.00 $5.4/ CIf $0.00 $0.00! $49.95
02060 - Site demolition
Site dml, no hauling, pavement removal, bit, 4" to 6" thick 620 Sqyd $5.29 $3,279.80 $0.00] $0.00 $3.49 $2,163.80 $8.78 / Sqyd $0.00 $0.00] $5,443.60)
Asphalt disposal - hauling and disposal fee, 4" thick 620 Sqyd $1.00 $620.00 $4.70 $2,914.00 $1.32 $818.40 $7.02 / Sqyd $0.00 $0.00; $4,352.40§
02170 - Saw cutting
Saw cutting, asphalt, up to 3" deep 1,859.0 Lnft $0.48 $892.32 $0.07, $130.13 $0.26 $483.34 $0.81 / Lnft $0.00 $0.00; $1,505.79
Saw cutting, asphalt, after 3" deep; each addl inch of depth 1,859.00 Lnft $0.82 $1,524.38 $0.30, $557.70 $0.44 $817.96 $1.56 / Lnft $0.00 $0.00; $2,900.04}
02310 - Fine grade
\Fine grade under asphalt 620 Sqyd $0.26 $161.20 $0.00] $0.00 $0.21 $130.20 $0.47 / Sqyd $0.00 $0.00] $291.40
02340 - Bedding
Bedding, crushed stone 3/4" to 1/2" 9114, Cuyd $8.47 $7,719.56 $32.03 $29,192.14 $1.89 $1,722.55  $42.39 / Cuyd $0.00 $0.00; $38,634.25
Backfill, dozer backfilling, trench, no compaction 1463 Cuyd $0.80 $1,170.40 $0.00] $0.00 $1.28 $1,872.64 $2.08 / Cuyd $0.00 $0.00! $3,043.04]
02360 - Compaction
Backfill Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 668.1 Cuyd $1.72 $1,149.13 $0.00] $0.00 $0.41 $273.92 $2.13/ Cuyd $0.00 $0.00! $1,423.05
Subgrade Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 111.3 Cuyd $2.93 $326.11 $0.00! $0.00 $0.78 $86.81 $3.71/ Cuyd $0.00 $0.00] $412.92
Bedding Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 783.8 Cuyd $2.93 $2,296.53 $0.00! $0.00 $0.78 $611.36 $3.71/ Cuyd $0.00 $0.00! $2,907.90)
02450 - Excavating, trench
\Excavate trench, common earth curb, 6'-10' deep, 1-1/2 CY hyd 1900 Cuyd $1.76 $3,344.00 $0.00! $0.00 $1.28 $2,432.00 $3.04 / Cuyd $0.00 $0.00! $5,776.00)
02460 - Hauling
Hauling, LCY, no loading, 12 c.y. dump truck, 20 MI RT, 0.4 Ids/hr 627| Cuyd $7.18 $4,501.86, $3.00 $1,881.00 $15.45 $9,684.82  $25.63/ Cuyd $0.00 $0.00; $16,067.68
Loading Trucks, F.E. Loader, 3 C.Y.. 627| Cuyd $0.74 $463.98 $0.00; $0.00 $1.24 $777.48 $1.98 / Cuyd $0.00 $0.00; $1,241.4¢)
Disposal fee 31 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $3,291.75 $3,291.75
02490 - Erosion control
\Erosion control allowance: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $2,614.00 $2,614.00
02570 - Catch basins or manholes
Catch basins or manholes, concrete, precast, 5' I.D., 8' deep 4 Each $846.67 $3,386.68, $1,475.00 $5,900.00 $189.01 $756.04| $2510.68 / Each $0.00 $0.00; $10,042.72
Cleanout 3 Each| $1,019.00 $3,057.00, $1,560.00 $4,680.00 $249.00 $747.00 $2828 / Each $0.00 $0.00; $8,484.00§
CB or manholes, conc, slab tops, precast, 8" thick, 5' dia 4 Each $169.33 $677.32 $395.00 $1,580.00 $37.80 $151.20| $602.13/ Each $0.00 $0.00; $2,408.524
Catch bsns or manholes, frs and covs, hvy traffic, 24" diam, 400 Ib. 4 Each $162.82 $651.28 $260.00 $1,040.00 $36.35 $145.40, $459.17 / Each $0.00 $0.00] $1,836.69
CB or manholes, inverts, single channel brick, concrete 4 Each $144.00 $576.00 $100.00 $400.00 $0.00 $0.00 $244 | Each $0.00 $0.00! $976.00)
CB/manholes, steps, heavyweight cast iron, 12" x 10-1/2", for all con 16 Each $9.66 $154.56 $23.00 $368.00 $0.00 $0.00 $32.66 / Each $0.00 $0.00] $522.56)
02610 - Asphalt concrete pavement
Asphaltic conc pavement, pavement replacement over trench, 4" 620 Sqyd $35.00 $21,700.00 $18.00 $11,160.00 $2.98 $1,847.60 $55.98 / Sqyd $0.00 $0.00; $34,707.60§
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City of Carlsbad Drainage Master Plan
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02640 - Lines on pav't
\Lines on pvmt, acrylic waterborne, white or yellow, 4" wide 925 Lnft $0.12 $111.00 $0.17] $157.25 $0.08 $74.00 $0.37 / Lnft $0.00 $0.00] $342.25
02840 - Landscaping
Landscaping Allowance 1 Lsum $0.00 $0.00] $0.00] $0.00 $0.00 $0.00 $5000 / Lsum $5,000.00 $0.00] $5,000.00)
Traffic Control Allowance: 2 flaggers, 15' pipe/hr 1 Lsum $0.00 $0.00] $0.00] $0.00 $0.00 $0.00 $4878 / Lsum $0.00 $4,878.00 $4,878.00)
02900 - Pot Holing
Pot Holing - pipe lines: 2 per 100’ 18/ Each  $250.00 $4,500.00, $0.00; $0.00 $35.00 $630.00 $285 / Each $0.00 $0.00; $5,130.00§
SITE CONSTRUCTION Total $62,284.76 $59,988.53 $26,226.53 $5,000.00 $10,783.75 $164,283.56
03 - CONCRETE
03330 - Patching concrete
Patching conc, wall, wall penetration, non-shrink grout, 8 Each $75.38 $603.04 $286.20 $2,289.60 $0.00 $0.00, $361.58/Each $0.00 $0.00] $2,892.64]
CONCRETE Total $603.04 $2,289.60 $0.00 $0.00 $0.00 $2,892.64
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 36" dia 925 Lnft $39.70 $36,722.50 $73.00 $67,525.00 $3.94 $3,644.50 $116.64 / Lnft $0.00 $0.00; $107,892.00§
Piping, water dist, conc pipe, gasket, 36" dia 92| Each $3.14 $288.88 $6.50, $598.00 $0.00 $0.00 $9.64 / Each $0.00 $0.00; $886.89
MECHANICAL Total $37,011.38 $68,123.00 $3,644.50 $0.00 $0.00 $108,778.88
Project BCC Total $99,899.18 $130,401.13 $33,651.03 $5,000.00 $10,783.75 $279,735.08
Grand Total $99.899.18 $130.401.13 $33,651.03 $5.000.00 $10.783.75 $279.735.08)
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City of Carlsbad Drainage Master Plan July 2008

Category Percent Amount
Labor 35.71% $99,899
Material 46.62% $130,401
Equipment 12.03% $33,651
Subcontractor 1.79% $5,000]
Other 3.85% $10,784
Net Costs $279,735
Labor Mark-up 18.00% $17,982
Material Mark-up 15.00% $19,560]
Subcontractor Mark-up 5.00% $250)
Equipment Mark-up 15.00% $5,048
Sales tax (material) 7.75% $10,106
Sales tax (equipment) 7.75% $2,608
Material Shipping & Handling 2.50% $3,260
Worker's Travel/Subsistence 0.10% $100]
Subtotal $338,649
Contractor General Conditions 12.00% $40,638
Subtotal $379,287
Earthquake Insurance 0.10% $379
Subtotal $379,666
Construction Contingency 20.00% $75,933
Subtotal $455,599
Bldg Risk, Liability Auto Ins. 2.00% $9,112
Subtotal $464,711
Performance Bond 1.00% $4,647
Payment Bond 1.00% $4,647
Subtotal $474,005
Engineering Fee 10.00% $27,974
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $511,979
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City of Carlsbad Drainage Master Plan July 2008
P . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total

Project BFA
01 - GENERAL REQUIREMENTS
01200 - General equipment rental

Trench box, 9500 Ibs, 8'x 20' 20 Day $0.00 $0.00; $0.00; $0.00 $240.00 $4,800.00 $240 / Day $0.00 $0.00; $4,800.00§

GENERAL REQUIREMENTS Total $0.00 $0.00 $4,800.00 $0.00 $0.00 $4,800.00

02020 - Underground marking tape

\Underground tape, detectable aluminum, 2" 16 CIf $2.34 $37.44 $3.06 $48.96 $0.00 $0.00 $5.4/ CIf $0.00 $0.00] $86.40%
02060 - Site demolition

Site dml, no hauling, pavement removal, bit, 4" to 6" thick 1072 Sqyd $5.29 $5,670.88 $0.00] $0.00 $3.49 $3,741.28 $8.78 / Sqyd $0.00 $0.00] $9,412.16|

Asphalt disposal - hauling and disposal fee, 4" thick 1072 Sqyd $1.00 $1,072.00 $4.70 $5,038.40 $1.32 $1,415.04 $7.02 / Sqyd $0.00 $0.00; $7,525.44]
02170 - Saw cutting

Saw cutting, asphalt, up to 3" deep 3214 Lnft $0.48 $1,542.72 $0.07, $224.98 $0.26 $835.64 $0.81 / Lnft, $0.00 $0.00; $2,603.34}

Saw cutting, asphalt, after 3" deep; each addl inch of depth 3214 Lnft $0.82 $2,635.48 $0.30, $964.20 $0.44 $1,414.16 $1.56 / Lnft $0.00 $0.00; $5,013.84}
02310 - Fine grade

\Fine grade under asphalt 1072 Sqyd $0.26 $278.72 $0.00] $0.00 $0.21 $225.12 $0.47 / Sqyd $0.00 $0.00] $503.84]
02340 - Bedding

Bedding, crushed stone 3/4" to 1/2" 1577,  Cuyd $8.47 $13,357.19 $32.03 $50,511.31 $1.89 $2,980.53  $42.39 / Cuyd $0.00 $0.00; $66,849.03

Backfill, dozer backfilling, trench, no compaction 2373 Cuyd $0.80 $1,898.51 $0.00! $0.00 $1.28 $3,037.62 $2.08 / Cuyd $0.00 $0.00! $4,936.13
02360 - Compaction

Backfill Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 2373 Cuyd $1.72 $4,081.80 $0.00! $0.00 $0.41 $972.99 $2.13/ Cuyd $0.00 $0.00] $5,054.79

Subgrade Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 193 Cuyd $2.93 $564.32 $0.00! $0.00 $0.78 $150.23 $3.71/ Cuyd $0.00 $0.00! $714.55

Bedding Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 1356 Cuyd $2.93 $3,973.08 $0.00! $0.00 $0.78 $1,057.68 $3.71/ Cuyd $0.00 $0.00] $5,030.76)
02450 - Excavating, trench

\Excavate trench, common earth curb, 6'-10' deep, 1-1/2 CY hyd 3082 Cuyd $1.76 $5,424.32 $0.00] $0.00 $1.28 $3,944.96 $3.04 / Cuyd $0.00 $0.00! $9,369.24
02460 - Hauling

Hauling, LCY, no loading, 12 c.y. dump truck, 20 MI RT, 0.4 Ids/hr 1017, Cuyd $7.18 $7,302.49 $3.00, $3,051.18 $15.45 $15,709.80,  $25.63/ Cuyd $0.00 $0.00; $26,063.47]

Loading Trucks, F.E. Loader, 3 C.Y.. 1017, Cuyd $0.74 $752.62 $0.00; $0.00 $1.24 $1,261.15 $1.98/ Cuyd $0.00 $0.00; $2,013.78}

Disposal fee 51 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $5,339.57 $5,339.57|
02490 - Erosion control

\Erosion control allowance: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $2,614.00 $2,614.00
02570 - Catch basins or manholes

Catch basins or manholes, concrete, precast, 5' I.D., 8' deep 9 Each $846.67 $7,620.03 $1,475.00 $13,275.00 $189.01 $1,701.09 $2510.68 / Each $0.00 $0.00; $22,596.12

Cleanout 5 Each| $1,019.00 $5,095.00 $1,560.00 $7,800.00 $249.00 $1,245.00 $2828 / Each $0.00 $0.00; $14,140.00§

CB or manholes, conc, slab tops, precast, 8" thick, 5' dia 9 Each $169.33 $1,523.97, $395.00 $3,555.00 $37.80 $340.20| $602.13/ Each $0.00 $0.00; $5,419.17

Catch bsns or manholes, frs and covs, hvy traffic, 24" diam, 400 Ib. 9 Each $162.82 $1,465.38 $260.00 $2,340.00 $36.35 $327.15] $459.17 / Each $0.00 $0.00] $4,132.53]

CB or manholes, inverts, single channel brick, concrete 9 Each $144.00 $1,296.00 $100.00 $900.00 $0.00 $0.00 $244 | Each $0.00 $0.00] $2,196.00)

CB/manholes, steps, heavyweight cast iron, 12" x 10-1/2", for all con 45 Each $9.66 $434.70 $23.00 $1,035.00 $0.00 $0.00 $32.66 / Each $0.00 $0.00! $1,469.70)
02580 - Headwall

\Headwall, conc, CIP, 30< skewed wingwall, 2 Each| $5,480.00 $10,960.00 $2,173.00, $4,346.00 $138.00 $276.00 $7791 / Each $0.00 $0.00; $15,582.00§
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02610 - Asphalt concrete pavement
\Asphaltic conc pavement, pavement replacement over trench, 4" 1072 Sqyd $35.00 $37,520.00 $18.00 $19,296.00 $2.98 $3,194.56 $55.98 / Sqyd $0.00 $0.00, $60,010.56
02640 - Lines on pav 't
\Lines on pvmt, acrylic waterborne, white or yellow, 4" wide 1600 Lnft $0.12 $192.00 $0.17] $272.00 $0.08 $128.00 $0.37 / Lnft $0.00 $0.00! $592.00)
02840 - Landscaping
\Landscaping Allowance 1 Lsum $0.00 $0.00] $0.00] $0.00 $0.00 $0.00 $5000 / Lsum $5,000.00 $0.00] $5,000.00)
02900 - Pot Holing
Pot Holing - pipe lines: 2 per 100’ 32 Each $250.00 $8,000.00, $0.00; $0.00 $35.00 $1,120.00 $285 / Each $0.00 $0.00; $9,120.00§
SITE CONSTRUCTION Total $122,698.66 $112,658.03 $45,078.20 $5,000.00 $7,953.57 $293,388.45
03 - CONCRETE
03330 - Patching concrete
Pre-cast concrete wall penetration, non-shrink grout, 42" hole 18 Each $100.00 $1,800.00 $240.00 $4,320.00 $0.00 $0.00 $340 / Each $0.00 $0.00! $6,120.00)
CONCRETE Total $1,800.00 $4,320.00 $0.00 $0.00 $0.00 $6,120.00
15 - MECHANICAL
Piping, drainage & sewage, RCP, class 3, no gaskets, 42" dia 1600 Lnft $39.70 $63,520.00 $95.00 $152,000.00 $3.94 $6,304.00 $138.64 / Lnft $0.00 $0.00! $221,824.00
Piping, water dist, conc pipe, gasket, 42" dia 160 Each $3.14 $502.40 $9.50 $1,520.00 $0.00 $0.00 $12.64 / Each $0.00 $0.00; $2,022.40§
MECHANICAL Total $64,022.40 $153,520.00 $6,304.00 $0.00 $0.00 $223,846.40
Project BFA Total $188,521.06 $270,498.03 $56,182.20 $5,000.00 $7,953.57 $528,154.85
Grand Total $188.521.06 3;270 498.03 $56.182.20 $5.000.00 $7.953.57 $528.154.85)
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City of Carlsbad Drainage Master Plan July 2008

Category Percent Amount
Labor 35.69% $188,521
Material 51.22% $270,498
Equipment 10.64% $56,182
Subcontractor 0.95% $5,000]
Other 1.51% $7,954
Net Costs $528,155
Labor Mark-up 18.00% $33,934
Material Mark-up 15.00% $40,575
Subcontractor Mark-up 5.00% $250]
Equipment Mark-up 15.00% $8,427
Sales tax (material) 7.75% $20,964
Sales tax (equipment) 7.75% $4,354
Material Shipping & Handling 2.50% $6,762
Worker's Travel/Subsistence 0.10% $189
Subtotal $643,609
Contractor General Conditions 12.00% $77,233
Subtotal $720,842
Earthquake Insurance 0.10% $721
Subtotal $721,563
Construction Contingency 20.00% $144,313
Subtotal $865,876
Bldg Risk, Liability Auto Ins. 2.00% $17,318
Subtotal $883,194
Performance Bond 1.00% $8,832
Payment Bond 1.00% $8,832
Subtotal $900,857
Engineering Fee 10.00% $52,815
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $963,673
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BFB-U
02 - SITE CONSTRUCTION
02060 - Site demolition
\Site demo, Area vegetation removal 1 Acre| $1,758.00 $2,004.12 $0.00] $0.00, $3,692.00 $4,208.88 $5450 / Acre| $0.00 $0.00] $6,213.00)
02330 - Backfill, structural
\Backfill, side slope fill 515/ Cuyd $0.60 $309.00 $0.00; $0.00 $1.20 $619.00 $1.8/ Cuyd $0.00 $0.00; $928.00
02360 - Compaction
\Compaction, riding, vibrating roller, 6" lifts, side slope fill 515 Cuyd $2.93 $1,508.95 $0.00! $0.00 $0.78 $401.70 $3.71/ Cuyd $0.00 $0.00] $1,910.65
02390 - Excavating, bulk bank measure
\Excavating, bulk bank measure, FE loader, whl mtd, 1.5 CY cap = 80 1864 Cuyd $1.95 $3,634.80 $0.00] $0.00 $1.42 $2,646.88 $3.37 / Cuyd $0.00 $0.00! $6,281.69
02430 - Fill
\Fill, spread fill, with dozer 515 Cuyd $0.72 $370.80 $0.00; $0.00 $1.15 $592.25 $1.87 / Cuyd $0.00 $0.00; $963.05
02460 - Hauling
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 1348 Cuyd $5.95 $8,020.60, $0.00; $0.00 $10.40 $14,019.20,  $16.35/ Cuyd $0.00 $0.00; $22,039.80§
Loading Trucks, F.E. Loader, 3 C.Y.. 1348 Cuyd $0.74 $997.52 $0.00; $0.00 $1.24 $1,671.52 $1.98/ Cuyd $0.00 $0.00; $2,669.04}
02480 - Rip-rap
\Rip-rap, gabions, galv steel mesh boxes, stone filled 100 Cuyd $49.95 $4,995.00 $60.56 $6,056.00 $16.44 $1,644.00) $126.95/ Cuyd $0.00 $0.00] $12,695.00
02490 - Erosion control
\Erosion control, polypropylene mesh, stapled, 6.5 oz./s.y 3299 Sqyd $0.47 $1,550.53 $1.40 $4,618.60 $0.00 $0.00 $1.87 / Sqyd $0.00 $0.00; $6,169.13
02600 - Base course
Base course, roadway, compacted to 12" deep 667 Sqyd $0.87 $580.29 $10.76 $7,176.92 $1.11 $740.37 $12.74 / Sqyd $0.00 $0.00, $8,497.58
SITE CONSTRUCTION Total $23,971.61 $17,851.52 $26,543.80 $0.00 $0.00 $68,366.93
03 - CONCRETE
Project BFB-U-Total $23,971.61 $17,851.52 $26,543.80 $0.00 $0.00 $68,366.93
Grand Total $23.971.61 $17.851.52 $26,543.80 $0,00 $0.00 $68.366.934
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City of Carlsbad Drainage Master Plan July 2008

Category Percent Amount
Labor 35.06% $23,972
Material 26.11% $17,852
Equipment 38.83% $26,544
Subcontractor 0.00% $0]
Other 0.00% $0]
Net Costs $68,367
Labor Mark-up 18.00% $4,315
Material Mark-up 15.00% $2,678
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $3,982
Sales tax (material) 7.75% $1,383
Sales tax (equipment) 7.75% $2,057
Material Shipping & Handling 2.50% $446
Worker's Travel/Subsistence 0.10% $24
Subtotal $83,252
Contractor General Conditions 12.00% $9,990]
Subtotal $93,242
Earthquake Insurance 0.10% $93
Subtotal $93,335
Construction Contingency 25.00% $23,334
Subtotal $116,669
Bldg Risk, Liability Auto Ins. 2.00% $2,333
Subtotal $119,003
Performance Bond 1.00% $1,190]
Payment Bond 1.00% $1,190]
Subtotal $121,383
Engineering Fee 10.00% $6,837
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $138,220]
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total

Project BFB-L
01 - GENERAL REQUIREMENTS
01200 - General equipment rental

Trench box, 9500 Ibs, 8'x 20' 12, Day $0.00 $0.00; $0.00; $0.00 $240.00 $2,880.00 $240 / Day $0.00 $0.00; $2,880.00§

GENERAL REQUIREMENTS Total $0.00 $0.00 $2,880.00 $0.00 $0.00 $2,880.00

02 - SITE CONSTRUCTION
02020 - Underground marking tape

\Underground tape, detectable aluminum, 2" 8 CIf $2.34 $18.72 $3.06 $24.48 $0.00 $0.00 $5.4/ CIf $0.00 $0.00! $43.20%
02320 - Backfill

\Backﬁll, dozer backfilling, trench, up to 300" haul, no compaction 1017 Cuyd $0.80 $813.60 $0.00] $0.00 $1.28 $1,301.76 $2.08 / Cuyd $0.00 $0.00! $2,115.36)
02340 - Bedding

\Bedding, crushed stone 3/4" to 1/2" 894| Cuyd $8.47 $7,572.18 $32.03 $28,634.82 $1.89 $1,689.66)  $42.39 / Cuyd $0.00 $0.00; $37,896.66)
02360 - Compaction

Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 passes 104 Cuyd $1.90 $197.60 $0.00] $0.00 $0.51 $53.04 $2.41/ Cuyd $0.00 $0.00! $250.64]

Compaction, rammer tamper, 6" to 11", 4" lifts, bedding 769 Cuyd $2.93 $2,253.17 $0.00] $0.00 $0.78 $599.82 $3.71/ Cuyd $0.00 $0.00! $2,852.99

Compaction, rammer tamper, 6" to 11", 4" lifts, backfill 916 Cuyd $2.93 $2,683.88 $0.00! $0.00 $0.78 $714.48 $3.71/ Cuyd $0.00 $0.00] $3,398.36)
02450 - Excavating, trench

\Excavate trench, common earth curb, 6'-10' deep, 1-1/2 CY hyd 2056 Cuyd $1.76 $3,618.56 $0.00] $0.00 $1.28 $2,631.68 $3.04 / Cuyd $0.00 $0.00! $6,250.24]
02460 - Hauling

Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 1553  Cuyd $5.95 $9,240.35 $0.00; $0.00 $10.40 $16,151.20,  $16.35/ Cuyd $0.00 $0.00; $25,391.55

Loading Trucks, F.E. Loader, 3 C.Y.. 1553  Cuyd $0.74 $1,149.22 $0.00; $0.00 $1.24 $1,925.72 $1.98/ Cuyd $0.00 $0.00; $3,074.94
02490 - Erosion control

\Erosion control allowance: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $2,614.00 $2,614.00
02570 - Catch basins or manholes

Junction structure 1] Each|  $680.00 $680.00 $6,000.00, $6,000.00 $0.00 $0.00 $6680 / Each $0.00 $0.00; $6,680.00§

Catch basins or manholes, concrete, precast, 5' I.D., 8' deep 3 Each $846.67 $2,540.01 $1,475.00 $4,425.00 $189.01 $567.03| $2510.68 / Each $0.00 $0.00; $7,532.04}

CB or manholes, conc, slab tops, precast, 8" thick, 5' dia 3 Each $169.33 $507.99 $395.00 $1,185.00 $37.80 $113.40| $602.13/ Each $0.00 $0.00; $1,806.39

Catch bsns or manholes, frs and covs, hvy traffic, 24" diam, 400 Ib. 3 Each $162.82 $488.46 $260.00 $780.00 $36.35 $109.05 $459.17 / Each $0.00 $0.00! $1,377.514

CB or manholes, inverts, single channel brick, concrete 3 Each $144.00 $432.00 $100.00 $300.00 $0.00 $0.00 $244 | Each $0.00 $0.00! $732.00

CB/manholes, steps, heavyweight cast iron, 12" x 10-1/2", for all con 13 Each $9.66 $125.58 $23.00 $299.00 $0.00 $0.00 $32.66 / Each $0.00 $0.00] $424.59
02580 - Headwall

\Headwall, conc, CIP, 30< skewed wingwall 1] Each| $6,762.00 $6,762.00 $2,173.00, $2,173.00 $158.00 $158.00 $9093 / Each $0.00 $0.00; $9,093.00§
02900 - Pot Holing

Pot Holing - pipe lines 16, Each|  $250.00 $4,000.00, $0.00; $0.00 $35.00 $560.00 $285 / Each $0.00 $0.00; $4,560.004
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Drainage Master Plan

July 2008

City of Carlsbad
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 48" dia 800 Lnft $44.66 $35,728.00 $120.00 $96,000.00 $4.43 $3,544.00 $169.09 / Lnft $0.00 $0.00] $135,272.00
Piping, water dist, conc pipe, gasket, 48" dia 80 Each $3.14 $251.20 $10.00 $800.00 $0.00 $0.00 $13.14 / Each $0.00 $0.00; $1,051.20§
MECHANICAL Total $79,062.52 $140,621.30 $30,118.84 $0.00 $2,614.00 $252,416.66
Project BFB-L Total $79,062.52 $140,621.30 $32,998.84 $0.00 $2,614.00 $255,296.66
Grand Total $79.062.52 $140.621.30 3;32 998.84 §0.00 £2 614.00 3255 296.66]
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City of Carlsbad

Drainage Master Plan

Category Percent Amount
Labor 30.97% $79,063
Material 55.08% $140,621
Equipment 12.93% $32,999
Subcontractor 0.00% $0]
Other 1.02% $2,614
Net Costs $255,297
Labor Mark-up 18.00% $14,231
Material Mark-up 15.00% $21,093
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $4,950§
Sales tax (material) 7.75% $10,898
Sales tax (equipment) 7.75% $2,557
Material Shipping & Handling 2.50% $3,516
Worker's Travel/Subsistence 0.10% $79
Subtotal $312,621
Contractor General Conditions 12.00% $37,515
Subtotal $350,136
Earthquake Insurance 0.10% $350]
Subtotal $350,486
Construction Contingency 25.00% $87,621
Subtotal $438,107
Bldg Risk, Liability Auto Ins. 2.00% $8,762
Subtotal $446,869
Performance Bond 1.00% $4,469
Payment Bond 1.00% $4,469
Subtotal $455,807
Engineering Fee 10.00% $25,530)
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $491,336

July 2008
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BF1
02 - SITE CONSTRUCTION
02320 - Backfill
Backfill, dozer backfilling, trench, no compaction, inlet 11 Cuyd $0.80 $9.12] $0.00! $0.00 $1.28 $14.59 $2.08 / Cuyd $0.00 $0.00! $23.71}
Backfill, dozer backfilling, trench, no compaction, outlet 10 Cuyd $0.80 $8.32] $0.00! $0.00 $1.28 $13.31 $2.08 / Cuyd $0.00 $0.00! $21.63
02340 - Bedding
Bedding, crushed stone 3/4" to 1/2", inlet 9 Cuyd $8.47 $75.38 $32.03 $285.07 $1.89 $16.82)  $42.39/ Cuyd $0.00 $0.00; $377.27]
Bedding, crushed stone 3/4" to 1/2", outlet 7 Cuyd $8.47 $58.44 $32.03 $221.01 $1.89 $13.04 $42.39 / Cuyd $0.00 $0.00! $292.49
02360 - Compaction
Compaction, trench, walk behind, vib. plate, bedding, inlet 8 Cuyd $1.90 $14.63 $0.00! $0.00 $0.51 $3.93 $2.41 / Cuyd $0.00 $0.00! $18.56¢¢
Compaction, trench, walk behind, vib. plate, subgrade, inlet 1 Cuyd $1.90 $1.90] $0.00! $0.00 $0.51 $0.51 $2.41/ Cuyd $0.00 $0.00! $2.41)
Compaction, trench, walk behind, vib. plate, bedding, outlet 6 Cuyd $1.90 $11.21 $0.00! $0.00 $0.51 $3.01 $2.41 / Cuyd $0.00 $0.00! $14.22
Compaction, trench, walk behind, vib. plate, subgrade, outlet 1 Cuyd $1.90 $1.71] $0.00] $0.00 $0.51 $0.46 $2.41/ Cuyd $0.00 $0.00! $2.17
Compaction, trench, walk behind, vib. plate, inlet 10 Cuyd $1.90 $19.38 $0.00] $0.00 $0.51 $5.20 $2.41 / Cuyd $0.00 $0.00! $24.59
Compaction, trench, walk behind, vib. plate, outlet 9 Cuyd $1.90 $17.67 $0.00! $0.00 $0.51 $4.74 $2.41 / Cuyd $0.00 $0.00] $22.41)
02410 - Excavation,bulk,scrapers
\Excavation, self prop scraper, 14 CY 1/4 push dozer, com earth 31500 Cuyd $1.29 $40,635.00 $0.00; $0.00 $5.19 $163,485.00 $6.48 / Cuyd $0.00 $0.00; $204,120.00§
02450 - Excavating, trench
Excavate trench, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac, inlet 22| Cuyd $1.95 $42.12 $0.00] $0.00 $1.42 $30.67 $3.37 / Cuyd $0.00 $0.00! $72.79
Excavate trench, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac, outlet 17 Cuyd $1.95 $33.74 $0.00! $0.00 $1.42 $24.57 $3.37 / Cuyd $0.00 $0.00] $58.30%
02480 - Rip-rap
Rip-rap, gabions, galv steel mesh boxes, stone filled 94/ Cuyd $49.95 $4,675.32 $60.56 $5,668.42 $16.44 $1,538.78| $126.95/ Cuyd $0.00 $0.00! $11,882.52]
SITE CONSTRUCTION Total $45,603.94 $6,174.49 $165,154.64 $0.00 $0.00 $216,933.07
03 - CONCRETE
03150 - Concrete, ready mix
Headwall, inlet 2 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $2,480.00 $2,480.00§
Headwall, outlet 1 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $1,330.00, $1,330.00§
CONCRETE Total $0.00 $0.00 $0.00 $0.00 $3,810.00 $3,810.00
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 36" dia 8 Lnft $39.70 $317.60 $73.00 $584.00 $3.94 $31.52 $116.64 / Lnft $0.00 $0.00] $933.12
Piping, drainage & sewage, RCP, class 3, no gaskets, 48" dia 8 Lnft $44.66 $357.28 $120.00 $960.00 $4.43 $35.44 $169.09 / Lnft $0.00 $0.00] $1,352.72
15125 - Pipe,strm drng,corr metal
Piping, storm drain, CMP, plain, 20" lengths, 24" dia, 14 ga 24 Lnft $14.00 $336.00 $17.62 $422.88 $1.62 $38.88 $33.24 / Lnft, $0.00 $0.00; $797.74)
MECHANICAL Total $1,010.88 $1,966.88 $105.84 $0.00 $0.00 $3,083.60
Project BF1 Total $46,614.82 $8,141.37 $165,260.48 $0.00 $3,810.00 $223,826.67
Grand Total $46.614.82 $8,141.37 $165.260.48 $0,00 $3,810.00 $223.826.67]
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Category Percent Amount
Labor 20.83% $46,615
Material 3.64% $8,141
Equipment 73.83% $165,260]
Subcontractor 0.00% $0]
Other 1.70% $3,810}
Net Costs $223,827
Labor Mark-up 18.00% $8,391
Material Mark-up 15.00% $1,221
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $24,789
Sales tax (material) 7.75% $631
Sales tax (equipment) 7.75% $12,808
Material Shipping & Handling 2.50% $204
Worker's Travel/Subsistence 0.10% $47
Subtotal $271,916
Contractor General Conditions 12.00% $32,630]
Subtotal $304,546
Earthquake Insurance 0.10% $305
Subtotal $304,851
Construction Contingency 20.00% $60,970]
Subtotal $365,821
Bldg Risk, Liability Auto Ins. 2.00% $7,316
Subtotal $373,138
Performance Bond 1.00% $3,731
Payment Bond 1.00% $3,731
Subtotal $380,600}
Engineering Fee 10.00% $22,383
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $412,983
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BJ-1
02 - SITE CONSTRUCTION
02210 - Clear and grub
\Clear & grub, brush, including stumps 6 Acre| $1,759.00 $10,554.00 $0.00! $0.00, $3,686.00 $22,116.00 $5445 / Acre; $0.00 $0.00] $32,670.00
02310 - Fine grade
Grade pad, contour area 23334|  Sqyd $0.55 $12,833.70, $0.00; $0.00 $0.44 $10,266.96 $0.99 / Sqyd $0.00 $0.00; $23,100.66f
Grade slopes 6556/  Sqyd $0.55 $3,605.80, $0.00; $0.00 $0.44 $2,884.64 $0.99 / Sqyd $0.00 $0.00; $6,490.44}
02320 - Backfill
\Backﬁll, dozer backfilling, trench, no compaction 7300 Cuyd $0.80 $5,840.00 $0.00! $0.00 $1.28 $9,344.00 $2.08 / Cuyd $0.00 $0.00] $15,184.00
02360 - Compaction
\Compaction, trench, walk behind, vib.. Plate 7300 Cuyd $1.90 $13,870.00 $0.00] $0.00 $0.51 $3,723.00 $2.41 / Cuyd $0.00 $0.00! $17,593.00
02400 - Excavating bulk, dozer,
\Hauling, LCY, no loading, 50" haul 31450/  Cuyd $0.58 $18,241.00, $0.00; $0.00 $0.95 $29,877.50 $1.53/ Cuyd $0.00 $0.00; $48,118.50§
02410 - Excavation, bulk, scrapers
\Excavation, self prop scraper, 14 CY 1/4 push dozer, com earth 7300 Cuyd $1.29 $9,417.00 $0.00; $0.00 $5.19 $37,887.00 $6.48 / Cuyd $0.00 $0.00; $47,304.00§
02480 - Rip-rap
\Rip-rap, energy dissipater 120,  Sqyd $55.00 $6,600.00, $25.00 $3,000.00 $18.70 $2,244.00 $98.7 / Sqyd $0.00 $0.00; $11,844.00§
02490 - Erosion Control
Erosion control, jute mesh, 100 SY per roll, 4' wide 6556 Sqyd $0.48 $3,146.88 $0.75] $4,917.00 $0.12 $786.72 $1.35/ Sqyd $0.00 $0.00] $8,850.60)
Erosion control, silt fence, polypropylene, 3' high 1800 Inft $0.80 $1,440.00 $0.34] $612.00 $0.00 $0.00 $1.14 / Inft $0.00 $0.00] $2,052.00)
Erosion control, silt fence, polypropylene, 3' high, remove 1800 Inft $0.80 $1,440.00 $0.00] $0.00 $0.00 $0.00 $0.8/ Inft $0.00 $0.00! $1,440.00)
Erosion control, hay bales, staked 2200 Inft $1.19 $2,618.00 $2.25] $4,950.00 $0.10 $220.00 $3.54 / Inft, $0.00 $0.00] $7,788.00)
02840 - Landscaping
Slope Landscaping/irrigation 59000 Sqft $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $29500 / Sqft $29,500.00 $0.00; $29,500.00§
SITE CONSTRUCTION Total $89,606.38 $13,479.00 $119,349.82 $29,500.00 $0.00 $251,935.20
03 - CONCRETE
03150 - Concrete, ready mix
Headwall 3 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $3,000.00 $3,000.004
Headwall 3 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $3,000.00 $3,000.004
3'x6' RCB Culvert 16/ Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $16,000.00 $16,000.00§
CONCRETE Total $0.00 $0.00 $0.00 $0.00 $22,000.00 $22,000.00
11 - EQUIPMENT
11010 - Process Equipment
Water unit 1628 Gal $0.70 $1,139.60, $1.05, $1,709.40 $0.00 $0.00 $1.75/ Gal $0.00 $0.00; $2,849.00§
EQUIPMENT Total $1,139.60 $1,709.40 $0.00 $0.00 $0.00 $2,849.00
Project BJ-1 Total $90,745.98 $15,188.40 $119,349.82 $29,500.00 $22,000.00 $276,784.20
Grand Total $90,745.98 $15.188.40 $119.349.82 $29,500.00 $22,000.00 $276.784.20)
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Drainage Master Plan

Category Percent Amount
Labor 32.79% $90,746
Material 5.49% $15,188
Equipment 43.12% $119,350]
Subcontractor 10.66% $29,500}
Other 7.95% $22,000}
Net Costs $276,784
Labor Mark-up 18.00% $16,334
Material Mark-up 15.00% $2,278
Subcontractor Mark-up 5.00% $1,475
Equipment Mark-up 15.00% $17,902
Sales tax (material) 7.75% $1,177
Sales tax (equipment) 7.75% $9,250]
Material Shipping & Handling 2.50% $380]
Worker's Travel/Subsistence 0.10% $91
Subtotal $325,671
Contractor General Conditions 12.00% $39,081
Subtotal $364,752
Earthquake Insurance 0.10% $365
Subtotal $365,117
Construction Contingency 20.00% $73,023
Subtotal $438,140]
Bldg Risk, Liability Auto Ins. 2.00% $8,763
Subtotal $446,903
Performance Bond 1.00% $4,469
Payment Bond 1.00% $4,469
Subtotal $455,841
Engineering Fee 10.00% $27,678
Environmental Permitting (Lump Sum) - $17,000]
Total Estimate $500,519
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BJB
02 - SITE CONSTRUCTION
02340 - Bedding
‘Backing Material class #1 150 Cuyd $17.00 $2,550.00 $60.00 $9,000.00 $20.00 $3,000.00 $97 / Cuyd $0.00 $0.00, $14,550.00§
02360 - Compaction
\Compaction, trench, walk behind, vib.. Plate 80! Cuyd $1.90 $152.00 $0.00] $0.00 $0.51 $40.80 $2.41/ Cuyd $0.00 $0.00! $192.80)
02450 - Excavating
\Excavating, bulk bank measure, FE loader, whl mtd, 1.5 CY cap = 80 440! Cuyd $1.95 $858.00 $0.00! $0.00 $1.42 $624.80 $3.37 / Cuyd $0.00 $0.00] $1,482.80)
02460 - Hauling
Disposal fee 25 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $2,625.00 $2,625.004
Hauling, LCY, no loading, 12 c.y. dump truck, 20 MI RT, 0.4 Ids/hr 440 Cuyd $7.18 $3,159.20 $3.00 $1,320.00 $15.45 $6,796.43 $25.63 / Cuyd $0.00 $0.00; $11,275.63
Loading Trucks, F.E. Loader, 3 C.Y.., clear & grub 440! Cuyd $0.74 $325.60 $0.00] $0.00 $1.24 $545.60 $1.98 / Cuyd $0.00 $0.00! $871.20
02470 - Soil stabilization
\Soil stabilization, geotextile fabric, woven, H.D., 600 Ib. tensile st 525 Sqyd $0.32 $168.00 $1.85] $971.25 $0.00 $0.00 $2.17 / Sqyd $0.00 $0.00] $1,139.25
02480 - Rip-rap
Rip-rap, gabions, galv steel mesh boxes, stone filled, 36" deep 290 Cuyd $49.95 $14,485.50 $60.56 $17,562.40 $16.44 $4,767.60| $126.95/ Cuyd $0.00 $0.00! $36,815.50
SITE CONSTRUCTION Total $21,698.30 $28,853.65 $15,775.23 $0.00 $2,625.00 $68,952.18
03 - CONCRETE
03150 - Concrete, ready mix
Wing wall for 7'X11' box culvert 9 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $9,000.00 $9,000.00§
CONCRETE Total $0.00, $0.00 $0.00 $0.00 $9,000.00| $9,000.00)
Project BJB Total $21,698.30 $28,853.65 $15,775.23 $0.00 $11,625.00 $77,952.18
Grand Total $21.698.30 328 853.65 $15.775.23 §0.00 $11.625.00 $77.952.19
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Drainage Master Plan

July 2008

Category Percent Amount
Labor 27.84% $21,698
Material 37.01% $28,854
Equipment 20.24% $15,775
Subcontractor 0.00% $0]
Other 14.91% $11,625
Net Costs $77,952
Labor Mark-up 18.00% $3,906
Material Mark-up 15.00% $4,328
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $2,366
Sales tax (material) 7.75% $2,236
Sales tax (equipment) 7.75% $1,223
Material Shipping & Handling 2.50% $721
Worker's Travel/Subsistence 0.10% $22
Subtotal $92,754
Contractor General Conditions 12.00% $11,130])
Subtotal $103,884
Earthquake Insurance 0.10% $104
Subtotal $103,988
Construction Contingency 25.00% $25,997
Subtotal $129,985
Bldg Risk, Liability Auto Ins. 2.00% $2,600]
Subtotal $132,585
Performance Bond 1.00% $1,326
Payment Bond 1.00% $1,326
Subtotal $135,237
Engineering Fee 10.00% $7,795
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $153,032
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BL-U
01 - GENERAL REQUIREMENTS
01200 - General equipment rental
Trench box, 9500 lbs, 8'x 20' 10, Day $0.00 $0.00; $0.00; $0.00 $240.00 $2,400.00 $240 / Day $0.00 $0.00; $2,400.00§
Trench Plates allowance 1] Mo $0.00 $0.00; $0.00; $0.00 $900.00 $900.00 $900 / Mo, $0.00 $0.00; $900.00)
GENERAL REQUIREMENTS Total $0.00 $0.00 $3,300.00 $0.00 $0.00 $3,300.00
02 - SITE CONSTRUCTION
02020 - Underground marking tape
\Underground tape, detectable aluminum, 2" 8 CIf $2.34 $18.72 $3.06 $24.48 $0.00 $0.00 $5.4/ CIf $0.00 $0.00] $43.20%
02320 - Backfill
\Backﬁll, dozer backfilling, trench, up to 300" haul, no compaction 943 Cuyd $0.80 $754.40 $0.00] $0.00 $1.28 $1,207.04 $2.08 / Cuyd $0.00 $0.00! $1,961.44]
02340 - Bedding
\Bedding, crushed stone 3/4" to 1/2" 737/  Cuyd $8.47 $6,242.39 $32.03 $23,606.11 $1.89 $1,392.93  $42.39 / Cuyd $0.00 $0.00; $31,241.43
02360 - Compaction
Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 passes 93! Cuyd $1.90 $176.70 $0.00! $0.00 $0.51 $47.43 $2.41/ Cuyd $0.00 $0.00! $224.13
Compaction, rammer tamper, 6" to 11", 4" lifts, bedding 634 Cuyd $2.93 $1,857.62 $0.00] $0.00 $0.78 $494.52 $3.71/ Cuyd $0.00 $0.00! $2,352.14]
Compaction, rammer tamper, 6" to 11", 4" lifts, backfill 849 Cuyd $2.93 $2,487.57 $0.00] $0.00 $0.78 $662.22 $3.71/ Cuyd $0.00 $0.00! $3,149.79
02450 - Excavating, trench
\Excavate trench, common earth curb, 6'-10' deep, 1-1/2 CY hyd 1729 Cuyd $1.76 $3,043.04 $0.00! $0.00 $1.28 $2,213.12 $3.04 / Cuyd $0.00 $0.00] $5,256.16)
02460 - Hauling
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 1218 Cuyd $5.95 $7,247.10 $0.00; $0.00 $10.40 $12,667.20,  $16.35/ Cuyd $0.00 $0.00; $19,914.3(§
Loading Trucks, F.E. Loader, 3 C.Y.. 1218 Cuyd $0.74 $901.32 $0.00; $0.00 $1.24 $1,510.32 $1.98/ Cuyd $0.00 $0.00; $2,411.64
02490 - Erosion control
\Erosion control allowance: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $2,614.00 $2,614.00
02570 - Catch basins or manholes
Junction structure 2 Each|  $680.00 $1,360.00, $6,000.00, $12,000.00 $0.00 $0.00 $6680 / Each $0.00 $0.00; $13,360.00§
CB or manholes, conc, precast, 4' ID, 6' deep 4 Each $549.75 $2,199.00 $1,050.00, $4,200.00 $148.32 $593.28| $1748.07 / Each $0.00 $0.00; $6,992.28
CB or manholes, conc, slab tops, precast, 8" thick, 4' dia 4 Each $158.75 $635.00 $201.00 $804.00 $35.44 $141.76] $395.19 / Each $0.00 $0.00; $1,580.76)
Catch bsns or manholes, frs and covs, hvy traffic, 24" diam, 400 Ib. 4 Each $162.82 $651.28 $260.00 $1,040.00 $36.35 $145.40, $459.17 / Each $0.00 $0.00] $1,836.69
CB or manholes, inverts, single channel brick, concrete 4 Each $144.00 $576.00 $100.00 $400.00 $0.00 $0.00 $244 | Each $0.00 $0.00] $976.00)
Catch basins or manholes, steps, standard sizes, aluminum 12 Each $9.66 $115.92 $26.50 $318.00 $0.00 $0.00 $36.16 / Each $0.00 $0.00; $433.99
Cleanout 1] Each| $1,019.00 $1,019.00 $1,560.00 $1,560.00 $249.00 $249.00 $2828 / Each $0.00 $0.00; $2,828.00§
SITE CONSTRUCTION Total $29,285.06 $43,952.59 $21,324.22 $0.00 $2,614.00 $97,175.87]
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 39" dia 800 Lnft $39.70 $31,760.00 $78.00 $62,400.00 $3.94 $3,152.00 $121.64 / Lnft $0.00 $0.00! $97,312.00
Piping, water dist, conc pipe, gasket, 39" dia 80 Each $3.14 $251.20 $9.20 $736.00 $0.00 $0.00 $12.34 / Each $0.00 $0.00; $987.20)
MECHANICAL Total $32,011.20] $63,136.00 $3,152.00 $0.00 $0.00, $98,299.20
Project BL-U Total $61,296.26) $107,088.59 $27,776.22 $0.00 $2,614.00, $198,775.07|
Grand Total $61,206.26 $107,088.59 $27,776.22 $0,00 $2,614.00 $198.775.07]
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Category Percent Amount
Labor 5.20% $61,296
Material 9.09% $107,089
Equipment 2.36% $27,776
Subcontractor 0.00% $0]
Other 0.22% $2,614
Net Costs $198,775
Labor Mark-up 18.00% $11,033
Material Mark-up 15.00% $16,063
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $4,166
Sales tax (material) 7.75% $8,299
Sales tax (equipment) 7.75% $2,153
Material Shipping & Handling 2.50% $2,677
Worker's Travel/Subsistence 0.10% $61
Subtotal $243,229
Contractor General Conditions 12.00% $29,187
Subtotal $272,416
Earthquake Insurance 0.10% $272
Subtotal $272,689
Construction Contingency 25.00% $68,172
Subtotal $340,861
Bldg Risk, Liability Auto Ins. 2.00% $6,817
Subtotal $347,678
Performance Bond 1.00% $3,477
Payment Bond 1.00% $3,477
Subtotal $354,631
Engineering Fee 10.00% $19,878
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $384,509
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City of Carlsbad Drainage Master Plan July 2008
P . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BL-L
01 - GENERAL REQUIREMENTS
01200 - General equipment rental
Trench box, 9500 lbs, 8'x 20' 1] Day $0.00 $0.00; $0.00; $0.00 $240.00 $240.00 $240 / Day $0.00 $0.00; $240.00
Trench Plates allowance 1] Mo $0.00 $0.00; $0.00; $0.00 $900.00 $900.00 $900 / Mo, $0.00 $0.00; $900.00)
GENERAL REQUIREMENTS Total $0.00 $0.00 $1,140.00 $0.00 $0.00 $1,140.00
02 SITE CONSTRUCTION
02060 - Site demolition
Site dml, no hauling, pavement removal, bit, 4" to 6" thick 10 Sqyd $5.29 $52.90 $0.00! $0.00 $3.49 $34.90 $8.78 / Sqyd $0.00 $0.00] $87.80%
Asphalt disposal - hauling and disposal fee, 4" thick 1] Sqyd $1.00 $1.00 $4.70 $4.70 $1.32 $1.32 $7.02 / Sqyd $0.00 $0.00; $7.02
02170 - Saw cutting
Saw cutting, asphalt, up to 3" deep 65 Lnft $0.48 $31.20 $0.07, $4.55 $0.26 $16.90 $0.81 / Lnft $0.00 $0.00; $52.65
Saw cutting, asphalt, after 3" deep; each addl inch of depth 65 Lnft $0.82 $53.30 $0.30, $19.50 $0.44 $28.60 $1.56 / Lnft $0.00 $0.00; $101.40
02310 - Fine grade
\Fine grade under asphalt 10 Sqyd $0.26 $2.60] $0.00! $0.00 $0.21 $2.10 $0.47 / Sqyd $0.00 $0.00] $4.704
02320 - Backfill
\Backﬁll, dozer backfilling, trench, no compaction 33! Cuyd $0.80 $26.40 $0.00! $0.00 $1.28 $42.24 $2.08 / Cuyd $0.00 $0.00! $68.64
02340 - Bedding
\Bedding, crushed stone 3/4" to 1/2" 9 Cuyd $8.47 $72.00 $32.03 $272.26 $1.89 $16.07|  $42.39/ Cuyd $0.00 $0.00; $360.39
02360 - Compaction
Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 passes 74 Cuyd $1.90 $140.60 $0.00] $0.00 $0.51 $37.74 $2.41 / Cuyd $0.00 $0.00! $178.34]
Compaction, rammer tamper, 6" to 11", 4" lifts, bedding 74 Cuyd $2.93 $216.82 $0.00] $0.00 $0.78 $57.72 $3.71/ Cuyd $0.00 $0.00! $274.54)
Compaction, rammer tamper, 6" to 11", 4" lifts, backfill 74 Cuyd $2.93 $216.82 $0.00! $0.00 $0.78 $57.72 $3.71/ Cuyd $0.00 $0.00] $274.54)
02450 - Excavating, trench
\Excavate trench, common earth curb, 6'-10' deep, 1-1/2 CY hyd 107 Cuyd $1.76 $188.32 $0.00] $0.00 $1.28 $136.96 $3.04 / Cuyd $0.00 $0.00! $325.29
02460 - Hauling
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 74 Cuyd $5.95 $440.30 $0.00] $0.00 $10.40 $769.60 $16.35 / Cuyd $0.00 $0.00! $1,209.90)
Loading Trucks, F.E. Loader, 3 C.Y.. 74| Cuyd $0.74 $54.76 $0.00; $0.00 $1.24 $91.76 $1.98 / Cuyd $0.00 $0.00; $146.52
Disposal fee 4 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $388.50 $388.50)
02490 - Erosion control
\Erosion control allowance:: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $500 / Lsum $0.00 $500.00 $500.00)
02600 - Base course
\Base course, large areas, crushed 3/4" stone, compacted to 9" deep 10 Sqyd $0.80 $8.00, $8.06; $80.60 $1.02 $10.20 $9.88 / Sqyd $0.00 $0.00; $98.80)
02610 - Asphalt concrete pavement
\Asphaltic conc pavement, pavement replacement over trench, 4" thick 10, Saqyd $35.00 $350.00 $18.00 $180.00 $2.98 $29.80 $55.98 / Sqyd $0.00 $0.00; $559.80)
02840 - Landscaping
Landscaping Allowance: 1 Lsum $0.00 $0.00] $0.00] $0.00 $0.00 $0.00 $500 / Lsum| $500.00 $0.00] $500.00)
Traffic Control Allowance: 1 Lsum $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $500 / Lsum $0.00 $500.00 $500.00
SITE CONSTRUCTION Total $1,855.02 $561.61 $1,333.63 $500.00 $1,388.50 $5,638.75

67 of 122



City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 90" dia 20! Lnft $125.05 $2,501.00 $450.00 $9,000.00 $12.40 $248.00 $587.45 / Lnft $0.00 $0.00] $11,749.00
Piping, water dist, conc pipe, gasket, 90" dia 2 Each $3.14 $6.28 $36.00 $72.00 $0.00 $0.00 $39.14 / Each $0.00 $0.00; $78.29
MECHANICAL Total $2,507.28 $9,072.00 $248.00 $0.00 $0.00 $11,827.28
Project BL-L (90 inch RCP) Total $4,362.30 $9,633.61 $2,721.63 $500.00 $1,388.50 $18,606.03
Project BL-L - Bridge
01 - GENERAL REQUIREMENTS
01210 - Lifting and hoisting equipment
Rent crane truck mounted, hydraulic, 55 ton capacity 30! Day $0.00 $0.00! $0.00] $0.00 $990.00 $29,700.00 $28038 / Day $27,048.00 $0.00! $56,748.00
GENERAL REQUIREMENTS Total $0.00 $0.00 $29,700.00 $27,048.00 $0.00 $56,748.00
02 SITE CONSTRUCTION
02280 - Sheet piling
\Sheet piling, steel, no wales, 15' excav., drive, extract & salvage 2700 Sqft $14.03 $37,881.00, $11.41 $30,807.00 $10.60 $28,620.00 $36.04 / Sqft $0.00 $0.00; $97,308.00§
02340 - Bedding
\Bedding, crushed stone 3/4" to 1/2" 52| Cuyd $8.47 $440.44 $32.03 $1,665.56 $1.89 $98.28)  $42.39/ Cuyd $0.00 $0.00; $2,204.28}
02360 - Compaction
Compaction, walk behind, vibrating plate 18" wide, subgrade 25| Cuyd $1.90 $47.50 $0.00] $0.00 $0.51 $12.75 $2.41/ Cuyd $0.00 $0.00! $60.25
Compaction, walk behind, vibrating plate 18" wide, bedding 50! Cuyd $1.90 $95.00 $0.00! $0.00 $0.51 $25.50 $2.41/ Cuyd $0.00 $0.00! $120.50
02420 - Excavating, structural
\Excavating, structural, mach excav, com earth, hyd backhoe, 2 CY 2000 Cuyd $5.28 $10,560.00 $0.00] $0.00 $6.70 $13,400.00 $11.98 / Cuyd $0.00 $0.00! $23,960.00
02420 - Hauling
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 2600  Cuyd $5.95 $15,470.00, $0.00; $0.00 $10.40 $27,040.00,  $16.35/ Cuyd $0.00 $0.00; $42,510.00§
Loading Trucks, F.E. Loader, 3 C.Y.. 2600  Cuyd $0.74 $1,924.00 $0.00; $0.00 $1.24 $3,224.00 $1.98/ Cuyd $0.00 $0.00; $5,148.00§
Disposal fee 130, Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $13,650.00 $13,650.00§
SITE CONSTRUCTION Total $66,417.94 $32,472.56 $72,420.53 $0.00 $0.00 $184,961.03
03 - CONCRETE
03150 - Concrete, ready mix
Wall, bridge 278/  Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $278,000.00; $278,000.004
Footing 32 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $32,000.00 $32,000.00§
Elevated slab 32 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $32,000.00 $32,000.00§
Headwall 10| Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $10,000.00 $10,000.00§
CONCRETE Total $0.00 $0.00 $0.00 $0.00 $352,000.00 $352,000.00
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R Materials Equip . Total Grand
Item Item Description Labor Amount Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
05 - METALS
05010 - Misc Metals
\Misc metals, allowance $0.00 $0.00 $0.00 $0.00 $500 / Lsum $0.00 $500.00 $500.00)
05040 - Structural steel members
Struct stl, WF, W 36 x 170 $1,258.20 $51,958.80 $1.87 $504.90 $198.97 / Lnft $0.00 $0.00; $53,721.9§
MECHANICAL Total $1,258.20 $51,958.80 $504.90 $0.00 $500.00 $54,221.90
Project Bridge Total $67,676.14 $84,431.36 $102,625.43 $27,048.00 $352,500.00 $647,930.93
Project BL-L Total $72,038.44 $94,064.97 $105,347.06 $27,548.00 $353,888.50 $666,536.96
Grand Total $72.038.44 $_94 064.97 $105.347.06 127 548.00 ﬂi’%‘%’% 888.50 $652.886.96]
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Category Percent Amount
Labor 6.11% $72,038
Material 7.98% $94,065
Equipment 8.94% $105,347
Subcontractor 2.34% $27,548
Other 30.03% $353,889
Net Costs $652,887
Labor Mark-up 18.00% $12,967
Material Mark-up 15.00% $14,110]
Subcontractor Mark-up 5.00% $1,377
Equipment Mark-up 15.00% $15,802
Sales tax (material) 7.75% $7,290
Sales tax (equipment) 7.75% $8,164
Material Shipping & Handling 2.50% $2,352
Worker's Travel/Subsistence 0.10% $72
Subtotal $715,021
Contractor General Conditions 12.00% $85,803
Subtotal $800,824
Earthquake Insurance 0.10% $801
Subtotal $801,625
Construction Contingency 20.00% $160,325
Subtotal $961,949
Bldg Risk, Liability Auto Ins. 2.00% $19,239
Subtotal $981,188
Performance Bond 1.00% $9,812
Payment Bond 1.00% $9,812
Subtotal $1,000,812
Engineering Fee 10.00% $65,289
Environ Permitting/Monitoring (L.S.) - $750,000(
Total Estimate $1,816,101
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. . Labor Materials Materials Equip . Total Grand
Iltem Quantity | Unit $/Unit Labor Amount $/Unit F— $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BM
02 SITE CONSTRUCTION
02310 - Fine grade
\Fine grade under asphalt 293 Sqyd $0.26 $76.18 $0.00! $0.00 $0.21 $61.53 $0.47 / Sqyd $0.00 $0.00] $137.79
02340 - Bedding
\Bedding, crushed stone 3/4" to 1/2" 125 Cuyd $8.47 $1,058.75, $32.03 $4,003.75 $1.89 $236.25|  $42.39/ Cuyd $0.00 $0.00; $5,298.75
02360 - Compaction
Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 passes 381 Cuyd $1.90 $723.90 $0.00! $0.00 $0.51 $194.31 $2.41 / Cuyd $0.00 $0.00] $918.21
Compaction, rammer tamper, 6" to 11", 4" lifts, bedding 381 Cuyd $2.93 $1,116.33 $0.00! $0.00 $0.78 $297.18 $3.71/ Cuyd $0.00 $0.00] $1,413.51)
Compaction, rammer tamper, 6" to 11", 4" lifts, backfill 381 Cuyd $2.93 $1,116.33 $0.00! $0.00 $0.78 $297.18 $3.71/ Cuyd $0.00 $0.00! $l,413.5]]
02450 - Excavating, trench
\Excavate trench, common earth curb, 4'-6' deep, 1-1/2 CY hyd 636 Cuyd $1.95 $1,240.20 $0.00] $0.00 $1.42 $903.12 $3.37 / Cuyd $0.00 $0.00! $2,143.32
02480 - Rip-rap
\Rip-rap, energy dissipater 34 Sqyd $55.00 $1,870.00, $25.00 $850.00 $18.70 $635.80 $98.7 / Sqyd $0.00 $0.00; $3,355.80§
02490 - Erosion control
\Erosion control allowance: 2 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $5,228.00 $5,228.00
02600 - Base course
\Base course, large areas, crushed 3/4" stone, compacted to 9" deep 376 Sqyd $0.80 $300.80 $8.06; $3,030.56 $1.02 $383.52 $9.88/ Sqyd $0.00 $0.00; $3,714.88}
02840 - Landscaping
Landscaping Allowance: 1 Lsum $0.00 $0.00] $0.00] $0.00 $0.00 $0.00 $500 / Lsum| $500.00 $0.00] $500.00)
Traffic Control Allowance: 1 Lsum $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $500 / Lsum $0.00 $500.00 $500.00
SITE CONSTRUCTION Total $7,502.49 $7,884.31 $3,008.89 $500.00 $5,728.00 $24,623.69
03 - CONCRETE
03150 - Concrete, ready mix
5'x32" RCB Culvert 99  Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $99,000.00 $99,000.00§
Headwall 2 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $2,000.00 $2,000.00§
Headwall 2 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $2,000.00 $2,000.00§
CONCRETE Total $0.00 $0.00 $0.00 $0.00 $103,000.00 $103,000.00
Project BM Total $7,502.49 $7,884.31 $3,008.89 $500.00 $108,728.00 $127,623.69
Grand Total $7.502.49 $7.884.31 $3,008.89 $500,00 $108.728.00 $127.623.69
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Category Percent Amount
Labor 0.64% $7,502
Material 0.67% $7,884
Equipment 0.26% $3,009
Subcontractor 0.04% $500]
Other 9.23% $108,728
Net Costs $127,624
Labor Mark-up 18.00% $1,350
Material Mark-up 15.00% $1,183
Subcontractor Mark-up 5.00% $25
Equipment Mark-up 15.00% $451
Sales tax (material) 7.75% $611
Sales tax (equipment) 7.75% $233
Material Shipping & Handling 2.50% $197
Worker's Travel/Subsistence 0.10% $8
Subtotal $131,682
Contractor General Conditions 12.00% $15,802
Subtotal $147,484
Earthquake Insurance 0.10% $147
Subtotal $147,631
Construction Contingency 20.00% $29,526
Subtotal $177,158
Bldg Risk, Liability Auto Ins. 2.00% $3,543
Subtotal $180,701
Performance Bond 1.00% $1,807
Payment Bond 1.00% $1,807
Subtotal $184,315
Engineering Fee 10.00% $12,762
Environmental Permitting (Lump Sum) - $7,000]
Total Estimate $204,077
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BN
02 - SITE CONSTRUCTION
02060 - Site demolition
\Site dml, conc7" to 24" thick, rod reinforced 23 Cuyd $92.56 $2,128.88, $0.00; $0.00 $61.09 $1,405.07, $153.65/ Cuyd $0.00 $0.00; $3,533.95
02420 - Excavating, structural
Excavating, structural, mach excav, com earth, hyd backhoe, 3 CY 800 Cuyd $5.28 $4,224.00 $0.00] $0.00 $6.70 $5,360.00 $11.98 / Cuyd $0.00 $0.00! $9,584.00)
Excavating, structural, mach excav, com earth, hyd backhoe, 3 CY 500 Cuyd $5.28 $2,640.00 $0.00! $0.00 $6.70 $3,350.00 $11.98 / Cuyd $0.00 $0.00] $5,990.00)
02430 - Fill
\Fill, spread dumped material, by dozer, no compaction 1400 Cuyd $0.72 $1,008.00 $0.00! $0.00 $1.15 $1,610.00 $1.87 / Cuyd $0.00 $0.00! $2,618.00)
02460 - Hauling
Disposal fee 20 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $2,100.00, $2,100.00§
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr, 23| Cuyd $5.95 $136.85 $0.00! $0.00 $10.40 $239.20 $16.35 / Cuyd $0.00 $0.00] $376.05
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 2600  Cuyd $5.95 $15,470.00, $0.00; $0.00 $10.40 $27,040.00,  $16.35/ Cuyd $0.00 $0.00; $42,510.00§
Hauling, LCY, no loading, 12 c.y. dump truck, 6 MI RT, 1 Ids/hr 1400  Cuyd $10.52 $14,728.00, $0.00; $0.00 $18.95 $26,529.00,  $29.47 / Cuyd $0.00 $0.00; $41,257.00§
Loading Trucks, F.E. Loader, 3 C.Y.. 2600  Cuyd $0.74 $1,924.00 $0.00; $0.00 $1.24 $3,224.00 $1.98 / Cuyd $0.00 $0.00; $5,148.00§
Loading Trucks, F.E. Loader, 3 C.Y.., concrete 23| Cuyd $0.74 $17.02 $0.00! $0.00 $1.24 $28.52 $1.98/ Cuyd $0.00 $0.00! $45.54
Loading Trucks, F.E. Loader, 3 C.Y.. 1400  Cuyd $0.74 $1,036.00 $0.00; $0.00 $1.24 $1,736.00 $1.98/ Cuyd $0.00 $0.00; $2,772.00§
02470 - Soil stabilization
\Soil stabilization, geotextile fabric, woven, H.D., 600 Ib. tensile st 1667 Sqyd $0.32 $533.44 $1.85] $3,083.95 $0.00 $0.00 $2.17 / Sqyd $0.00 $0.00] $3,617.39
02480 - Rip-rap
Backing Material class #1 33 Cuyd $17.00 $561.00 $60.00 $1,980.00 $20.00 $660.00 $97 / Cuyd $0.00 $0.00; $3,201.004
Rip-rap, mach placed for slp protec, 18" min thick. not grouted 155 Sqyd $56.55 $8,765.25 $49.55 $7,680.25 $12.33 $1,911.15 $118.43/ Sqyd $0.00 $0.00; $18,356.65
Rip-rap, gabions, galv steel mesh boxes, stone filled 165 Cuyd $49.95 $8,241.75 $60.56 $9,992.40 $16.44 $2,712.60| $126.95/ Cuyd $0.00 $0.00! $20,946.75
SITE CONSTRUCTION Total $61,414.19 $22,736.60 $75,805.54 $0.00 $2,100.00 $162,056.33
03 - CONCRETE
03150 - Concrete, ready mix
Apron wall 8  Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $8,000.00, $8,000.00§
CONCRETE Total $0.00 $0.00 $0.00 $0.00 $8,000.00 $8,000.00
Project BN Total $61,414.19 $22,736.60 $75,805.54 $0.00 $10,100.00 $170,056.33
Grand Total $61,414.19 $22,736.60 $75.805.54 $0.00 $10.100.00 $170.056.33
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Category Percent Amount
Labor 5.21% $61,414
Material 1.93% $22,737
Equipment 6.43% $75,806
Subcontractor 0.00% $0]
Other 0.86% $10,100}
Net Costs $170,056
Labor Mark-up 18.00% $11,055
Material Mark-up 15.00% $3,410]
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $11,371
Sales tax (material) 7.75% $1,762
Sales tax (equipment) 7.75% $5,875
Material Shipping & Handling 2.50% $568
Worker's Travel/Subsistence 0.10% $61
Subtotal $204,159
Contractor General Conditions 12.00% $24,499
Subtotal $228,658
Earthquake Insurance 0.10% $229
Subtotal $228,887
Construction Contingency 25.00% $57,222
Subtotal $286,108
Bldg Risk, Liability Auto Ins. 2.00% $5,722
Subtotal $291,831
Performance Bond 1.00% $2,918
Payment Bond 1.00% $2,918
Subtotal $297,667
Engineering Fee 10.00% $17,006
Environmental Permitting (Lump Sum) - $42,000]
Total Estimate $356,673
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N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BNB
02 - SITE CONSTRUCTION
02060 - Site demolition
\Site dml, no hauling, pavement removal, bit, 4" to 6" thick 204 Sqyd $5.29 $1,077.63 $0.00] $0.00 $3.49 $710.95 $8.78 / Sqyd $0.00 $0.00] $1,788.57]
02320 - Backfill
\Backﬁll, dozer backfilling, trench, no compaction, inlet 11000 Cuyd $0.80 $8,800.00 $0.00] $0.00 $1.28 $14,080.00 $2.08 / Cuyd $0.00 $0.00! $22,880.00
02340 - Bedding
‘Bedding, crushed stone 3/4" to 1/2", inlet 1467 Cuyd $8.47 $12,425.49 $32.03 $46,988.01 $1.89 $2,772.63 $42.39 / Cuyd $0.00 $0.00; $62,186.13
02360 - Compaction
Compaction, trench, walk behind, vib. plate, bedding 11000 Cuyd $1.90 $20,900.00 $0.00] $0.00 $0.51 $5,610.00 $2.41 / Cuyd $0.00 $0.00! $26,510.00
Compaction, trench, walk behind, vib. plate, subgrade 667 Cuyd $1.90 $1,266.73 $0.00] $0.00 $0.51 $340.02 $2.41 / Cuyd $0.00 $0.00! $1,606.75
Compaction, trench, walk behind, vib.. Plate 11000 Cuyd $1.90 $20,900.00 $0.00! $0.00 $0.51 $5,610.00 $2.41 / Cuyd $0.00 $0.00! $26,510.00
02450 - Excavating, trench
\Excavate trench, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac 17600 Cuyd $1.95 $34,320.00 $0.00] $0.00 $1.42 $24,992.00 $3.37 / Cuyd $0.00 $0.00! $59,312.00
02480 - Rip-rap
\Rip-rap, gabions, galv steel mesh boxes, stone filled 104 Cuyd $49.95 $5,194.80 $60.56 $6,298.24 $16.44 $1,709.76| $126.95/ Cuyd $0.00 $0.00! $13,202.80
02610 - Asphalt concrete pavement
Asphaltic conc pavement, pavement replacement over trench, 6" 204 Sqyd $44.54 $9,073.24 $27.00 $5,500.17 $3.79 $772.06 $75.33 / Sqyd $0.00 $0.00, $15,345.47
SITE CONSTRUCTION Total $113,957.89 $58,786.42 $56,597.42 $0.00 $0.00] $229,341.73
03 - CONCRETE
03150 - Concrete, ready mix
Headwall, with apron 5 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $5,000.00, $5,000.004
CONCRETE Total $0.00, $0.00 $0.00 $0.00 $5,000.00| $5,000.00)
15 - MECHANICAL
15090 - Pipe,drng&sewage,concrete
Piping, drainage & sewage, RCP, class 3, no gaskets, 84" dia 3600 Lnft $125.05 $450,180.00; $300.00  $1,080,000.00 $12.40 $44,640.00 $437.45 / Lnft $0.00 $0.00; $1,574,820.00]
Piping, water dist, conc pipe, gasket, 84" dia 360 Each $3.14 $1,130.40 $36.00 $12,960.00 $0.00 $0.00 $39.14 / Each $0.00 $0.00; $14,090.40§
15395 - Cleanouts
Cleanouts, flr type, rnd top, xtra hvy dty, 84" pipe size 9 Each| $2,217.00 $19,953.00 $3,659.00 $32,931.00 $0.00 $0.00 $5876 / Each $0.00 $0.00; $52,884.00§
MECHANICAL Total $471,263.40 $1,125,891.00 $44,640.00 $0.00 $0.00] $1,641,794.40
Project BNB Total $585,221.29 $1,184,677.42 $101,237.42 $0.00 $5,000.00 $1,876,136.13
Grand Total $585.221.29 $1.184.677.42 $101,237.42 3;0.00 $5.000.00! $1.876.136.13

78 of 122



City of Carlsbad

Drainage Master Plan

Category Percent Amount
Labor 49.66% $585,221
Material 100.53% $1,184,677
Equipment 8.59% $101,237
Subcontractor 0.00% $0]
Other 0.42% $5,000f
Net Costs $1,876,136
Labor Mark-up 18.00% $105,340}
Material Mark-up 15.00% $177,702
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $15,186
Sales tax (material) 7.75% $91,813
Sales tax (equipment) 7.75% $7,846
Material Shipping & Handling 2.50% $29,617
Worker's Travel/Subsistence 0.10% $585
Subtotal $2,304,224
Contractor General Conditions 12.00% $276,507
Subtotal $2,580,731
Earthquake Insurance 0.10% $2,581
Subtotal $2,583,311
Construction Contingency 20.00% $516,662
Subtotal $3,099,974
Bldg Risk, Liability Auto Ins. 2.00% $61,999
Subtotal $3,161,973
Performance Bond 1.00% $31,620]
Payment Bond 1.00% $31,620]
Subtotal $3,225,213
Engineering Fee 10.00% $187,614
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $3,422,826

July 2008
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City of Carlsbad Drainage Master Plan July 2008
P . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BP
01 - GENERAL REQUIREMENTS
01200 - General equipment rental
Trench box, 9500 lbs, 8'x 20' 4 Day $0.00 $0.00; $0.00; $0.00 $240.00 $960.00 $240 / Day $0.00 $0.00; $960.00
Trench Plates allowance 1] Mo $0.00 $0.00; $0.00; $0.00 $900.00 $900.00 $900 / Mo, $0.00 $0.00; $900.00)
GENERAL REQUIREMENTS Total $0.00 $0.00 $1,860.00 $0.00 $0.00 $1,860.00
02 SITE CONSTRUCTION
02060 - Site demolition
Site dml, no hauling, pavement removal, bit, 4" to 6" thick 15 Sqyd $5.29 $79.35 $0.00! $0.00 $3.49 $52.35 $8.78 / Sqyd $0.00 $0.00] $131.70
Asphalt disposal - hauling and disposal fee, 4" thick 15 Sqyd $1.00 $15.00 $4.70 $70.50 $1.32 $19.80 $7.02 / Sqyd $0.00 $0.00; $105.30
02170 - Saw cutting
Saw cutting, asphalt, up to 3" deep 150 Lnft $0.48 $72.00 $0.07, $10.50 $0.26 $39.00 $0.81 / Lnft $0.00 $0.00; $121.50
Saw cutting, asphalt, after 3" deep; each addl inch of depth 150 Lnft $0.82 $123.00 $0.30, $45.00 $0.44 $66.00 $1.56 / Lnft $0.00 $0.00; $234.00
02310 - Fine grade
\Fine grade under asphalt 15 Sqyd $0.26 $3.90] $0.00! $0.00 $0.21 $3.15 $0.47 / Sqyd $0.00 $0.00] $7.05
02320 - Backfill
\Backﬁll, dozer backfilling, trench, up to 300" haul, no compaction, 250 Cuyd $0.80 $200.00 $0.00! $0.00 $1.28 $320.00 $2.08 / Cuyd $0.00 $0.00] $520.00
02340 - Bedding
\Bedding, crushed stone 3/4" to 1/2", outlet 30, Cuyd $8.47 $254.10 $32.03 $960.90 $1.89 $56.70|  $42.39/ Cuyd $0.00 $0.00; $1,271.70§
02360 - Compaction
\Compaction, trench, walk behind, vib. plate, subgrade outlet 250 Cuyd $1.90 $475.00 $0.00] $0.00 $0.51 $127.50 $2.41 / Cuyd $0.00 $0.00! $602.50)
02450 - Excavating, trench
\Excavate trench, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac, outlet 250 Cuyd $1.95 $487.50 $0.00! $0.00 $1.42 $355.00 $3.37 / Cuyd $0.00 $0.00] $842.50)
02460 - Hauling
Disposal fee 5 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $525.00 $525.00
Hauling, LCY, no loading, 12 CY dump truck, stockpile on site 100 Cuyd $4.66 $466.00 $0.00] $0.00 $9.74 $974.00 $14.4/ Cuyd $0.00 $0.00! $1,440.00
Hauling, LCY, no loading, 12 CY dump truck, clear & grub 100 Cuyd $4.66 $466.00 $0.00] $0.00 $9.74 $974.00 $14.4/ Cuyd $0.00 $0.00! $1,440.00
Hauling, LCY, no loading, 12 c.y. dump truck, 20 MI RT, 0.4 Ids/hr 100, Cuyd $7.18 $718.00 $3.00, $300.00 $15.45 $1,544.64  $25.63/ Cuyd $0.00 $0.00; $2,562.64}
Loading Trucks, F.E. Loader, 3 C.Y.., stockpile 100 Cuyd $0.74 $74.00 $0.00! $0.00 $1.24 $124.00 $1.98/ Cuyd $0.00 $0.00] $198.00
Loading Trucks, F.E. Loader, 3 C.Y.. 100, Cuyd $0.74 $74.00 $0.00; $0.00 $1.24 $124.00 $1.98 / Cuyd $0.00 $0.00; $198.00
Loading Trucks, F.E. Loader, 3 C.Y.., clear & grub 100 Cuyd $0.74 $74.00 $0.00! $0.00 $1.24 $124.00 $1.98/ Cuyd $0.00 $0.00! $198.00
02470 - Soil stabilization
\Soil stabilization, geotextile fabric, woven, H.D., 600 Ib. tensile st 400! Sqyd $0.32 $128.00 $1.85] $740.00 $0.00 $0.00 $2.17 / Sqyd $0.00 $0.00! $868.00)
02480 - Rip-rap
\Rip-rap, gabions, galv steel mesh boxes, stone filled, 36" deep 100 Cuyd $49.95 $4,995.00 $60.56 $6,056.00 $16.44 $1,644.00] $126.95/ Cuyd $0.00 $0.00! $12,695.00
02490 - Erosion control
\Erosion control allowance: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $2,614.00 $2,614.00
02600 - Base course
Base course, large areas, crushed 3/4" stone, compacted to 12" 400! Sqyd $0.87 $348.00 $10.76 $4,304.00 $1.11 $444.00 $12.74 / Sqyd $0.00 $0.00! $5,096.00)
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N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02610 - Asphalt concrete pavement
Asphaltic conc pavement, pavement replacement over trench, 4" thick| 15 Sqyd $35.00 $525.00 $18.00 $270.00 $2.98 $44.70 $55.98 / Sqyd $0.00 $0.00, $839.70
SITE CONSTRUCTION Total $9,577.85 $12,756.90 $7,036.84 $0.00 $3,139.00 $32,510.59
03 - CONCRETE
03150 - Concrete, ready mix
Headwall, inlet 10 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $10,000.00 $10,000.00§
6'x7' RCB Culvert 108 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $108,000.00; $108,000.004
4.3'x5.7' RCB Culvert 27 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $27,000.00 $27,000.00§
Culvert, outlet 12 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $12,000.00 $12,000.00§
CONCRETE Total $0.00 $0.00 $0.00 $0.00 $157,000.00 $157,000.00
Project BP Total $9,577.85 $12,756.90 $8,896.84 $160,139.00 $191,370.59
Grand Total $_9 577.85 $12.756.90 $8.896.84 §0.00 $160 139.00 $191 370.59
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Category Percent Amount
Labor 0.81% $9,578
Material 1.08% $12,757
Equipment 0.75% $8,897
Subcontractor 0.00% $0]
Other 13.59% $160,139
Net Costs $191,371
Labor Mark-up 18.00% $1,724
Material Mark-up 15.00% $1,914
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $1,335
Sales tax (material) 7.75% $989
Sales tax (equipment) 7.75% $690]
Material Shipping & Handling 2.50% $319
Worker's Travel/Subsistence 0.10% $10
Subtotal $198,349
Contractor General Conditions 12.00% $23,802
Subtotal $222,151
Earthquake Insurance 0.10% $222
Subtotal $222,373
Construction Contingency 25.00% $55,593
Subtotal $277,967
Bldg Risk, Liability Auto Ins. 2.00% $5,559
Subtotal $283,526
Performance Bond 1.00% $2,835
Payment Bond 1.00% $2,835
Subtotal $289,197
Engineering Fee 10.00% $19,137
Environmental Permitting (Lump Sum) - $17,000]
Total Estimate $325,334
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BQ
02 - SITE CONSTRUCTION
02210 - Clear and grub
\Clear & grub, brush, including stumps 0.29 Acre| $1,759.00 $510.11 $0.00] $0.00, $3,686.00 $1,068.94 $5445 / Acre; $0.00 $0.00] $1,579.05
02310 - Fine grade
\Fine grade, grade subgrade for base course, roadways 1067 Sqyd $0.26 $277.42 $0.00] $0.00 $0.21 $224.07 $0.47 / Sqyd $0.00 $0.00] $501.49
02330 - Backfill, structural
\Backﬁll, from stockpile 140, Cuyd $0.60 $84.00 $0.00; $0.00 $0.40 $56.00 $1/Cuyd $0.00 $0.00, $140.00
02360 - Compaction
Compaction, walk behind, vibrating pl 18" wide, 12" lifts, 4 passes 3465 Cuyd $1.90 $6,583.50 $0.00] $0.00 $0.51 $1,767.15 $2.41/ Cuyd $0.00 $0.00! $8,350.65
Compaction, walk behind, vibrating pl 18" w, 12" lifts, 4 passes, 119 Cuyd $1.90 $226.10 $0.00] $0.00 $0.51 $60.69 $2.41/ Cuyd $0.00 $0.00! $286.79
02420 - Excavating, structural
\Excavating, structural, mach excav, com earth, hyd backhoe, 2 CY 550 Cuyd $5.28 $2,904.00 $0.00! $0.00 $6.70 $3,685.00 $11.98 / Cuyd $0.00 $0.00! $6,589.00)
02460 - Hauling
Disposal fee 20 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00 $2,100.00, $2,100.00§
Hauling, LCY, no loading, 12 CY dump truck, stockpile on site 140 Cuyd $4.66 $652.40 $0.00] $0.00 $9.74 $1,363.60 $14.4/ Cuyd $0.00 $0.00! $2,016.00)
Hauling, LCY, no loading, 12 CY dump truck, clear & grub 237 Cuyd $4.66 $1,104.42 $0.00! $0.00 $9.74 $2,308.38 $14.4/ Cuyd $0.00 $0.00] $3,412.80)
Hauling, LCY, no loading, 12 c.y. dump truck, 20 MI RT, 0.4 Ids/hr 616/ Cuyd $7.18 $4,422.88 $3.00, $1,848.00 $15.45 $9,515.00  $25.63/ Cuyd $0.00 $0.00; $15,785.88
Loading Trucks, F.E. Loader, 3 C.Y.., stockpile 140 Cuyd $0.74 $103.60 $0.00! $0.00 $1.24 $173.60 $1.98 / Cuyd $0.00 $0.00] $277.20
Loading Trucks, F.E. Loader, 3 C.Y.. 616/ Cuyd $0.74 $455.84 $0.00; $0.00 $1.24 $763.84 $1.98 / Cuyd $0.00 $0.00; $1,219.68
Loading Trucks, F.E. Loader, 3 C.Y.., clear & grub 237 Cuyd $0.74 $175.38 $0.00! $0.00 $1.24 $293.88 $1.98 / Cuyd $0.00 $0.00! $469.26)
02470 - Soil stabilization
\Soil stabilization, geotextile fabric, woven, H.D., 600 Ib. tensile st 290 Sqyd $0.32 $92.80 $1.85] $536.50 $0.00 $0.00 $2.17 / Sqyd $0.00 $0.00] $629.30)
02480 - Rip-rap
\Rip-rap, gabions, galv steel mesh boxes, stone filled, 36" deep 100 Cuyd $49.95 $4,995.00 $60.56 $6,056.00 $16.44 $1,644.00] $126.95/ Cuyd $0.00 $0.00! $12,695.00
02490 - Erosion control
\Erosion control allowance: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2614 / Lsum $0.00 $2,614.00 $2,614.00
02600 - Base course
Base course, large areas, crushed 3/4" stone, compacted to 12" 667 Sqyd $0.87 $580.29 $10.76 $7,176.92 $1.11 $740.37 $12.74 / Sqyd $0.00 $0.00! $8,497.59
SITE CONSTRUCTION Total $23,167.74 $15,617.42 $23,664.52 $0.00 $4,714.00 $67,163.68
Project BQ Total $23,167.74 $15,617.42 $23,664.52 $0.00 $4,714.00 $67,163.68
Grand Total $23.167.74 $15.617.42 $23,664.52 $0.00 $4.714.00] $67.163.68
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Category Percent Amount
Labor 1.97% $23,168
Material 1.33% $15,617
Equipment 2.01% $23,665
Subcontractor 0.00% $0]
Other 0.40% $4,714
Net Costs $67,164
Labor Mark-up 18.00% $4,170
Material Mark-up 15.00% $2,343
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $3,550§
Sales tax (material) 7.75% $1,210
Sales tax (equipment) 7.75% $1,834
Material Shipping & Handling 2.50% $390]
Worker's Travel/Subsistence 0.10% $23
Subtotal $80,684
Contractor General Conditions 12.00% $9,682
Subtotal $90,366
Earthquake Insurance 0.10% $90]
Subtotal $90,457
Construction Contingency 25.00% $22,614
Subtotal $113,071
Bldg Risk, Liability Auto Ins. 2.00% $2,261
Subtotal $115,332
Performance Bond 1.00% $1,153
Payment Bond 1.00% $1,153
Subtotal $117,639)
Engineering Fee 10.00% $6,716
Environmental Permitting (Lump Sum) - $7,000]
Total Estimate $131,355

July 2008
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City of Carlsbad Drainage Master Plan July 2008
N . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project BR
02 - SITE CONSTRUCTION
02320 - Backfill
\Backﬁll, dozer backfilling, trench, up to 300" haul, no compaction 127 Cuyd $0.80 $101.60 $0.00! $0.00 $1.28 $162.56 $2.08 / Cuyd $0.00 $0.00! $264.16)
02340 - Bedding
Bedding, crushed stone 3/4" to 1/2" 28/ Cuyd $8.47 $237.16 $32.03 $896.84 $1.89 $52.92|  $42.39/ Cuyd $0.00 $0.00; $1,186.92
Backing Material, 200 Lb 21 Cuyd $17.00 $357.00 $60.00 $1,260.00 $20.00 $420.00 $97 / Cuyd $0.00 $0.00, $2,037.00§
02350 - Borrw,ldng and/or sprdng
\Borrow, bank measure, select granular fill, shovel, 1.5 CY bucket. 1/4 380 Cuyd $1.25 $475.00 $13.25 $5,035.00 $3.20 $1,216.00 $17.7 / Cuyd $0.00 $0.00! $6,726.00)
02360 - Compaction
Compaction, vibratory plate, 8" lifts, common fill 423 Cuyd $1.90 $803.70 $0.00] $0.00 $0.51 $215.73 $2.41 / Cuyd $0.00 $0.00! $1,019.43
Compaction, vibratory plate, 8" lifts, select fill, bedding 32! Cuyd $1.90 $60.80 $0.00] $0.00 $0.51 $16.32 $2.41/ Cuyd $0.00 $0.00! $77.12
02450 - Excavating, trench
\Excavate trench, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac 106 Cuyd $1.95 $206.70 $0.00! $0.00 $1.42 $150.52 $3.37 / Cuyd $0.00 $0.00! $357.22
02470 - Soil stabilization
\Soil stabilization, geotextile fabric, woven, H.D., 600 Ib. tensile st 53| Sqyd $0.32 $16.96 $1.85] $98.05 $0.00 $0.00 $2.17 / Sqyd $0.00 $0.00] $115.0
02480 - Rip-rap
\Rip-rap, machine placed for slope prot, 3/8 to 1/4 CY pieces 52 Cuyd $37.46 $1,947.92 $49.55 $2,576.60 $12.33 $641.16 $99.34 / Cuyd $0.00 $0.00; $5,165.68}
02610 - Asphltc concrete pavement
Asphaltic conc pavement, pavement replacement over trench, 6" 267 Sqyd $44.54 $11,892.18 $27.00 $7,209.00 $3.79 $1,011.93 $75.33 / Sqyd $0.00 $0.00, $20,113.113
SITE CONSTRUCTION Total $16,099.02 $17,075.49 $3,887.14 $0.00 $0.00 $37,061.65
03 - CONCRETE
03110 - Forms in place, walls
Concrete Structure (Conceptual) Headwall 18 Cuyd $0.00 $0.00! $0.00] $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $18,000.00 $18,000.00
Concrete Structure (Conceptual) Open Baffle Box 7 Cuyd $0.00 $0.00! $0.00! $0.00 $0.00 $0.00 $1000 / Cuyd $0.00 $7,000.00 $7,000.00)
CONCRETE Total $0.00 $0.00 $0.00 $0.00 $25,000.00 $25,000.00
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 66" dia 150 Lnft $71.46 $10,719.00 $250.00 $37,500.00 $7.09 $1,063.50 $328.55 / Lnft; $0.00 $0.00! $49,282.50
MECHANICAL Total $10,719.00 $37,500.00 $1,063.50 $0.00 $0.00 $49,282.50
Project BR Total $26,128.37 $39,217.18 $7,685.21 $0.00 $21,250.00 $94,280.76
Grand Total $26,128.37 $39,217.18 $7.685.21 $0,00 $21,250.00 $94.280.76f
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Category Percent Amount
Labor 2.22% $26,128
Material 3.33% $39,217
Equipment 0.65% $7,685
Subcontractor 0.00% $0]
Other 1.80% $21,250]
Net Costs $94,281
Labor Mark-up 18.00% $4,703
Material Mark-up 15.00% $5,883
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $1,153
Sales tax (material) 7.75% $3,039
Sales tax (equipment) 7.75% $596
Material Shipping & Handling 2.50% $980]
Worker's Travel/Subsistence 0.10% $26
Subtotal $110,661
Contractor General Conditions 12.00% $13,279
Subtotal $123,940]
Earthquake Insurance 0.10% $124
Subtotal $124,064
Construction Contingency 25.00% $31,016
Subtotal $155,080]
Bldg Risk, Liability Auto Ins. 2.00% $3,102
Subtotal $158,182
Performance Bond 1.00% $1,582
Payment Bond 1.00% $1,582
Subtotal $161,345
Engineering Fee 10.00% $9,428
Environmental Permitting (Lump Sum) - $10,000]
Total Estimate $180,773
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City of Carlsbad Drainage Master Plan July 2008
— . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project C1
01 - GENERAL REQUIREMENTS
01210 - Lifting and hoisting equi
\Rem crane truck mounted, hydraulic, 55 ton 45 Day $0.00 $0.00! $0.00] $0.00 $990.00 $44,550.00 $41562 / Day $40,572.00 $0.00 $85,122.00
02 - SITE CONSTRUCTION
02060 - Site demolition
Site dml, conc7" to 24" thick, rod reinforced 93 Cuyd $92.56 $8,608.08, $0.00; $0.00 $61.09 $5,681.37, $153.65 / Cuyd $0.00; $0.00 $14,289.45
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 309 Cuyd $5.95 $1,838.55 $0.00; $0.00 $10.40 $3,213.60, $16.35/ Cuyd $0.00; $0.00 $5,052.15
Loading Trucks, F.E. Loader, 3 C.Y.. 309 Cuyd $0.74 $228.66 $0.00; $0.00 $1.24 $383.16 $1.98 / Cuyd $0.00; $0.00 $611.82
Disposal fee 20 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00; $2,100.00 $2,100.00§
02280 - Sheet piling
\Sheet piling, steel, no wales, 15' excav., drive, extract & salvage 2,700 Sqft $14.03 $37,881.00, $11.41 $30,807.00 $10.60 $28,620.00 $36.04 / Sqft $0.00; $0.00 $97,308.00§
02320 - Backfill
\Backﬁll, dozer backfilling, trench, up to 300" haul, no compaction 186/ Cuyd $0.80 $148.80 $0.00! $0.00 $1.28 $238.08 $2.08 / Cuyd $0.00! $0.00 $386.89
02340 - Bedding
Bedding, crushed stone 3/4" to 1/2" 63 Cuyd $8.47 $533.61 $32.03 $2,017.89 $1.89 $119.07| $42.39/ Cuyd $0.00; $0.00 $2,670.57]
02360 - Compaction
Compaction, walk behind, vibrating plate 18" wide, subgrade 63  Cuyd $1.90 $119.70 $0.00! $0.00 $0.51 $32.13 $2.41/ Cuyd $0.00! $0.00 $151.83
Compaction, walk behind, vibrating plate 18" wide, bedding 63  Cuyd $1.90 $119.70 $0.00! $0.00 $0.51 $32.13 $2.41/ Cuyd $0.00] $0.00 $151.83
Compaction, walk behind, vibrating plate 18" wide, backfill 186/ Cuyd $1.90 $353.40 $0.00; $0.00 $0.51 $94.86 $2.41/ Cuyd $0.00; $0.00 $448.26)
Compaction, riding, vibrating roller, 6" lifts, fill 9,827/ Cuyd $2.93 $28,793.11 $0.00! $0.00 $0.78 $7,665.06 $3.71/ Cuyd $0.00! $0.00 $36,458.17]
02420 - Excavating, structural
\Excavating, structural, mach excav, com earth, hyd backhoe, 2 CY bkt 309 Cuyd $5.28 $1,631.52 $0.00] $0.00 $6.70 $2,070.30| $11.98/ Cuyd $0.00! $0.00 $3,701.82
02430 - Fill
Fill, spread dumped material, by dozer, no compaction 9,827 Cuyd $0.72 $7,075.44 $0.00! $0.00 $1.15 $11,301.05 $1.87 / Cuyd $0.00! $0.00 $18,376.49
Fill, spread dumped material, by dozer, no compaction, berm 74 Cuyd $0.72 $53.28 $0.00! $0.00 $1.15 $85.10 $1.87 / Cuyd $0.00! $0.00 $138.39
Granular fill 9,827 Cuyd $0.00 $0.00; $10.06 $98,859.62 $0.00 $0.00| $10.06 / Cuyd $0.00; $0.00 $98,859.62
Granular fill, berm 74/ Cuyd $0.00 $0.00; $17.04 $1,260.96 $0.00 $0.00| $17.04 / Cuyd $0.00; $0.00 $1,260.96}
02460 - Hauling
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 309 Cuyd $5.95 $1,838.55 $0.00; $0.00 $10.40 $3,213.60, $16.35/ Cuyd $0.00; $0.00 $5,052.15
Loading Trucks, F.E. Loader, 3 C.Y.. 309 Cuyd $0.74 $228.66 $0.00; $0.00 $1.24 $383.16 $1.98 / Cuyd $0.00; $0.00 $611.82
Disposal fee 20 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00; $2,100.00 $2,100.00§
Hauling, LCY, no loading, 20 c.y dump truck, 30 MI RT, 0.33 Ids/hr, concrete 93 Cuyd $5.68 $528.24 $0.00! $0.00 $9.92 $923.00 $15.6 / Cuyd $0.00! $0.00 $1,451.24]
Loading Trucks, F.E. Loader, 3 C.Y., concrete 93 Cuyd $0.74 $68.82 $0.00! $0.00 $1.24 $115.32 $1.98/ Cuyd $0.00! $0.00 $184.14]
02480 - Rip-rap
\Rip-rap, mach placed for slp protec, 18" min thick. not grouted 1,334 Sqyd $56.55 $75,437.70, $49.55 $66,099.70 $12.33 $16,448.22| $118.43/ Sqyd $0.00; $0.00 $157,985.62
02600 - Base course
\Base course, large areas, crushed 3/4" stone, compacted to 6" deep 378 Saqyd $0.73 $275.94 $5.41 $2,044.98 $0.94 $355.32 $7.08 / Sqyd $0.00; $0.00 $2,676.24}
02640 - Lines on pav't
\Painting lines, thermoplastic, white or yellow, 6" wide 204 Lnft $0.14 $28.56 $0.00! $0.00 $0.00 $0.00 $0.14 / Lnft] $0.00] $0.00 $28.564
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City of Carlsbad Drainage Master Plan July 2008
— . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02660 - Sidewlks, drivwys, & patios
Sidewalks, conc, 3000 PSI, CIP w/ 6x6 mesh, broom fin, no basem 4" T 544 Sqft $2.01 $1,093.44 $1.45 $788.80 $0.00 $0.00 $3.46 / Sqft, $0.00; $0.00 $1,882.24}
Sidewalks, conc, 3000 PSI, for bank run gravel base, 4" thick, add 544 Sqft $0.47 $255.68 $0.42, $228.48 $0.04 $21.76 $0.93 / Sqft, $0.00; $0.00 $505.9
02840 - Landscaping
Erosion Control Allowance::: 1 Lsum $0.00 $0.00; $0.00; $0.00 $0.00 $0.00| $30000 / Lsum $0.00; $30,000.00 $30,000.00§
Landscaping Allowance:: 1 Lsum $0.00 $0.00] $0.00] $0.00 $0.00 $0.00, $30000 / Lsum $0.00! $30,000.00 $30,000.00
Traffic Control Allowance 1  Lsum $0.00 $0.00; $0.00; $0.00 $0.00 $0.00| $30000 / Lsum $0.00; $30,000.00 $30,000.00§
SITE CONSTRUCTION Total $167,140.44 $202,107.43 $125,546.29 $40,572.00 $94,200.00 $629,566.16]
03 - CONCRETE
03150 - Concrete, ready mix
5-12'x12' RCB Culverts 403 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00; $403,000.00 $403,000.004
Headwall, inlet 21  Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00; $21,000.00 $21,000.00§
Headwall, outlet 28 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00; $28,000.00 $28,000.00§
Wall, bridge 163| Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00; $163,000.00 $163,000.004
Footing 10, Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00; $10,000.00 $10,000.00§
Elevated slab 28 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00; $28,000.00 $28,000.00§
Wingwall 1 Lsum $0.00 $0.00; $0.00; $0.00 $0.00 $0.00| $154850 / Lsum $0.00; $154,850.00 $154,850.004
Slab on Grade 28 Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00; $28,000.00 $28,000.00§
Slab on Grade for roadway 202/ Cuyd $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $1000 / Cuyd $0.00; $202,000.00 $202,000.004
CONCRETE Total $0.00, $0.00 $0.00 $0.00  $1,037,850.00 $1,037,850.00)
05 - METALS
05080 - Railings, industrial
Railing, pipe, aluminum, 3 rail, clear anodized 272 Lnft $15.67 $4,262.24 $45.95 $12,498.40 $0.96 $261.12 $81.58 / Lnft $0.00; $5,168.00 $22,189.76
METALS Total $4,262.24 $12,498.40 $261.12 $0.00] $5,168.00 $22,189.76
07 - THERMAL/MOIST PROTECTION
07100 - Building paper
0020 Building paper, polyethylene vapor barrier, std, .010" thick, berm 28 Cuyd $10.95 $306.60 $5.35, $149.80 $0.00 $0.00 $16.3 / Cuyd $0.00; $0.00 $456.40
THERMAL/MOIST PROTECTION Total $306.60 $149.80 $0.00 $0.00] $0.00 $456.40
Project C1 Total $167,140.44; $202,107.43 $125,546.29 $40,572.00|  $1,132,050.00 $1,690,062.32)
Grand Total $167.140.44 3202 107.43 $125.546.29 $40.572.00| $1.132.050.00 $1.667.416.16]
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City of Carlsbad

Drainage Master Plan

July 2008

Category Percent Amount
Labor 10.02% $167,140]
Material 12.12% $202,107
Equipment 7.53% $125,546
Subcontractor 2.43% $40,572
Other 67.89% $1,132,050}
Net Costs $1,667,416
Labor Mark-up 18.00% $30,085
Material Mark-up 15.00% $30,316
Subcontractor Mark-up 5.00% $2,029
Equipment Mark-up 15.00% $18,832
Sales tax (material) 7.75% $15,663
Sales tax (equipment) 7.75% $9,730]
Material Shipping & Handling 2.50% $5,053
Worker's Travel/Subsistence 0.10% $167
Subtotal $1,779,291
Contractor General Conditions 12.00% $213,515
Subtotal $1,992,806
Earthquake Insurance 0.10% $1,993
Subtotal $1,994,799
Construction Contingency 35.00% $698,180]
Subtotal $2,692,978
Bldg Risk, Liability Auto Ins. 2.00% $53,860]
Subtotal $2,746,838
Performance Bond 1.00% $27,468
Payment Bond 1.00% $27,468
Subtotal $2,801,775
Engineering Fee 10.00% $166,742
Environ Permitting/Monitoring (L.S.) - $550,000)
Total Estimate $3,518,516
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City of Carlsbad Drainage Master Plan July 2008

— . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project C2
02 - SITE CONSTRUCTION
02060 - Site demolition
Site dml, conc7" to 24" thick, rod reinforced 10, Cuyd $92.56 $925.60 $0.00; $0.00 $61.09 $610.90| $153.65 / Cuyd $0.00; $0.00 $1,536.50}
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 10, Cuyd $5.95 $59.50 $0.00! $0.00 $10.40 $104.00| $16.35/ Cuyd $0.00! $0.00 $163.50)
Loading Trucks, F.E. Loader, 3 C.Y.. 10, Cuyd $0.74 $7.40 $0.00; $0.00 $1.24 $12.40 $1.98 / Cuyd $0.00; $0.00 $19.80
Disposal fee 1 Trki $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00; $105.00 $105.00
02280 - Sheet piling
\Sheet piling, steel, no wales, 15' excav., drive, extract & salvage 1,500 Sqft $14.03 $21,045.00 $11.41 $17,115.00 $10.60 $15,900.00 $36.04 / Sqft $0.00; $0.00 $54,060.00§
02320 - Backfill
\Backﬁll, dozer backfilling, trench, up to 300" haul, no compaction 347/ Cuyd $0.80 $277.60 $0.00! $0.00 $1.28 $444.16 $2.08 / Cuyd $0.00! $0.00 $721.74)

02340 - Bedding

‘Bedding, crushed stone 3/4" to 1/2" 52| Cuyd $8.47 $440.44 $32.03 $1,665.56 $1.89 $98.28| $42.39/ Cuyd $0.00 $0.00 $2,204.28

02360 - Compaction

Compaction, walk behind, vibrating plate 18" wide, subgrade 33 Cuyd $1.90 $62.70 $0.00! $0.00 $0.51 $16.83 $2.41/ Cuyd $0.00! $0.00 $79.53
Compaction, walk behind, vibrating plate 18" wide, bedding 65  Cuyd $1.90 $123.50 $0.00] $0.00 $0.51 $33.15 $2.41/ Cuyd $0.00! $0.00 $156.65
Compaction, walk behind, vibrating plate 18" wide, backfill 347/ Cuyd $1.90 $659.30 $0.00! $0.00 $0.51 $176.97 $2.41/ Cuyd $0.00! $0.00 $836.27]

02420 - Excavating, structural

\Excavating, structural, mach excav, com earth, hyd backhoe, 1-1/2 CY b 640 Cuyd $7.33 $4,691.20 $0.00! $0.00 $5.34 $3,417.60| $12.67 / Cuyd $0.00! $0.00 $8,108.80)

02460 - Hauling

Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 293 Cuyd $5.95 $1,743.35 $0.00] $0.00 $10.40 $3,047.20| $16.35/ Cuyd $0.00! $0.00 $4,790.55
Loading Trucks, F.E. Loader, 3 C.Y.. 293 Cuyd $0.74 $216.82 $0.00; $0.00 $1.24 $363.32 $1.98 / Cuyd $0.00; $0.00 $580.14]
Disposal fee 15 Trk $0.00 $0.00; $0.00; $0.00 $0.00 $0.00 $105/ Trk $0.00; $1,575.00 $1,575.00§
02840 - Landscaping
Traffic Control Allowance: 2 flaggers, 15' pipe/hr 1 Lsum $0.00 $0.00] $0.00] $0.00 $0.00 $0.00, $4878/Lsum $0.00] $4,878.00 $4,878.00)
SITE CONSTRUCTION Total $30,252.41 $18,780.56 $24,224.81 $0.00] $6,558.00 $79,815.78

03 - CONCRETE

03150 - Concrete, ready mix

4'x10' RCB Culvert 170 Cuyd $0.00 $0.00 $0.00 $0.00 $0.00 $0.00|  $1000/ Cuyd $0.00 $170,000.00 $170,000.00
Headwall, inlet 5 Cuyd $0.00 $0.00 $0.00 $0.00 $0.00 $0.00|  $1000/ Cuyd $0.00 $5,000.00 $5,000.00
Headwall, outlet 5 Cuyd $0.00 $0.00 $0.00 $0.00 $0.00 $0.00|  $1000/ Cuyd $0.00 $5,000.00 $5,000.00
CONCRETE Total $0.00 $0.00 $0.00 $0.00 $180,000.00 $180,000.00

Project C2 Total $30,252.41 $18,780.56 $24,224.81 $0.00 $186,558.00 $259,815.78

Grand Total $30,252.41 $18.780.56 $24.224.81 $0.00 $186.558.00 $250,815.78)
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Category Percent Amount
Labor 11.64% $30,252
Material 7.23% $18,781
Equipment 9.32% $24,225
Subcontractor 0.00% $0]
Other 71.80% $186,558
Net Costs $259,816
Labor Mark-up 18.00% $5,445
Material Mark-up 15.00% $2,817
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $3,634
Sales tax (material) 7.75% $1,455
Sales tax (equipment) 7.75% $1,877
Material Shipping & Handling 2.50% $470}
Worker's Travel/Subsistence 0.10% $30}
Subtotal $275,545
Contractor General Conditions 12.00% $33,065
Subtotal $308,610]
Earthquake Insurance 0.10% $309
Subtotal $308,919
Construction Contingency 25.00% $77,230]
Subtotal $386,148
Bldg Risk, Liability Auto Ins. 2.00% $7,723
Subtotal $393,871
Performance Bond 1.00% $3,939
Payment Bond 1.00% $3,939
Subtotal $401,749)
Engineering Fee 10.00% $25,982
Environ Permitting/Monitoring (L.S.) - $300,000)
Total Estimate $727,730}
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City of Carlsbad Drainage Master Plan July 2008
— . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity | Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project CA
02 - SITE CONSTRUCTION
02320 - Backfill
\Backﬁll, dozer backfilling, trench, up to 300" haul, no compaction 100/ Cuyd $0.80 $80.00 $0.00! $0.00 $1.28 $128.00 $2.08 / Cuyd $0.00! $0.00 $208.00)
02360 - Compaction
Compaction, walk behind, vibrating plate 18" wide, subgrade 50 Cuyd $1.90 $95.00 $0.00! $0.00 $0.51 $25.50 $2.41/ Cuyd $0.00! $0.00 $120.50
Compaction, walk behind, vibrating plate 18" wide, bedding 377 Cuyd $1.90 $716.30 $0.00! $0.00 $0.51 $192.27 $2.41/ Cuyd $0.00! $0.00 $908.57]
02420 - Excavating, structural
\Excavating, structural, mach excav, com earth, hyd backhoe, 1-1/2 CY b 377 Cuyd $7.33 $2,763.41 $0.00] $0.00 $5.34 $2,013.18) $12.67 / Cuyd $0.00! $0.00 $4,776.59
02460 - Hauling
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 600 Cuyd $5.95 $3,570.00 $0.00; $0.00 $10.40 $6,240.00, $16.35/ Cuyd $0.00; $0.00 $9,810.00§
Loading Trucks, F.E. Loader, 3 C.Y.. 600 Cuyd $0.74 $444.00 $0.00; $0.00 $1.24 $744.00 $1.98 / Cuyd $0.00; $0.00 $1,188.00§
SITE CONSTRUCTION Total $7,668.71 $0.00 $9,342.95 $0.00, $0.00 $17,011.66
03 - CONCRETE
03090 - Forms place, slab grade
\Forms in place, SOG, edge forms, over 12", wood 1,800 Sfcal $3.99 $7,182.00 $0.80] $1,440.00 $0.00 $0.00 $4.79 / Sfca; $0.00] $0.00 $8,622.00)
03110 - Forms in place, walls
\Forms in place, walls, job built plyform, to 8' high, below gr 8,400 Sfcal $7.35 $61,740.00 $2.59] $21,756.00 $0.00 $0.00 $9.94 / Sfca; $0.00] $0.00 $83,496.00
03140 - Welded wire fabric
Welded wire fabric, 10/10 gage, SOG 18 Csf $36.61 $658.98 $29.41 $529.38 $0.00 $0.00 $66.02 / Csf $0.00; $0.00 $1,188.36}
Welded wire fabric, 10/10 gage, Walls 84 Csf $36.61 $3,075.24 $29.41 $2,470.44 $0.00) $0.00) $66.02 / Csf $0.00 $0.00) $5,545.69)
03150 - Concrete, ready mix
\Concrete, ready mix, regular weight, 4000 psi 300/ Cuyd $0.00 $0.00! $120.00 $36,000.00 $0.00 $0.00 $120/ Cuyd $0.00! $0.00 $36,000.00
03170 - Placing concrete
Placing conc, incl vib, slab on grade, 6" thick, pumped 34/ Cuyd $17.45 $593.30 $0.00] $0.00 $5.56 $189.04| $23.01/ Cuyd $0.00! $0.00 $782.34]
Placing conc, incl vib, walls, 8" thick, pumped 160/ Cuyd $32.28 $5,164.80 $0.00] $0.00 $10.28 $1,644.80| $42.56 / Cuyd $0.00! $0.00 $6,809.60)
03180 - Finishing floors
Finishing slabs, break ties, forms & patch voids 1,800 Sqft $1.17 $2,106.00, $0.03; $54.00 $0.00 $0.00 $1.2/ Sqft $0.00; $0.00 $2,160.00§
Finishing floors, monolithic, machine trowel, for finish floor 1,800 Sqft $0.68 $1,224.00 $0.00; $0.00 $0.00 $0.00 $0.68 / Sqft, $0.00; $0.00 $1,224.00§
03190 - Finishing walls
Finishing slabs, break ties, forms & patch voids 8,400 Sqft $1.17 $9,828.00 $0.03; $252.00 $0.00 $0.00 $1.2/ Sqft $0.00; $0.00 $10,080.00§
Finishing walls, carborundum rub, wet rub 8,400 Sqft $2.13 $17,892.00 $0.03; $252.00 $0.00 $0.00 $2.16 / Sqft, $0.00; $0.00 $18,144.00§
MECHANICAL Total $109,464.32 $62,753.82 $1,833.84 $0.00, $0.00 $174,051.98
Project CA Total $117,133.03 $62,753.82 $11,176.79 $0.00; $0.00 $191,063.64}
Grand Total $117.133.03 $62.753.82 $11,176.79 §0.00 §0.00 $191.063.64]
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Category Percent Amount
Labor 61.31% $117,133
Material 32.84% $62,754
Equipment 5.85% $11,177
Subcontractor 0.00% $0]
Other 0.00% $0]
Net Costs $191,064
Labor Mark-up 18.00% $21,084
Material Mark-up 15.00% $9,413
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $1,677
Sales tax (material) 7.75% $4,863
Sales tax (equipment) 7.75% $866
Material Shipping & Handling 2.50% $1,569
Worker's Travel/Subsistence 0.10% $117
Subtotal $230,653
Contractor General Conditions 12.00% $27,678
Subtotal $258,331
Earthquake Insurance 0.10% $258
Subtotal $258,589
Construction Contingency 25.00% $64,647
Subtotal $323,237
Bldg Risk, Liability Auto Ins. 2.00% $6,465
Subtotal $329,702
Performance Bond 1.00% $3,297
Payment Bond 1.00% $3,297
Subtotal $336,296
Engineering Fee 10.00% $19,106
Environ Permitting/Monitoring (L.S.) - $174,0004
Total Estimate $529,402
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City of Carlsbad Drainage Master Plan July 2008
. . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project DBA
01 - GENERAL REQUIREMENTS
01200 - General equipment rental
Trench box, 9500 Ibs, 8'x 20' 1] Day| $0.00; $0.00 $0.00 $0.00; $240.00 $240.00 $240 / Day $0.00 $0.00; $240.00
GENERAL REQUIREMENTS Total $0.00 $0.00 $240.00 $0.00 $0.00 $240.00
02 - SITE CONSTRUCTION
02020 - Underground marking tape
\Underground tape, detectable aluminum, 2" 4 CIf $2.34] $8.42 $3.06 $11.02 $0.00! $0.00! $5.4/ CIf $0.00 $0.00! $19.44
02060 - Site demolition $0.00
Site dml, no hauling, pavement removal, bit, 4" thk 130/ Sqyd $5.29] $687.70 $0.00 $0.00! $3.49] $453.70 $8.78 / Sqyd $0.00 $0.00! $1,141.494
Asphalt disposal - hauling and disposal fee, 4" thick 130, Sqyd $1.00 $130.00 $4.70 $611.00 $1.32 $171.60 $7.02 / Sqyd $0.00 $0.00; $912.60)
02170 - Saw cutting
Saw cutting, asphalt, up to 3" deep 720 Lnft $0.48 $345.60 $0.07 $50.40 $0.26, $187.20 $0.81 / Lnft, $0.00 $0.00; $583.20)
Saw cutting, asphalt, after 3" deep; each addl inch of depth 720 Lnft $0.82 $590.40 $0.30 $216.00 $0.44 $316.80 $1.56 / Lnft $0.00 $0.00; $1,123.20
02320 - Backfill
\Backﬁll, dozer backfilling, trench, up to 300" haul, no compaction 444, Cuyd $0.80] $355.52 $0.00 $0.00] $1.28] $568.83 $2.08 / Cuyd $0.00 $0.00! $924.35
02340 - Bedding
\Bedding, crushed stone 3/4" to 1/2" 265 Cuyd $8.47 $2,244.55 $32.03 $8,487.95 $1.89 $500.85 ~ $42.39/ Cuyd $0.00 $0.00; $11,233.35
02360 - Compaction
Compaction, trench, walk behind, vib. plate, bedding 228/ Cuyd $1.90] $433.01 $0.00 $0.00] $0.51] $116.23 $2.41/ Cuyd $0.00 $0.00! $549.24
Compaction, trench, walk behind, vib. plate, subgrade 37 Cuyd $1.90] $69.73 $0.00 $0.00] $0.51] $18.72 $2.41 / Cuyd $0.00 $0.00! $88.45
Compaction, trench, walk behind, vib. plate, backfill 400,  Cuyd $1.90] $760.00 $0.00 $0.00] $0.51] $204.00 $2.41/ Cuyd $0.00 $0.00! $964.004
02450 - Excavating, trench
\Excavate trench, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac 693 Cuyd $1.95] $1,351.94 $0.00 $0.00] $1.42] $984.49 $3.37 / Cuyd $0.00 $0.00! $2,336.42
02460 - Hauling
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 422/  Cuyd $5.95 $2,512.09 $0.00 $0.00; $10.40 $4,390.88/  $16.35/ Cuyd $0.00 $0.00; $6,902.97]
Loading Trucks, F.E. Loader, 3 C.Y.. 422/  Cuyd $0.74 $312.43 $0.00 $0.00; $1.24 $523.53 $1.98/ Cuyd $0.00 $0.00; $835.96
02570 - Catch basins or manholes
\Junction structure 2 Each  $680.00 $1,360.00 $6,000.00 $12,000.00 $0.00; $0.00,  $6680 / Each $0.00 $0.00; $13,360.00
02600 - Base course
Base course, large areas, crushed 3/4" stone, compacted to 9" deep 130, Sqyd $0.80, $104.00 $8.06 $1,047.80 $1.02 $132.60 $9.88/ Sqyd $0.00 $0.00; $1,284.40
02610 - Asphalt concrete pavement
\Asphaltic conc pavement, pavement replacement over trench, 4" 130, Sqyd $35.00 $4,550.00 $18.00 $2,340.00 $2.98 $387.40  $55.98 / Sqyd $0.00 $0.00; $7,277.40
02900 - Pot Holing
Pot Holing - pipe lines 4/ Each  $250.00 $1,000.00 $0.00 $0.00; $35.00 $140.00 $285 / Each $0.00 $0.00; $1,140.00
SITE CONSTRUCTION Total $16,815.39 $24,764.17 $9,096.82 $0.00 $0.00 $50,676.38
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Drainage Master Plan

July 2008

City of Carlsbad
. . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
\Piping, drainage & sewage, RCP, class 3, no gaskets, 30" dia 360 Lnft $32.48 $11,692.80 $43.00 $15,480.00 $3.22] $1,159.20 $78.7 / Lnft $0.00 $0.00] $28,332.004
15395 - Cleanouts
Cleanouts, flr type, rnd top, xtra hvy dty, 30" pipe size 2 Each $791.91 $1,583.82 $1,308.00 $2,616.00 $0.00; $0.00 $2099.91 / Each $0.00 $0.00; $4,199.82)
MECHANICAL Total $13,276.62 $18,096.00 $1,159.20 $0.00 $0.00 $32,531.82
Project DBA Total $30,092.01 $42,860.17 $10,496.02 $0.00 $0.00 $83,448.20
Grand Total $30,092.01 $42.860.17 $10.496.02 $0,00 $0.00 $83.448.20)
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City of Carlsbad

Drainage Master Plan

Category Percent Amount
Labor 36.06% $30,092
Material 51.36% $42,860
Equipment 12.58% $10,496
Subcontractor 0.00% $0
Other 0.00% $0
Net Costs $83,448
Labor Mark-up 18.00% $5,417
Material Mark-up 15.00% $6,429
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $1,574
Sales tax (material) 7.75% $3,322
Sales tax (equipment) 7.75% $813
Material Shipping & Handling 2.50% $1,072
Worker's Travel/Subsistence 0.10% $30
Subtotal $102,105
Contractor General Conditions 12.00% $12,253
Subtotal $114,357
Earthquake Insurance 0.10% $114
Subtotal $114,472
Construction Contingency 25.00% $28,618
Subtotal $143,090
Bldg Risk, Liability Auto Ins. 2.00% $2,862
Subtotal $145,952
Performance Bond 1.00% $1,460
Payment Bond 1.00% $1,460
Subtotal $148,871
Engineering Fee 10.00% $8,345
Environmental Permitting (Lump Sum) - $10,000
Total Estimate $167,215

July 2008
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City of Carlsbad Drainage Master Plan July 2008
R . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project DBB
01 - GENERAL REQUIREMENTS
01200 - General equipment rental
Trench box, 7200 Ibs, 6'x 20' 10, Day| $0.00; $0.00 $0.00 $0.00; $141.60 $1,416.00 $141.6 / Day $0.00 $0.00; $1,416.00
Trench Plates allowance 1] Mo $0.00; $0.00 $0.00 $0.00; $900.00 $900.00 $900 / Mo, $0.00 $0.00; $900.09
GENERAL REQUIREMENTS Total $0.00 $0.00, $2,316.00 $0.00 $0.00; $2,316.00
02 - SITE CONSTRUCTION
02020 - Underground marking tape
\Underground tape, detectable aluminum, 2" 7 CIf $2.34] $16.85 $3.06 $22.03 $0.00! $0.00] $5.4/ CIf $0.00 $0.00] $38.88
02060 - Site demolition
Site dml, no hauling, pavement removal, bit, 4" to 6" thick 482  Sqyd $5.29] $2,549.78 $0.00 $0.00] $3.49] $1,682.18 $8.78 / Sqyd $0.00 $0.00] $4,231.949¢
Asphalt disposal - hauling and disposal fee, 4" thick 482  Sqyd $1.00 $482.00 $4.70 $2,265.40 $1.32 $636.24 $7.02 / Sqyd $0.00 $0.00; $3,383.64
02170 - Saw cutting
Saw cutting, asphalt, up to 3" deep 1450 Lnft $0.48 $696.00 $0.07 $101.50 $0.26 $377.00 $0.81 / Lnft, $0.00 $0.00; $1,174.50
Saw cutting, asphalt, after 3" deep; each addl inch of depth 1450 Lnft $0.82 $1,189.00 $0.30 $435.00 $0.44 $638.00 $1.56 / Lnft $0.00 $0.00; $2,262.00
02310 - Fine grade
\Fine grade, fine grade granular base for sidewalks and bikeways 482  Sqyd $1.06] $510.92 $0.00 $0.00! $0.15] $72.30 $1.21/ Sqyd $0.00 $0.00] $583.22
02340 - Bedding
Bedding, crushed stone 3/4" to 1/2" 530, Cuyd $8.47 $4,489.10 $32.03 $16,975.90, $1.89 $1,001.70, $42.39/ Cuyd $0.00 $0.00; $22,466.70
Bedding, crushed stone 3/4" to 1/2" 577| Cuyd $8.47 $4,887.19 $32.03 $18,481.31 $1.89 $1,090.53  $42.39/ Cuyd $0.00 $0.00; $24,459.03
02360 - Compaction
Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 passes 440,  Cuyd $1.90] $836.00 $0.00 $0.00] $0.51] $224.40 $2.41/ Cuyd $0.00 $0.00! $1,060.404
Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 73] Cuyd $2.93 $214.77 $0.00 $0.00; $0.78 $57.17 $3.71/ Cuyd $0.00 $0.00; $271.94
Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 456/ Cuyd $2.93 $1,335.49 $0.00 $0.00; $0.78 $355.52 $3.71/ Cuyd $0.00 $0.00; $1,691.02
02450 - Excavating, trench
\Excavate trench, cont ftg, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac 1027 Cuyd $1.95] $2,002.65 $0.00 $0.00] $1.42] $1,458.34 $3.37 / Cuyd $0.00 $0.00! $3,460.99
02460 - Hauling
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 1181 Cuyd $5.95 $7,026.95 $0.00 $0.00; $10.40 $12,282.40, $16.35/ Cuyd $0.00 $0.00; $19,309.35
Loading Trucks, F.E. Loader, 3 C.Y.. 1181 Cuyd $0.74 $873.94 $0.00 $0.00; $1.24 $1,464.44 $1.98 / Cuyd $0.00 $0.00; $2,338.38
Disposal fee 59 Trk $0.00; $0.00 $0.00 $0.00; $0.00; $0.00; $105/ Trk $0.00 $6,200.25, $6,200.25
02490 - Erosion control
\Erosion control allowance: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00,  $2614/Lsum $0.00 $2,614.00 $2,614.00
02570 - Catch basins or manholes
Catch basins or manholes, concrete, precast, 8' I.D., 8' deep 3 Each $1,587.50 $4,762.50 $3,133.31 $9,399.93 $354.40 $1,063.20| $5075.21 / Each $0.00 $0.00; $15,225.63
CB or manholes, conc, slab tops, precast, 8" thick, 4' dia 3 Each $158.75 $476.25 $201.00 $603.00 $35.44 $106.32 $395.19 / Each $0.00 $0.00; $1,185.57]
Catch bsns or manholes, frs and covs, hvy traffic, 24" diam, 400 Ib. 3 Each $162.82 $488.46 $260.00 $780.00 $36.35 $109.05 $459.17 / Each $0.00 $0.00; $1,377.51]
CB or manholes, inverts, single channel brick, concrete 3| Each $144.00 $432.00 $100.00 $300.00 $0.00] $0.00] $244 | Each $0.00 $0.00] $732.004
Catch basins or manholes, steps, standard sizes, aluminum 10| Each $9.66 $96.60 $26.50 $265.00 $0.00; $0.00, $36.16 / Each $0.00 $0.00; $361.60
Junction structure 1| Each|  $680.00 $680.00 $6,000.00 $6,000.00, $0.00; $0.00,  $6680 / Each $0.00 $0.00; $6,680.00
02610 - Asphalt concrete pavement
\Asphaltic conc pavement, pavement replacement over trench, 4" 482/  Sqyd $35.00 $16,870.00 $18.00 $8,676.00 $2.98 $1,436.36) $55.98/ Sqyd $0.00 $0.00; $26,982.36
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City of Carlsbad Drainage Master Plan July 2008
. . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
02640 - Lines on pav't
\Lines on pvmt, acrylic waterborne, white or yellow, 4" wide 720 Lnft $0.12] $86.40 $0.17 $122.40 $0.08] $57.60 $0.37 / Lnft $0.00 $0.00] $266.404
02840 - Landscaping
Landscaping Allowance 1 Lsum $0.00! $0.00 $0.00 $0.00! $0.00] $0.00,  $5000 / Lsum $5,000.00 $0.00] $5,000.004
Traffic Control Allowance: 2 flaggers, 15' pipe/hr 1 Lsum $0.00! $0.00 $0.00 $0.00] $0.00! $0.00 $4878/Lsum $0.00 $4,878.00 $4,878.004
02900 - Pot Holing
Pot Holing - pipe lines 28| Each  $250.00 $7,000.00 $0.00 $0.00; $35.00 $980.00 $285 / Each $0.00 $0.00; $7,980.00
SITE CONSTRUCTION Total $58,002.85 $64,427.47 $25,092.76 $5,000.00 $13,692.25 $166,215.33
03 - CONCRETE
03330 - Patching concrete
80 Patching conc, wall, wall penetration, non-shrink grout, 24" hole 2| Cuyd $0.00! $0.00 $0.00 $0.00] $0.00] $0.00|  $1000 / Cuyd $0.00 $2,000.00 $2,000.004
CONCRETE Total $0.00 $0.00, $0.00, $0.00 $2,000.00 $2,000.00
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 30" dia 720 Lnft $32.48 $23,385.60 $43.00 $30,960.00 $3.22] $2,318.40 $78.7 / Lnft $0.00 $0.00] $56,664.004
Piping, water dist, conc pipe, gasket, 36" dia 72| Each $3.14 $226.08 $6.50 $468.00 $0.00; $0.00; $9.64 / Each $0.00 $0.00; $694.09
MECHANICAL Total $23,611.68 $31,428.00 $2,318.40, $0.00 $0.00, $57,358.09
Project DBB Total $81,614.53 $95,855.47 $29,727.16) $5,000.00 $15,692.25) $227,889.41]
Grand Total $81,614.53 $95,855.47 $29.727.16 $5.000.00 $15,602.25 $227.889.41]
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City of Carlsbad

Drainage Master Plan

Category Percent Amount
Labor 35.81% $81,615
Material 42.06% $95,855
Equipment 13.04% $29,727
Subcontractor 2.19% $5,000
Other 6.89% $15,692
Net Costs $227,889
Labor Mark-up 18.00% $14,691
Material Mark-up 15.00% $14,378
Subcontractor Mark-up 5.00% $250
Equipment Mark-up 15.00% $4,459
Sales tax (material) 7.75% $7,429
Sales tax (equipment) 7.75% $2,304
Material Shipping & Handling 2.50% $2,396
Worker's Travel/Subsistence 0.10% $82
Subtotal $273,878
Contractor General Conditions 12.00% $32,865
Subtotal $306,743
Earthquake Insurance 0.10% $307
Subtotal $307,050
Construction Contingency 25.00% $76,763
Subtotal $383,813
Bldg Risk, Liability Auto Ins. 2.00% $7,676
Subtotal $391,489
Performance Bond 1.00% $3,915
Payment Bond 1.00% $3,915
Subtotal $399,319
Engineering Fee 10.00% $22,789
Environmental Permitting (Lump Sum) - $7,000
Total Estimate $429,108

July 2008
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City of Carlsbad Drainage Master Plan July 2008
. . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project DFA
01 - GENERAL REQUIREMENTS
01200 - General equipment rental
Trench box, 9500 Ibs, 8'x 20' 10, Day| $0.00; $0.00 $0.00 $0.00; $240.00 $2,400.00, $240 / Day $0.00 $0.00; $2,400.00
Trench Plates allowance 1] Mo $0.00; $0.00 $0.00 $0.00; $900.00 $900.00 $900 / Mo, $0.00 $0.00; $900.09
01210 - Lifting and hoisting equipment
Rent crane truck mounted, hydraulic, 55 ton capacity - Type B 10 Day| $0.00! $0.00 $0.00 $0.00] $990.00 $9,900.00, $1891.6 / Day| $901.60 $0.00] $10,801.604
GENERAL REQUIREMENTS Total $0.00 $0.00 $13,200.00 $901.60 $0.00 $14,101.60
02 - SITE CONSTRUCTION
02320 - Backfill
\Backﬁll, dozer backfilling, trench, up to 300" haul, no compaction 175/ Cuyd $0.80] $140.00 $0.00 $0.00] $1.28] $224.00 $2.08 / Cuyd $0.00 $0.00! $364.004
02340 - Bedding
\Base course, large areas, crushed 3/4" stone, compacted to 9" deep 355 Sqyd $0.80, $284.00 $8.06 $2,861.30, $1.02 $362.10 $9.88/ Sqyd $0.00 $0.00; $3,507.40
02360 - Compaction
Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 passes 175/ Cuyd $1.90] $332.50 $0.00 $0.00] $0.51] $89.25 $2.41/ Cuyd $0.00 $0.00! $421.79
Compaction, rammer tamper, 6" to 11", 4" lifts, bedding 175/ Cuyd $2.93] $512.75 $0.00 $0.00] $0.78] $136.50 $3.71/ Cuyd $0.00 $0.00! $649.25
Compaction, rammer tamper, 6" to 11", 4" lifts, backfill 175/ Cuyd $2.93] $512.75 $0.00 $0.00] $0.78] $136.50 $3.71/ Cuyd $0.00 $0.00! $649.25
02450 - Excavating, trench
\Excavate trench, common earth curb, 6'-10' deep, 1-1/2 CY hyd 400,  Cuyd $1.76] $704.00 $0.00 $0.00] $1.28] $512.00 $3.04 / Cuyd $0.00 $0.00! $1,216.004
02460 - Hauling
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 175/ Cuyd $5.95 $1,041.25 $0.00 $0.00; $10.40 $1,820.00, $16.35/ Cuyd $0.00 $0.00; $2,861.25
Loading Trucks, F.E. Loader, 3 C.Y.. 175/ Cuyd $0.74 $129.50 $0.00 $0.00; $1.24 $217.00 $1.98 / Cuyd $0.00 $0.00; $346.50)
02470 - Soil stabilization
\Soil stabilization, geotextile fabric, woven, H.D., 600 Ib. tensile st 50, Sqyd $0.32] $16.00 $1.85 $92.50 $0.00! $0.00! $2.17 / Sqyd $0.00 $0.00! $108.504
02480 - Rip-rap
Backing Material class #1 5 Cuyd $17.00 $85.00 $60.00 $300.00 $20.00 $100.00 $97 / Cuyd $0.00 $0.00; $485.00
Rip-rap, mach placed for slp protec, 18" min thick. not grouted 25 Sqyd $56.55 $1,413.75 $49.55 $1,238.75 $12.33 $308.25 $118.43/ Sqyd $0.00 $0.00; $2,960.75
02490 - Erosion control
\Erosion control allowance: 1 Lsum $0.00 $0.00 $0.00 $0.00 $0.00 $0.00,  $2614/Lsum $0.00 $2,614.00 $2,614.00
02570 - Catch basins or manholes
Junction structure 2 Each  $680.00 $1,360.00 $6,000.00 $12,000.00 $0.00; $0.00,  $6680 / Each $0.00 $0.00; $13,360.00
CB or manholes, conc, precast, 4' ID, 6' deep 2 Each $549.75 $1,099.50 $1,050.00 $2,100.00, $148.32 $296.64) $1748.07 / Each $0.00 $0.00; $3,496.14
CB or manholes, conc, slab tops, precast, 8" thick, 4' dia 2 Each $158.75 $317.50 $201.00 $402.00 $35.44 $70.88 $395.19 / Each $0.00 $0.00; $790.39
Catch bsns or manholes, frs and covs, hvy traffic, 24" diam, 400 Ib. 2| Each $162.82 $325.64 $260.00 $520.00 $36.35 $72.70, $459.17 / Each $0.00 $0.00] $918.34
CB or manholes, inverts, single channel brick, concrete 2| Each $144.00 $288.00 $100.00 $200.00 $0.00] $0.00! $244 | Each $0.00 $0.00] $488.004
Catch basins or manholes, steps, standard sizes, aluminum 6 Each $9.66 $57.96 $26.50 $159.00 $0.00; $0.00, $36.16 / Each $0.00 $0.00; $216.969
SITE CONSTRUCTION Total $8,620.10 $19,873.55 $4,345.82 $0.00 $2,614.00| $35,453.47]
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City of Carlsbad Drainage Master Plan July 2008
. . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 72" dia 8 Lnft $71.46 $571.68 $275.00 $2,200.00, $7.09 $56.72)  $353.55/ Lnft $0.00 $0.00; $2,828.40
Piping, water dist, conc pipe, gasket, 72" dia 1 Each $3.14 $3.14 $36.00 $36.00 $0.00; $0.00, $39.14/ Each $0.00 $0.00; $39.14
Piping, drainage & sewage, RCP, class 3, no gaskets, 48" dia 16 Lnft $44.66 $714.56 $120.00 $1,920.00, $4.43 $70.88  $169.09/ Lnft $0.00 $0.00; $2,705.44
Piping, water dist, conc pipe, gasket, 48" dia 2| Each $3.14 $6.28 $10.00 $20.00 $0.00; $0.00, $13.14/ Each $0.00 $0.00; $26.28
15095 - Process Equipment
Process Equipment - Vortech Precast 1 Each $3,850.00 $3,850.00, $50,400.00 $50,400.00 $0.00; $0.00, $54250 / Each $0.00 $0.00; $54,250.00
MECHANICAL Total $5,145.66 $54,576.00 $127.60 $0.00 $0.00, $59,849.2¢f
Project BLU Total $13,765.76 $74,449.55 $17,673.42 $901.60 $2,614.00 $109,404.33
Grand Total $13.765.76 $74.449.55 $17.673.42 $_901.60 32 614.00 $109.404.33
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City of Carlsbad

Drainage Master Plan

Category Percent Amount
Labor 12.58% $13,766
Material 68.05% $74,450
Equipment 16.15% $17,673
Subcontractor 0.82% $902
Other 2.39% $2,614
Net Costs $109,404
Labor Mark-up 18.00% $2,478
Material Mark-up 15.00% $11,167
Subcontractor Mark-up 5.00% $45
Equipment Mark-up 15.00% $2,651
Sales tax (material) 7.75% $5,770
Sales tax (equipment) 7.75% $1,370
Material Shipping & Handling 2.50% $1,861
Worker's Travel/Subsistence 0.10% $14
Subtotal $134,760
Contractor General Conditions 12.00% $16,171
Subtotal $150,931
Earthquake Insurance 0.10% $151
Subtotal $151,082
Construction Contingency 25.00% $37,771
Subtotal $188,853
Bldg Risk, Liability Auto Ins. 2.00% $3,777
Subtotal $192,630
Performance Bond 1.00% $1,926
Payment Bond 1.00% $1,926
Subtotal $196,483
Engineering Fee 10.00% $10,940
Environmental Permitting (Lump Sum) - $49,000
Total Estimate $256,423

July 2008
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City of Carlsbad Drainage Master Plan July 2008
. . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project DQB
01 - GENERAL REQUIREMENTS
01200 - General equipment rental
Trench box, 9500 Ibs, 8'x 20' 20 Day $0.00; $0.00 $0.00 $0.00; $240.00 $4,800.00, $240 / Day $0.00 $0.00; $4,800.00
GENERAL REQUIREMENTS Total $0.00 $0.00, $4,800.00 $0.00 $0.00; $4,800.004
02 - SITE CONSTRUCTION
02020 - Underground marking tape
\Underground tape, detectable aluminum, 2" 25! CIf $2.34] $58.50 $3.06 $76.50 $0.00! $0.00! $5.4/ CIf $0.00 $0.00] $135.004
02320 - Backfill
\Backﬁll, dozer backfilling, trench, up to 300" haul, no compaction 3241 Cuyd $0.80] $2,592.56 $0.00 $0.00] $1.28] $4,148.10 $2.08 / Cuyd $0.00 $0.00! $6,740.64
02340 - Bedding
‘Bedding, crushed stone 3/4" to 1/2" 1000, Cuyd $8.47 $8,470.00 $32.03 $32,030.00 $1.89 $1,890.00 $42.39/ Cuyd $0.00 $0.00; $42,390.00
02360 - Compaction
Compaction, trench, walk behind, vib. plate, bedding 1846/ Cuyd $1.90] $3,506.45 $0.00 $0.00] $0.51] $941.21 $2.41/ Cuyd $0.00 $0.00! $4,447.64
Compaction, trench, walk behind, vib. plate, subgrade 278/ Cuyd $1.90] $527.82 $0.00 $0.00] $0.51] $141.68 $2.41/ Cuyd $0.00 $0.00! $669.504
Compaction, trench, walk behind, vib. plate, backfill 2917, Cuyd $1.90] $5,541.73 $0.00 $0.00] $0.51] $1,487.52 $2.41/ Cuyd $0.00 $0.00! $7,029.25
02450 - Excavating, trench
\Excavate trench, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac 5417, Cuyd $1.95] $10,562.57 $0.00 $0.00] $1.42] $7,691.71 $3.37 / Cuyd $0.00 $0.00! $18,254.28
02570 - Catch basins or manholes
Junction structure 1 Each $680.00 $680.00 $6,000.00 $6,000.00, $0.00; $0.00; $6680 / Each $0.00 $0.00; $6,680.00
Catch basins or manholes, concrete, precast, 6' I.D., 6' deep 5 Each $846.67 $4,233.35 $1,850.00 $9,250.00, $189.01 $945.05, $2885.68 / Each $0.00 $0.00; $14,428.40
CB or manholes, conc, slab tops, precast, 8" thick, 4' dia 5 Each $158.75 $793.75 $201.00 $1,005.00, $35.44 $177.20, $395.19 / Each $0.00 $0.00; $1,975.95
Catch bsns or manholes, frs and covs, hvy traffic, 24" diam, 400 Ib. 5 Each $162.82 $814.10 $260.00 $1,300.00, $36.35 $181.75 $459.17 / Each $0.00 $0.00; $2,295.85
CB or manholes, inverts, single channel brick, concrete 5/ Each $144.00 $720.00 $100.00 $500.00 $0.00] $0.00! $244 | Each $0.00 $0.00] $1,220.004
Catch basins or manholes, steps, standard sizes, aluminum 15| Each $9.66 $144.90 $26.50 $397.50 $0.00; $0.00, $36.16 / Each $0.00 $0.00; $542.49
SITE CONSTRUCTION Total $36,172.98 $47,356.50 $17,245.26 $0.00 $0.00] $100,774.74
03 - CONCRETE
03150 - Concrete, ready mix
Headwall 5 Cuyd $0.00; $0.00 $0.00 $0.00; $0.00; $0.00; $1000 / Cuyd $0.00 $5,000.00, $5,000.00
CONCRETE Total $0.00 $0.00] $0.00] $0.00 $5,000.00| $5,000.00
15 - MECHANICAL
15090 - Pipe,drng&sewage,concret
Piping, drainage & sewage, RCP, class 3, no gaskets, 36" dia 2500 Lnft $39.70 $99,250.00 $73.00 $182,500.00 $3.94] $9,850.00, $116.64 / Lnft! $0.00 $0.00! $291,600.00)
Piping, drainage & sewage, RCP, class 3, no gaskets, 36" dia 250 Lnft $39.70 $9,925.00 $73.00 $18,250.00| $3.94 $985.00 $116.64 / Lnft $0.00 $0.00; $29,160.00
MECHANICAL Total $99,250.00 $182,500.00 $9,850.00| $0.00 $0.00, $291,600.00
Project DQB Total $135,422.98 $229,856.50 $31,895.26 $0.00 $5,000.00 $402,174.74
Grand Total $135.422.98 1229 356.50 $31.895.26 §0.00 $5.000.00! $402.174.74
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City of Carlsbad

Drainage Master Plan
Category Percent Amount
Labor 33.67% $135,423
Material 57.15% $229,857
Equipment 7.93% $31,895
Subcontractor 0.00% $0
Other 1.24% $5,000
Net Costs $402,175
Labor Mark-up 18.00% $24,376
Material Mark-up 15.00% $34,478
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $4,784
Sales tax (material) 7.75% $17,814
Sales tax (equipment) 7.75% $2,472
Material Shipping & Handling 2.50% $5,746
Worker's Travel/Subsistence 0.10% $135
Subtotal $491,981
Contractor General Conditions 12.00% $59,038
Subtotal $551,019
Earthquake Insurance 0.10% $551
Subtotal $551,570
Construction Contingency 20.00% $110,314
Subtotal $661,884
Bldg Risk, Liability Auto Ins. 2.00% $13,238
Subtotal $675,122
Performance Bond 1.00% $6,751
Payment Bond 1.00% $6,751
Subtotal $688,624
Engineering Fee 10.00% $40,217
Environmental Permitting (Lump Sum) - $17,000
Total Estimate $745,842

July 2008
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City of Carlsbad Drainage Master Plan July 2008
. . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project DH
02 - SITE CONSTRUCTION
02060 - Site demolition
\Site demo, Area vegetation removal 1 Acre| $1,758.00 $2,004.12 $0.00 $0.00 $3,692.00 $4,208.88 $5450 / Acre; $0.00 $0.00! $6,213.004
02330 - Backfill, structural
‘Backﬁll, side slope fill 405 Cuyd $0.60, $242.74 $0.00 $0.00; $1.20 $486.27 $1.8/ Cuyd $0.00 $0.00; $729.01
02360 - Compaction
\Compaction, rammer tamper, 6" to 11", 4" lifts, backfill 2750,  Cuyd $2.93] $8,057.50 $0.00 $0.00] $0.78] $2,145.00 $3.71/ Cuyd $0.00 $0.00! $10,202.504
02410 - Excavation,bulk,scrapers
\Excavation, self prop scraper, 14 CY 1/4 push dozer 2500/ Cuyd $1.29 $3,225.00 $0.00 $0.00; $5.19 $12,975.00 $6.48 / Cuyd $0.00 $0.00; $16,200.00
02430 - Fill
‘Fill, spread fill, with dozer 2750/ Cuyd $0.72 $1,980.00 $0.00 $0.00; $1.15 $3,162.50 $1.87 / Cuyd $0.00 $0.00; $5,142.50
02460 - Hauling
\Backﬁll, dozer backfilling no compaction 2750, Cuyd $0.80] $2,200.00 $0.00 $0.00] $1.28] $3,520.00 $2.08 / Cuyd $0.00 $0.00! $5,720.004
02480 - Rip-rap
\Rip-rap, gabions, galv steel mesh boxes, stone filled, 36" deep 200 Cuyd $49.95 $9,990.00 $60.56 $12,112.00 $16.44 $3,288.00, $126.95 / Cuyd $0.00 $0.00! $25,390.004
02490 - Erosion control
\Erosion control, polypropylene mesh, stapled, 6.5 oz./s.y 2052|  Sqyd $0.47, $964.52 $1.40 $2,873.02 $0.00; $0.00; $1.87/ Sqyd $0.00 $0.00; $3,837.54
02600 - Base course
Area aggregate, crushed 3/4" stone, compacted to 9" deep 4148/  Sqyd $0.80] $3,318.40 $8.06 $33,432.88 $1.02] $4,230.96 $9.88 / Sqyd $0.00 $0.00] $40,982.24)
SITE CONSTRUCTION Total $31,982.28 $48,417.90 $34,016.61 $0.00 $0.00] $114,416.79
Project DH Total $31,982.28 $48,417.90 $34,016.61 $0.00 $0.00 $114,416.79
Grand Total $31,982.28 $48.417.90 §34 016.61 §0.00 §0.00 $114 416.79
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City of Carlsbad

Drainage Master Plan

Category Percent Amount
Labor 27.95% $31,982
Material 42.32% $48,418
Equipment 29.73% $34,017
Subcontractor 0.00% $0
Other 0.00% $0
Net Costs $114,417
Labor Mark-up 18.00% $5,757
Material Mark-up 15.00% $7,263
Subcontractor Mark-up 5.00% $0
Equipment Mark-up 15.00% $5,102
Sales tax (material) 7.75% $3,752
Sales tax (equipment) 7.75% $2,636
Material Shipping & Handling 2.50% $1,210
Worker's Travel/Subsistence 0.10% $32
Subtotal $140,170
Contractor General Conditions 12.00% $16,820
Subtotal $156,990
Earthquake Insurance 0.10% $157
Subtotal $157,147
Construction Contingency 25.00% $39,287
Subtotal $196,434
Bldg Risk, Liability Auto Ins. 2.00% $3,929
Subtotal $200,363
Performance Bond 1.00% $2,004
Payment Bond 1.00% $2,004
Subtotal $204,370
Engineering Fee 10.00% $11,442
Environmental Permitting (Lump Sum) - $17,000
Total Estimate $232,812

July 2008
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City of Carlsbad Drainage Master Plan July 2008
. . . Labor Materials Materials Equip . Total Grand
Item Item Description Quantity Unit $/Unit Labor Amount $/Unit Amount $/Unit Equip Amount $/Unit Subs Amount | Other Amount Total
Project DZ
02 - SITE CONSTRUCTION
02310 - Fine grade
\Fine grade under asphalt 333| Sqyd $0.26 $86.58 $0.00 $0.00] $0.21] $69.93 $0.47 / Sqyd $0.00 $0.00! $156.514
02360 - Compaction
\Compaction, rammer tamper, 6" to 11", 4" lifts, backfill 734/ Cuyd $2.93] $2,150.62 $0.00 $0.00] $0.78] $572.52 $3.71/ Cuyd $0.00 $0.00! $2,723.14
02450 - Excavating, trench
\Excavate trench, common earth curb, 6'-10' deep, 1-1/2 CY hyd 2000, Cuyd $1.76] $3,520.00 $0.00 $0.00] $1.28] $2,560.00 $3.04 / Cuyd $0.00 $0.00! $6,080.004
02480 - Rip-rap
Rip-rap, energy dissipater 155/ Sqyd $55.00 $8,525.00 $25.00 $3,875.00, $18.70 $2,898.50, $98.7 / Sqyd $0.00 $0.00; $15,298.50
02490 - Erosion control
\Erosion control, polypropylene mesh, stapled, 6.5 oz./s.y 2052|  Sqyd $0.47, $964.52 $1.40 $2,873.02 $0.00; $0.00; $1.87 / Sqyd $0.00 $0.00; $3,837.54
02600 - Base course
\Area aggregate, crushed 3/4" stone, compacted to 9" deep 155/  Sqyd $0.80] $124.00 $8.06 $1,249.30 $1.02] $158.10 $9.88 / Sqyd $0.00 $0.00] $1,531.404
02840 - Landscaping
Landscaping Allowance: 1 Lsum $0.00! $0.00 $0.00 $0.00! $0.00] $0.00] $500 / Lsum| $500.00 $0.00] $500.004
Traffic Control Allowance: 1 Lsum $0.00; $0.00 $0.00 $0.00; $0.00; $0.00; $500 / Lsum $0.00 $500.00 $500.00
SITE CONSTRUCTION Total $15,370.72 $7,997.32 $6,259.05 $500.00 $500.00 $30,627.09
03 - CONCRETE
03150 - Concrete, ready mix
10'x12' RCB Culvert (2) 375/ Cuyd $0.00; $0.00 $0.00 $0.00; $0.00; $0.00,  $1000/ Cuyd $0.00 $375,000.00; $375,000.00
Headwall 5 Cuyd $0.00; $0.00 $0.00 $0.00; $0.00; $0.00,  $1000/ Cuyd $0.00 $5,000.00, $5,000.00
Headwall 5 Cuyd $0.00; $0.00 $0.00 $0.00; $0.00; $0.00,  $1000/ Cuyd $0.00 $5,000.00 $5,000.00
CONCRETE Total $0.00 $0.00 $0.00 $0.00 $385,000.00 $385,000.00
Project DZ Total $15,370.72 $7,997.32 $6,259.05 $500.00 $385,500.00 $415,627.09
$15.370.72 $7.997.32 $6.259.05! $500,00 $385,500,00 $415.627.04
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City of Carlsbad

Drainage Master Plan

Category Percent Amount
Labor 3.70% $15,371
Material 1.92% $7,997
Equipment 1.51% $6,259
Subcontractor 0.12% $500
Other 92.75% $385,500
Net Costs $415,627
Labor Mark-up 18.00% $2,767
Material Mark-up 15.00% $1,200
Subcontractor Mark-up 5.00% $25
Equipment Mark-up 15.00% $939
Sales tax (material) 7.75% $620
Sales tax (equipment) 7.75% $485
Material Shipping & Handling 2.50% $200
Worker's Travel/Subsistence 0.10% $15
Subtotal $421,877
Contractor General Conditions 12.00% $50,625
Subtotal $472,503
Earthquake Insurance 0.10% $473
Subtotal $472,975
Construction Contingency 20.00% $94,595
Subtotal $567,570
Bldg Risk, Liability Auto Ins. 2.00% $11,351
Subtotal $578,922
Performance Bond 1.00% $5,789
Payment Bond 1.00% $5,789
Subtotal $590,500
Engineering Fee 10.00% $41,563
Environmental Permitting (Lump Sum) - $10,000
Total Estimate $642,063
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City of Carlsbad Drainage Master Plan July 2008
Inventory
e . . Labor Labor Materials Materials Equip Equip Total Subs Other Grand
ttem Description Quantity unit $/Unit Amount $/Unit Amount $/Unit Amount $/Unit Amount Amount Total
10'x12' RCB Culvert (2) 309.40 Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
12'x5' RCB Culvert 309.40 Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
3'x6' RCB Culvert 170.00f Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
4.3'x5.7' RCB Culvert Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
4'x10' RCB Culvert 170.00f Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
5-12'x12' RCB Culverts 170.00f Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
5'x32" RCB Culvert 170.00f Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
6'x7' RCB Culvert Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
80 Patching conc, wall, wall penetration, non-shrink grout, 24" hole Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00§
Apron wall 8.00 Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Area aggregate, crushed 3/4" stone, compacted to 9" deep 4,148.00 Sqyd $0.80 $3,318.40 $8.06 $33,432.88 $1.02 $4,230.96 $9.88 / Sqyd $40,982.24]
Asphalt disposal - hauling and disposal fee, 4" thick 600.00 Sqyd $1.00 $600.00] $4.70 $2,820.00 $1.32 $792.00 $7.02 / Sqyd $4,212.00
Asphaltic conc pavement, pavement replacement over trench, 4" thick 367.00] Sqyd $35.00 $12,845.00) $18.00] $6,606.00 $2.98 $1,093.66 $55.98 / Sqyd $20,544.664
Asphaltic conc pavement, pavement replacement over trench, 6" thick 203.71 Sqyd $44.54 $9,073.24] $27.00 $5,500.17 $3.79 $772.06 $75.33/ Sqyd $15,345.47]
Backfill Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 passes 11.60 Cuyd $1.72 $19.95} $0.00 $0.41 $4.76 $2.13/ Cuyd $24.71
Backfill, dozer backfilling no compaction Cuyd $0.80 $0.00] $0.00 $1.28 $0.00 $2.08 / Cuyd $0.00)
Backfill, dozer backfilling, trench, no compaction 7,300.00) Cuyd $0.80 $5,840.00 $0.00 $1.28 $9,344.00 $2.08 / Cuyd $15,184.00)
Backfill, dozer backfilling, trench, no compaction, inlet 11.40 Cuyd $0.80 $9.12) $0.00 $1.28 $14.59 $2.08 / Cuyd $23.71)
Backfill, dozer backfilling, trench, no compaction, outlet 10.40 Cuyd $0.80 $8.32] $0.00 $1.28 $13.31 $2.08 / Cuyd $21.63
Backfill, dozer backfilling, trench, up to 300" haul, no compaction 432.00 Cuyd $0.80] $345.60) $0.00 $1.28 $552.96 $2.08 / Cuyd $898.56)
Backfill, dozer backfilling, trench, up to 300" haul, no compaction, channel 391.00 Cuyd $0.80 $312.80] $0.00 $1.28 $500.48 $2.08 / Cuyd $813.2¢
Backfill, dozer backfilling, trench, up to 300" haul, no compaction, outlet 47.00 Cuyd $0.80] $37.60 $0.00 $1.28 $60.16 $2.08 / Cuyd $97.7¢f
Backfill, from stockpile 140.00 Cuyd $0.60 $84.00 $0.00 $0.40 $56.00 $1/ Cuyd $140.00)
Backfill, side slope fill 515.00 Cuyd $0.60 $309.00] $0.00 $1.20 $619.00 $1.8/ Cuyd $928.00)
Backing Material class #1 67.00 Cuyd $17.00 $1,139.00| $60.00 $4,020.00 $20.00 $1,340.00 $97 / Cuyd $6,499.00
Backing Material, 200 Lb 21.00 Cuyd $17.00 $357.00] $60.00 $1,260.00 $20.00 $420.00 $97 / Cuyd $2,037.00)
Base course, large areas, crushed 3/4" stone, compacted to 12" deep 667.00] Sqyd $0.87| $580.29 $10.76 $7,176.92 $1.11 $740.37 $12.74 / Sqyd $8,497.59
Base course, large areas, crushed 3/4" stone, compacted to 9" deep 367.00 Sqyd $0.80 $293.60) $8.06 $2,958.02 $1.02 $374.34 $9.88 / Sqyd $3,625.960
Base course, large areas, crushed 3/4" stone, compacted to 6" deep 378.00 Sqyd $0.73 $275.94] $5.41 $2,044.98 $0.94 $355.32 $7.08 / Sqyd $2,676.24|
Base course, roadway, compacted to 12" deep 667.00 Sqyd $0.87 $580.29 $10.76 $7,176.92 $1.11 $740.37 $12.74 / Sqyd $8,497.5¢]
Bedding Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 11.60 Cuyd $2.93 $33.99) $0.00 $0.78 $9.05 $3.71/ Cuyd $43.04
Bedding, crushed stone 3/4" to 1/2" 420.90 Cuyd $8.47 $3,565.02 $32.03 $13,481.43 $1.89 $795.50 $42.39 / Cuyd $17,841.95
Bedding, crushed stone 3/4" to 1/2", inlet 8.90 Cuyd $8.47 $75.38] $32.03 $285.07 $1.89 $16.82 $42.39 / Cuyd $377.27]
Bedding, crushed stone 3/4" to 1/2", outlet 47.00 Cuyd $8.47 $398.09 $32.03 $1,505.41 $1.89 $88.83 $42.39 / Cuyd $1,992.33
Borrow, bank measure, select granular fill, shovel, 1.5 CY bucket. 1/4 hr delivery 380.00 Cuyd $1.25 $475.00] $13.25 $5,035.00 $3.20 $1,216.00 $17.7 / Cuyd $6,726.00)
Building paper, polyethylene vapor barrier, std, .010" thick, berm 28.00 Cuyd| $10.95 $306.60) $5.35 $149.80 $0.00 $0.00 $16.3/ Cuyd $456.40
Cast -In-Place Box Girter Bridge 5,600.00 Sqft $0.00| $0.00 $0.00 $160 / Sqft $160.00 $160.00)
Catch basins or manholes, concrete, precast, 5' I.D., 8' deep 4 Each $846.67 $3,386.68 $1,475.00 $5,900.00 $189.01 $756.04 $2510.68 / Each $10,042.72]
Catch basins or manholes, concrete, precast, 6' I.D., 6' deep 6.00 Each $846.67 $5,080.02] $1,850.00 $11,100.00 $189.01 $1,134.06 $2885.68 / Each $17,314.08
Catch basins or manholes, concrete, precast, 8' I.D., 8' deep 1.00 Each $1,587.50 $1,587.50 $3,133.31 $3,133.31 $354.40 $354.40 $5075.21/ Each $5,075.2]]
Catch basins or manholes, steps, standard sizes, aluminum 10.00 Each $9.66 $96.60] $26.50 $265.00 $0.00 $36.16 / Each $361.60)
Catch bsns or manholes, curb inlet FR, grate, large 24"x36" heavy dty 12.00 Each $602.88 $7,234.56 $472.04 $5,664.48 $0.00 $1074.92 / Each $12,899.04]
Catch bsns or manholes, frs and covs, hvy traffic, 24" diam, 400 Ib. 9.00 Each $162.82 $1,465.38| $260.00 $2,340.00 $36.35 $327.15 $459.17 / Each $4,132.53]
Catch bsns or manholes, frs and covs, hvy traffic, 36" diam, 1150 Ib. 1.00 Each $423.33 $423.33 $860.00 $860.00 $94.51 $94.51 $1377.84 / Each $1,377.84]
CB or manholes, conc, precast, 4' ID, 6' deep 3.00 Each $549.75 $1,649.25 $1,050.00 $3,150.00 $148.32 $444.96 $1748.07 / Each $5,244.21)
CB or manholes, conc, slab tops, precast, 8" thick, 4' dia 4.00 Each $158.75 $635.00) $201.00 $804.00 $35.44 $141.76 $395.19 / Each $1,580.7¢4
CB or manholes, conc, slab tops, precast, 8" thick, 5' dia 9.00 Each $169.33 $1,523.97| $395.00 $3,555.00 $37.80 $340.20 $602.13 / Each $5,419.17]
CB or manholes, conc, slab tops, precast, 8" thick, 8' dia 1.00 Each $181.43 $181.43 $575.00 $575.00 $40.50 $40.50 $796.93 / Each $796.93
CB or manholes, inverts, single channel brick, concrete 3.00 Each $144.00 $432.00] $100.00 $300.00 $0.00 $244 | Each $732.00
CB or manholes, inverts, triple channel, conc 1.00 Each $240.32 $240.32) $134.00 $134.00 $0.00 $374.32 / Each $374.32
CB/manholes, steps, heavyweight cast iron, 12" x 10-1/2", for all con 6.00] Each $9.66 $57.96 $23.00 $138.00 $0.00 $32.66 / Each $195.96f
Cleanout 10.00 Each $1,019.00 $10,190.00 $1,560.00 $15,600.00 $249.00 $2,490.00 $2828 / Each $28,280.00
Cleanouts, fir type, rnd top, xtra hvy dty, 30" pipe size 2.00 Each $791.91 $1,583.82] $1,308.00 $2,616.00 $0.00 $2099.91 / Each $4,199.824
Cleanouts, fir type, rnd top, xtra hvy dty, 36" pipe size 3.00 Each $791.91 $2,375.73 $1,500.00 $4,500.00 $0.00 $2291.91/ Each $6,875.73
Cleanouts, fir type, rnd top, xtra hvy dty, 84" pipe size 6.00 Each $2,217.00 $13,302.00 $3,659.00 $21,954.00 $0.00 $5876 / Each $35,256.00)
Clear & grub, brush, including stumps 0.29 Acre $1,759.00 $510.11 $0.00 $3,686.00 $1,068.94 $5445 / Acre $1,579.05)
Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 73.30 Cuyd $2.93 $214.77| $0.00 $0.78 $57.17 $3.71/ Cuyd $271.94)
Compaction, rammer tamper, 6" to 11", 4" lifts, backfill 849.00 Cuyd $2.93 $2,487.57 $0.00 $0.78 $662.22 $3.71/ Cuyd $3,149.79
Compaction, rammer tamper, 6" to 11", 4" lifts, bedding 634.00 Cuyd $2.93 $1,857.62] $0.00 $0.78 $494.52 $3.71/ Cuyd $2,352.14]
Compaction, riding, vibrating roller, 6" lifts, side slope fill 515.00 Cuyd $2.93 $1,508.95 $0.00 $0.78 $401.70 $3.71/ Cuyd $1,910.65
Compaction, riding, vibrating roller, 6" lifts, fill 9,827.00 Cuyd $2.93 $28,793.11] $0.00 $0.78 $7,665.06 $3.71/ Cuyd $36,458.17
Compaction, struct. or trench, walk behind, vib. plate backfill channel 391.00 Cuyd $1.90 $742.90) $0.00 $0.51 $199.41 $2.41/ Cuyd $942.31)
Compaction, struct. or trench, walk behind, vib. plate bedding channel 167.00 Cuyd $1.90 $317.30] $0.00 $0.51 $85.17 $2.41/ Cuyd $402.47|
Compaction, struct. or trench, walk behind, vib. plate subgrade channel 111.00 Cuyd $1.90 $210.90] $0.00 $0.51 $56.61 $2.41/ Cuyd $267.5])
Compaction, trench, walk behind, vib. plate, backfill 2,916.70 Cuyd $1.90 $5,541.73] $0.00 $0.51 $1,487.52 $2.41/ Cuyd $7,029.25
Compaction, trench, walk behind, vib. plate, backfill outlet 277.00 Cuyd $1.90 $526.30) $0.00 $0.51 $141.27 $2.41/ Cuyd $667.57]
Compaction, trench, walk behind, vib. plate, bedding 1,845.50 Cuyd $1.90 $3,506.45 $0.00 $0.51 $941.21 $2.41/ Cuyd $4,447.66f
Compaction, trench, walk behind, vib. plate, bedding, inlet 11.60 Cuyd $1.90 $22.04] $0.00 $0.51 $5.92 $2.41/ Cuyd $27.96|
Compaction, trench, walk behind, vib. plate, bedding, outlet 41.00 Cuyd $1.90 $77.90 $0.00 $0.51 $20.91 $2.41/ Cuyd $98.81|
Compaction, trench, walk behind, vib. plate, inlet 10.20 Cuyd $1.90 $19.38] $0.00 $0.51 $5.20 $2.41/ Cuyd $24.5¢]
Compaction, trench, walk behind, vib. plate, outlet 9.30 Cuyd $1.90 $17.67| $0.00 $0.51 $4.74 $2.41/ Cuyd $22.41
Compaction, trench, walk behind, vib. plate, subgrade 277.80 Cuyd $1.90 $527.82) $0.00 $0.51 $141.68 $2.41/ Cuyd $669.50)
Compaction, trench, walk behind, vib. plate, subgrade outlet 5.00 Cuyd $1.90 $9.50] $0.00 $0.51 $2.55 $2.41/ Cuyd $12.0
Compaction, trench, walk behind, vib. plate, subgrade, inlet 1.30 Cuyd $1.90 $2.47| $0.00 $0.51 $0.66 $2.41/ Cuyd $3.13
Compaction, trench, walk behind, vib. plate, subgrade, outlet 32.00 Cuyd $1.90 $60.80] $0.00 $0.51 $16.32 $2.41/ Cuyd $77.12
Compaction, trench, walk behind, vib.. Plate 5,800.00 Cuyd $1.90 $11,020.00 $0.00 $0.51 $2,958.00 $2.41/ Cuyd $13,978.00
Compaction, vibratory plate, 8" lifts, common fill 423.00 Cuyd $1.90 $803.70] $0.00 $0.51 $215.73 $2.41/ Cuyd $1,019.43
Compaction, vibratory plate, 8" lifts, select fill, bedding 32.00 Cuyd $1.90 $60.80] $0.00 $0.51 $16.32 $2.41/ Cuyd $77.12
Compaction, walk behind, vibrating pl 18" w, 12" lifts, 4 passes, subgrade 119.00 Cuyd $1.90 $226.10] $0.00 $0.51 $60.69 $2.41/ Cuyd $286.79
Compaction, walk behind, vibrating pl 18" wide, 12" lifts, 4 passes 1,638.00 Cuyd $1.90 $3,112.20 $0.00 $0.51 $835.38 $2.41/ Cuyd $3,947.58
Compaction, walk behind, vibrating plate 18" wide, backfill 269.00 Cuyd $1.90 $511.10] $0.00 $0.51 $137.19 $2.41/ Cuyd $648.29
Compaction, walk behind, vibrating plate 18" wide, bedding 50.00 Cuyd $1.90 $95.00] $0.00 $0.51 $25.50 $2.41/ Cuyd $120.50)
Compaction, walk behind, vibrating plate 18" wide, subgrade 185.00 Cuyd $1.90 $351.50] $0.00 $0.51 $94.35 $2.41/ Cuyd $445.85
Compaction, walk behind, vibrating roller 24" W, 6" lifts, 2 passes 440.00 Cuyd $1.90 $836.00] $0.00 $0.51 $224.40 $2.41/ Cuyd $1,060.40)
Concrete Structure (Conceptual) Headwall 18.00 Cuyd $0.00| $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00)
Concrete Structure (Conceptual) Open Baffle Box 7.00 Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Concrete, ready mix, regular weight, 4000 psi 74.00 Cuyd $0.00] $120.00 $8,880.00 $0.00 $120/ Cuyd $8,880.00)
Culvert, outlet 34.00 Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Disposal fee 2.00] Trk $0.00] $0.00 $0.00 $105/ Trk $105.00 $105.00)
Dump Charge, typical urban city, fees only, bldg constr mat'ls 801.00 Ton $0.00] $0.00 $0.00 $33/Ton $33.00 $33.00¢
Elevated slab 32.00 Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Erosion control allowance: 1.00} Lsum $0.00| $0.00 $0.00 $2614 / Lsum $2,614.00 $2,614.00)
Erosion control allowance: small site: silt fence, bio bags, no special 1.00| Lsum $0.00] $0.00 $0.00 $1536 / Lsum $1,536.00 $1,536.00)
Erosion control allowance:: 1.00 Lsum $0.00| $0.00 $0.00 $500 / Lsum $500.00 $500.00§
Erosion control allowance: 1.00| Lsum $0.00] $0.00 $0.00 $30000 / Lsum $30,000.00 $30,000.00)
Erosion control, hay bales, staked 2,200.00 Inft $1.19 $2,618.00 $2.25 $4,950.00 $0.10 $220.00 $3.54 / Inft $7,788.00
Erosion control, jute mesh, 100 SY per roll, 4' wide 2,086.00 Sqyd $0.48 $1,001.28| $0.75 $1,564.50 $0.12 $250.32 $1.35/ Sqyd $2,816.10)
Erosion control, polypropylene mesh, stapled, 6.5 oz./s.y 2,052.16 Sqyd $0.47 $964.52) $1.40 $2,873.02 $0.00 $1.87 / Sqyd $3,837.54]
Erosion control, silt fence, polypropylene, 3' high 1,800.00 Inft $0.80 $1,440.00 $0.34 $612.00 $0.00 $1.14 / Inft $2,052.00)
Erosion control, silt fence, polypropylene, 3' high, remove 1,800.00 Inft $0.80 $1,440.00 $0.00 $0.00 $0.8/ Inft $1,440.00
Excavate trench, common earth curb, 4'-6' deep, 1-1/2 CY hyd backhoe 1,540.00 Cuyd $1.95 $3,003.00 $0.00 $1.42 $2,186.80 $3.37 / Cuyd $5,189.80)
Excavate trench, common earth curb, 6'-10' deep, 1-1/2 CY hyd backhoe 1,540.00 Cuyd $1.76 $2,710.40 $0.00 $1.28 $1,971.20 $3.04 / Cuyd $4,681.60)
Excavate trench, cont ftg, no sht or dewtrg, 4-6' D, 1-1/2 CY hyd bac 867.00 Cuyd $1.95 $1,690.65| $0.00 $1.42 $1,231.14 $3.37 / Cuyd $2,921.79
Excavate trench, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac 5,416.70 Cuyd $1.95 $10,562.57 $0.00 $1.42 $7,691.71 $3.37 / Cuyd $18,254.2¢
Excavate trench, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac, inlet 21.60 Cuyd $1.95 $42.12] $0.00 $1.42 $30.67 $3.37 / Cuyd $72.79
Excavate trench, no sht or dewtrg, 4'-6' D, 1-1/2 CY hyd bac, outlet 112.00 Cuyd $1.95 $218.40 $0.00 $1.42 $159.04 $3.37 / Cuyd $377.44
Excavating, bulk bank measure, backhoe, hyd, 1-1/2 CY cap. = 100 CY/hr 516.00 Cuyd $1.95 $1,006.20 $0.00 $1.42 $732.72 $3.37 / Cuyd $1,738.92
Excavating, bulk bank measure, FE loader, whl mtd, 1.5 CY cap = 80 CY 1,864.00 Cuyd $1.95 $3,634.80 $0.00 $1.42 $2,646.88 $3.37 / Cuyd $6,281.684
Excavating, structural, mach excav, com earth, hyd backhoe, 1-1/2 CY b 2,245.00 Cuyd $7.33 $16,455.85) $0.00 $5.34] $11,988.30 $12.67 / Cuyd $28,444.15
Excavating, structural, mach excav, com earth, hyd backhoe, 2 CY bkt 1,000.00 Cuyd $5.28 $5,280.00 $0.00 $6.70 $6,700.00 $11.98 / Cuyd $11,980.00
Excavating, structural, mach excav, com earth, hyd backhoe, 2 CY bkt, channel 890.00 Cuyd $5.28 $4,699.20 $0.00 $6.70 $5,963.00 $11.98 / Cuyd $10,662.20)
Excavating, structural, mach excav, com earth, hyd backhoe, 3 CY 1,000.00 Cuyd $5.28 $5,280.00 $0.00 $6.70 $6,700.00 $11.98 / Cuyd $11,980.00
Excavation, self prop scraper, 14 CY 1/4 push dozer 3,806.40 Cuyd $1.29 $4,910.26 $0.00 $5.19| $19,755.22 $6.48 / Cuyd $24,665.47]
Excavation, self prop scraper, 14 CY 1/4 push dozer, com earth 22,000.00 Cuyd $1.29 $28,380.00 $0.00 $5.19] $114,180.00 $6.48 / Cuyd $142,560.00
Fill, spread dumped material, by dozer, no compaction 695.00 Cuyd $0.72 $500.40] $0.00 $1.15 $799.25 $1.87 / Cuyd $1,299.65
Fill, spread dumped material, by dozer, no compaction, berm 74.00 Cuyd $0.72 $53.28] $0.00 $1.15 $85.10 $1.87 / Cuyd $138.3¢4
Fill, spread fill, with dozer 404.57 Cuyd $0.72 $291.29 $0.00 $1.15 $465.26 $1.87 / Cuyd $756.55|
Fine grade under asphalt 367.00 Sqyd $0.26 $95.42] $0.00 $0.21 $77.07 $0.47 / Sqyd $172.49|
Fine grade, fine grade granular base for sidewalks and bikeways 482.00 Sayd $1.06 $510.92] $0.00 $0.15 $72.30 $1.21/ Sqyd $583.22|
Fine grade, grade subgrade for base course, roadways 1,067.00 Sqyd $0.26 $277.42) $0.00 $0.21 $224.07 $0.47 / Sqyd $501.49
Finishing floors, monolithic, machine trowel, for finish floor 6,000.00 Sqft $0.68 $4,080.00 $0.00 $0.00 $0.68 / Sqft $4,080.00)
Finishing floors, monolithic, screed, float, & hand trowel, channel 4,800.00 Sqft $0.62 $2,976.00] $0.00 $0.00 $0.62 / Sqft $2,976.00
Finishing slabs, break ties, forms & patch voids 12,000.00 Sqft $1.17 $14,040.00| $0.03 $360.00 $0.00 $1.2/ Sqft $14,400.00)
Finishing walls, carborundum rub, wet rub 6,000.00] Sqft $2.13 $12,780.00 $0.03 $180.00 $0.00 $2.16 / Sqft $12,960.00
Footing 32.00 Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Forms in place, SOG, edge forms, 7" to 12" high, wood, channel 1,216.00 Sfca $3.99 $4,851.84 $0.80 $972.80 $0.00 $4.79 / Sfca $5,824.64]
Forms in place, SOG, edge forms, over 12", wood 2,012.00 Sfca $3.99 $8,027.88| $0.80 $1,609.60 $0.00 $4.79 / Sfca $9,637.49
Forms in place, walls, job built plyform, to 8" high, below gr 12,000.00 Sfca $7.35 $88,200.00 $2.59 $31,080.00 $0.00 $9.94 / Sfca $119,280.00
Forms in place, walls, job built plyform, to 8" high, channel 2,400.00 Sfca $7.35 $17,640.00) $2.59 $6,216.00 $0.00 $9.94 / Sfca $23,856.00)
Grade pad, contour area 23,334.00] Sqyd $0.55 $12,833.70 $0.00 $0.44] $10,266.96 $0.99 / Sqyd $23,100.664
Grade slopes 6,556.00 Sqyd $0.55 $3,605.80 $0.00 $0.44 $2,884.64 $0.99 / Sqyd $6,490.44|
Granular fill 695.00 Cuyd $0.00] $10.06 $6,991.70 $0.00 $10.06 / Cuyd $6.991.7(‘
Granular fill, berm 74.00 Cuyd $0.00| $17.04 $1,260.96 $0.00 $0.00 $17.04 / Cuyd $l,260.96|
Hauling, LCY, no loading, 12 c.y. dump truck, 20 Mi 867.00 Cuyd $7.18 $6,225.06 $3.00 $2,601.00 $15.45| $13,392.00 $25.63 / Cuyd $22.218.06|
Hauling, LCY, no loading, 12 c.y. dump truck, 20 MI RT, 0.4 Ids/hr 616.00 Cuyd $7.18 $4,422.88] $3.00 $1,848.00 $15.45 $9,515.00 $25.63 / Cuyd $15,785.88|
Hauling, LCY, no loading, 12 c.y. dump truck, 20 MI RT, 0.4 Ids/hr and disposal fee} 1,053.00] Cuyd $7.18 $7,560.54] $3.00 $3,159.00 $15.45| $16,264.94 $25.63 / Cuyd $26,984.48)
Hauling, LCY, no loading, 12 c.y. dump truck, 6 MI RT, 1 Ids/hr 1,400.00 Cuyd $10.52 $14,728.00 $0.00 $18.95| $26,529.00 $29.47 / Cuyd $41,257.00
Hauling, LCY, no loading, 12 CY dump truck, clear & grub 237.00 Cuyd $4.66 $1,104.42 $0.00 $9.74 $2,308.38 $14.4/ Cuyd $3,412.80)
Hauling, LCY, no loading, 12 CY dump truck, stockpile on site 140.00 Cuyd $4.66 $652.40] $0.00 $9.74 $1,363.60 $14.4 / Cuyd $2,016.00)
Hauling, LCY, no loading, 20 c.y dump truck, 30 MI RT, 0.33 Ids/hr, concrete 93.00 Cuyd $5.68] $528.24] $0.00 $9.92 $923.00 $15.6 / Cuyd $1,451.24]
Hauling, LCY, no loading, 20 c.y. dump truck, 20 MI RT, 0.4 Ids/hr, channel 499.00 Cuyd $5.95 $2,969.05 $0.00 $10.40 $5,189.60 $16.35 / Cuyd $8,158.65
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr 70,200.00 Cuyd $5.95| $417,690.00] $0.00 $10.40] $730,080.00 $16.35/ Cuyd $1,147,770.00)
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr, concrete 23.00 Cuyd $5.95 $136.85) $0.00 $10.40 $239.20 $16.35 / Cuyd $376.09
Hauling, LCY, no loading, 20 c.y. dump truck, 30 MI RT, 0.33 Ids/hr, outlet 93.00 Cuyd $5.95 $553.35 $0.00 $10.40 $967.20 $16.35 / Cuyd $1,520.55
Hauling, LCY, no loading, 50" haul 54,000.00 Cuyd $0.58 $31,320.00 $0.00 $0.95| $51,300.00 $1.53/ Cuyd $82,620.00
Headwall 3.00} Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Headwall, conc, CIP, 30< skewed wingwall 1.00 Each $6,762.00 $6,762.00| $2,173.00 $2,173.00 $158.00 $158.00 $9093 / Each $9,093.00
Headwall, conc, CIP, 30< skewed wingwall, 2.00 Each $5,480.00 $10,960.00 $2,173.00 $4,346.00 $138.00 $276.00 $7791 / Each $15,582.00
Headwall, inlet 2.48 Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Headwall, outlet 1.33 Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Headwall, with apron 1.00 Cuyd $0.00| $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Import backfill, crushed stone 3/4" to 1/2" 407.40 Cuyd $8.47 $3,450.68 $32.03 $13,049.02 $1.89 $769.99 $42.39 / Cuyd $17,269.69
Junction structure 1.00 Each $680.00 $680.00) $6,000.00 $6,000.00 $0.00 $6680 / Each $6,680.00)
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Inventory
e . . Labor Labor Materials Materials Equip Equip Total Subs Other Grand
ttem Description Quantity unit $/Unit Amount $/Unit Amount $/Unit Amount $/Unit Amount Amount Total
Junction structure manholes, concrete, precast, 8' I.D., 8' deep, 1.00 Each $1,587.50 $1,587.50) $3,133.31 $3,133.31 $354.40 $354.40 $5075.21 / Each $5,075.21)
Landscaping Allowance 1.00 Lsum $0.00] $0.00 $0.00 $5000 / Lsum $5,000.00 $5,000.00)
Landscaping Allowance: 1.00 Lsum $0.00| $0.00 $0.00 $500 / Lsum $500.00 $500.00§
Landscaping Allowance:: 1.00 Lsum $0.00] $0.00 $0.00 $30000 / Lsum $30,000.00 $30,000.00
Lines on pvmt, acrylic waterborne, white or yellow, 4" wide 925 Lnft $0.12 $111.00] $0.17 $157.25 $0.08 $74.00 $0.37 / Lnft $342.259
Loading Trucks, F.E. Loader, 3 C.Y., concrete 93.00 Cuyd $0.74 $68.82] $0.00 $1.24 $115.32 $1.98/ Cuyd $184.14)
Loading Trucks, F.E. Loader, 3C.Y.. 616.00 Cuyd $0.74 $455.84] $0.00 $1.24 $763.84 $1.98 / Cuyd $1,219.68
Loading Trucks, F.E. Loader, 3 C.Y.., channel 499.00 Cuyd $0.74 $369.26) $0.00 $1.24 $618.76 $1.98 / Cuyd $988.02
Loading Trucks, F.E. Loader, 3 C.Y.., clear & grub 237.00 Cuyd $0.74 $175.38] $0.00 $1.24 $293.88 $1.98 / Cuyd $469.2¢
Loading Trucks, F.E. Loader, 3 C. concrete 23.00 Cuyd $0.74 $17.02] $0.00 $1.24 $28.52 $1.98 / Cuyd $45.54
Loading Trucks, F.E. Loader, 3 C. outlet 93.00 Cuyd $0.74 $68.82] $0.00 $1.24 $115.32 $1.98 / Cuyd $184.14)
Loading Trucks, F.E. Loader, 3 C.Y.., stockpile 140.00 Cuyd $0.74 $103.60 $0.00 $1.24 $173.60 $1.98 / Cuyd $277.20
Misc metals, allowance 1.00 Lsum $0.00] $0.00 $0.00 $500 / Lsum $500.00 $500.00)
Painting lines, thermoplastic, white or yellow, 6" wide 204.00 Lnft $0.14 $28.56 $0.00 $0.00 $0.00 $0.14 / Lnft $28.56
Patching conc, wall, wall penetration, non-shrink grout, 8 Each $75.38] $603.04] $286.20 $2,289.60 $0.00 $361.58 / Each $2,892.64]
Patching conc, wall, wall penetration, non-shrink grout, 24" hole 2| Each $79.82 $159.64] $238.50 $477.00 $0.00 $318.32/ Each $636.64]
Patching conc, wall, wall penetration, non-shrink grout, 30" hole 8 Each $75.38 $603.04] $238.50 $1,908.00 $0.00 $313.88 / Each $2,511.04]
Patching conc, wall, wall penetration, non-shrink grout, 42" hole 18.00 Each $79.20 $1,425.60 $240.00 $4,320.00 $0.00 $319.2/ Each $5,745.60)
Piping, drainage & sewage, RCP, class 3, no gaskets, 18" dia 275.00 Lnft $18.85 $5,183.75 $32.00 $8,800.00 $2.18 $599.50 $53.03 / Lnft $14,583.25
Piping, drainage & sewage, RCP, class 3, no gaskets, 24" dia 900.00 Lnft $24.50 $22,050.00 $35.00 $31,500.00 $2.84 $2,556.00 $62.34 / Lnft $56,106.00
Piping, drainage & sewage, RCP, class 3, no gaskets, 30" dia 925 Lnft $32.48 $30,044.00 $43.00 $39,775.00 $3.22 $2,978.50 $78.7 / Lnft $72,797.50)
Piping, drainage & sewage, RCP, class 3, no gaskets, 36" dia 550.00 Lnft $39.70 $21,835.00 $73.00 $40,150.00 $3.94 $2,167.00 $116.64 / Lnft $64,152.00
Piping, drainage & sewage, RCP, class 3, no gaskets, 39" dia 800.00 Lnft $39.70 $31,760.00| $78.00 $62,400.00 $3.94 $3,152.00 $121.64 / Lnft $97,312.00)
Piping, drainage & sewage, RCP, class 3, no gaskets, 42" dia 1,600.00 Lnft $39.70 $63,520.00 $95.00 $152,000.00 $3.94 $6,304.00 $138.64 / Lnft $221,824.00
Piping, drainage & sewage, RCP, class 3, no gaskets, 48" dia 800.00 Lnft $44.66 $35,728.00| $120.00 $96,000.00 $4.43 $3,544.00 $169.09 / Lnft $135,272.00)
Piping, drainage & sewage, RCP, class 3, no gaskets, 66" dia 150.00 Lnft $71.46 $10,719.00 $250.00 $37,500.00 $7.09 $1,063.50 $328.55 / Lnft $49,282.50)
Piping, drainage & sewage, RCP, class 3, no gaskets, 72" dia 8.00 Lnft $71.46 $571.68] $275.00 $2,200.00 $7.09 $56.72 $353.55 / Lnft $2,828.40)
Piping, drainage & sewage, RCP, class 3, no gaskets, 84" dia 3,600.00 Lnft $125.05| $450,180.00 $300.00| $1,080,000.00 $12.40| $44,640.00 $437.45/ Lnft $1,574,820.00)
Piping, drainage & sewage, RCP, class 3, no gaskets, 90" dia 600.00 Lnft $125.05 $75,030.00 $450.00 $270,000.00 $12.40 $7,440.00 $587.45 / Lnft $352,470.00)
Piping, storm drain, CMP, plain, 20' lengths, 24" dia, 14 ga 24.00 Lnft $14.00 $336.00 $17.62 $422.88 $1.62 $38.88 $33.24 / Lnft $797.79
Piping, water dist, conc pipe, gasket, 18" dia 100.00 Each $3.14 $314.00] $4.50 $450.00 $0.00 $7.64 / Each $764.00§
Piping, water dist, conc pipe, gasket, 24" dia 70.00 Each $3.14 $219.80] $4.75 $332.50 $0.00 $7.89 / Each $552.30)
Piping, water dist, conc pipe, gasket, 30" dia 70 Each $3.14 $219.80] $6.00 $420.00 $0.00 $9.14 / Each $639.80§
Piping, water dist, conc pipe, gasket, 36" dia 55.00 Each $3.14 $172.70) $6.50 $357.50 $0.00 $9.64 / Each $530.20
Piping, water dist, conc pipe, gasket, 39" dia 80.00 Each $3.14 $251.20] $9.20 $736.00 $0.00 $12.34/ Each $987.20§
Piping, water dist, conc pipe, gasket, 42" dia 123.00 Each $3.14 $386.22) $9.50 $1,168.50 $0.00 $12.64 / Each $1,554.72]
Piping, water dist, conc pipe, gasket, 48" dia 61.00 Each $3.14 $191.54] $10.00 $610.00 $0.00 $13.14/ Each $801.54}
Piping, water dist, conc pipe, gasket, 72" dia 46.00 Each $3.14 $144.44) $36.00 $1,656.00 $0.00 $39.14 / Each $1,800.44]
Piping, water dist, conc pipe, gasket, 90" dia 46.00 Each $3.14 $144.44] $36.00 $1,656.00 $0.00 $39.14 / Each $1,800.44]
Placing conc, incl vib, slab on grade, 6" thick, pumped 74.00 Cuyd $17.45 $1,291.30 $0.00 $5.56 $411.44 $23.01 / Cuyd $1,702.74
Placing conc, incl vib, slab on grade, pumped, channel 59.00 Cuyd $17.45 $1,029.55) $0.00 $5.56 $328.04 $23.01/ Cuyd $1,357.59
Placing conc, incl vib, walls, 8" thick, pumped 74.00 Cuyd $32.28 $2,388.72 $0.00 $10.28 $760.72 $42.56 / Cuyd $3,149.44]
Placing conc, incl vib, walls, pumped, channel 45.00 Cuyd $32.28 $1,452.60) $0.00 $10.28 $462.60 $42.56 / Cuyd $1,915.20)
Pot Holing - pipe lines 28.00 Each $250.00 $7,000.00 $0.00 $35.00 $980.00 $285 / Each $7,980.00)
Pot Holing - pipe lines: 2 per 100 32.00 Each $250.00 $8,000.00 $0.00 $35.00 $1,120.00 $285 / Each $9,120.00)
Pre-cast concrete wall penetration, non-shrink grout, 24" hole 8.00 Each $75.00 $600.00] $108.00 $864.00 $0.00 $183/ Each $1,464.00
Pre-cast concrete wall penetration, non-shrink grout, 42" hole 18.00 Each $100.00] $1,800.00 $240.00] $4,320.00 $0.00 $340 / Each $6,120.00)
Process Equipment - Vortech Precast 1.00 Each $3,850.00 $3,850.00 $50,400.00 $50,400.00 $0.00 $54250 / Each $54,250.00
Railing, pipe, aluminum, 3 rail, clear anodized 272.00 Lnft $15.67 $4,262.24] $45.95 $12,498.40 $0.96 $261.12 $81.58 / Lnft $19.00 $17,040.76]
Rent crane truck mounted, hydraulic, 55 ton 45.00 Day| $0.00] $0.00 $990.00| $44,550.00 $41562 / Day| $40,572.00 $85,122.00
Rent crane truck mounted, hydraulic, 55 ton capacity 30.00 Day| $0.00] $0.00 $990.00| $29,700.00 $28038 / Day| $27,048.00 $56,748.00)
Rent crane truck mounted, hydraulic, 55 ton capacity - Type B 1.00 Day| $0.00] $0.00 $990.00 $990.00 $1891.6 / Day $901.60 $1,891.60)
Retaining wall 25.00 Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Rip-rap, energy dissipater 120.00) Sqyd $55.00 $6,600.00 $25.00 $3,000.00 $18.70|  $2,244.00 $98.7 / Sqyd $11,844.00
Rip-rap, gabions, galv steel mesh boxes, stone filled 100.00 Cuyd $49.95 $4,995.00 $60.56 $6,056.00 $16.44 $1,644.00 $126.95 / Cuyd $12,695.00)
Rip-rap, gabions, galv steel mesh boxes, stone filled, 36" deep 100.00 Cuyd $49.95 $4,995.00 $60.56 $6,056.00 $16.44 $1,644.00 $126.95 / Cuyd $12,695.00
Rip-rap, mach placed for slp protec, 18" min thick. not grouted 618.00 Sayd $56.55 $34,947.90) $49.55 $30,621.90 $12.33 $7,619.94 $118.43 / Sqyd $73,189.74
Rip-rap, mach placed for slp protec, 18" min thick. not grouted 1,334.00 Sqyd $56.55 $75,437.70 $49.55 $66,099.70 $12.33] $16,448.22 $118.43/ Sqyd $157,985.62]
Rip-rap, machine placed for slope prot, 3/8 to 1/4 CY pieces 52.00 Cuyd $37.46 $1,947.92 $49.55 $2,576.60 $12.33 $641.16 $99.34 / Cuyd $5,165.69
RT, 0.4 Ids/hr and disposal fee Each $0.00] $0.00 $0.00 $0/ Each $0.00)
Saw cutting, asphalt, after 3" deep; each addl inch of depth 1,112.00 Lnft $0.82 $911.84] $0.30 $333.60 $0.44 $489.28 $1.56 / Lnft $1,734.72
Saw cutting, asphalt, up to 3" deep 1,112.00 Lnft $0.48 $533.76) $0.07 $77.84 $0.26 $289.12 $0.81/ Lnft $900.72
Sheet piling, steel, no wales, 15' excav., drive, extract & salvage 1,320.00 Sqft $14.03 $18,519.60 $11.41 $15,061.20 $10.60| $13,992.00 $36.04 / Sgft $47,572.80)
Sidewalks, conc, 3000 PSI, CIP w/ 6x6 mesh, broom fin, no basem 4" T 544.00 Sqft $2.01] $1,093.44] $1.45 $788.80 $0.00 $0.00 $3.46 / Sqft $1,882.24]
Sidewalks, conc, 3000 PSI, for bank run gravel base, 4" thick, add 544.00 Sqft $0.47 $255.68| $0.42 $228.48 $0.04 $21.76 $0.93 / Sqft $505.924
Site demo, Area vegetation removal 1.14 Acre $1,758.00 $2,004.12 $0.00 $3,692.00 $4,208.88 $5450 / Acre $6,213.00
Site dml, conc7" to 24" thick, rod reinforced 23.00 Cuyd $92.56 $2,128.88 $0.00 $61.09 $1,405.07 $153.65 / Cuyd $3,533.95
Site dml, no hauling, pavement removal, bit, 4" thk 130.00 Sqyd $5.29 $687.70) $0.00 $3.49 $453.70 $8.78 / Sqyd $1,141.40
Site dml, no hauling, pavement removal, bit, 4" to 6" thick 1,072.00 Sqyd $5.29 $5,670.88| $0.00 $3.49 $3,741.28 $8.78 / Sqyd $9,412.164
Slab on Grade 28.00 Cuyd $0.00] $0.00 $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Slab on Grade for roadway 202.00 Cuyd $0.00] $0.00 $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00)
Slope Landscapingl/irrigation 59,000.00 Sqft $0.00] $0.00 $0.00 $29500 / Sqft] $29,500.00 $29,500.00
Soil stabilization, geotextile fabric, woven, H.D., 600 Ib. tensile st 290.00 Sqyd $0.32 $92.80 $1.85 $536.50 $0.00 $2.17 / Sqyd $629.30)
Struct stl, WF, W 36 x 170 270.00f Lnft $4.66 $1,258.20 $192.44 $51,958.80 $1.87 $504.90 $198.97 / Lnft $53,721.90
Struct stl, WF, W 36 x 171 270.00 Lnft $4.66 $1,258.20) $192.44 $51,958.80 $1.87 $504.90 $198.97 / Lnft $53,721.90
Subgrade Compaction, rammer tamper, 6" to 11", 4" lifts, 2 passes 11.60 Cuyd $2.93 $33.99] $0.00 $0.78 $9.05 $3.71/ Cuyd $43.04
Traffic Control Allowance 1.00| Lsum $0.00] $0.00 $0.00 $30000 / Lsum $30,000.00 $30,000.00)
Traffic Control Allowance: 1.00 Lsum $0.00| $0.00 $0.00 $500 / Lsum $500.00 $500.00§
Traffic Control Allowance: 2 flaggers, 15' pipe/hr 1.00 Lsum $0.00| $0.00 $0.00 $4878 / Lsum $4,878.00 $4,878.00)
Trench box, 7200 Ibs, 6'x 20" 12.00 Day $0.00] $0.00 $141.60 $1,699.20 $141.6 / Day/| $1,699.20)
Trench box, 9500 Ibs, 8'x 20 20.00 Day $0.00] $0.00 $240.00 $4,800.00 $240 / Day $4,800.00)
Trench Plates allowance 1.00 Mo $0.00] $0.00 $900.00 $900.00 $900 / Mo $900.00§
Underground tape, detectable aluminum, 2" 9 CIf| $2.34 $21.06 $3.06 $27.54 $0.00 $5.4/ CIf $48.604
Wall, bridge 120 Cuyd $0.00] $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Water unit 1628 Gal $0.70 $1,139.60| $1.05 $1,709.40 $0.00 $1.75/ Gal $2,849.00
Welded wire fabric, 10/10 gage, SOG 20 Csf $36.61 $732.20 $29.41 $588.20 $0.00 $66.02 / Csf $1,320.40
Welded wire fabric, 10/10 gage, Walls 60 Csf $36.61 $2,196.60) $29.41 $1,764.60 $0.00 $66.02 / Csf $3,961.20)
Welded wire fabric, sheets, 4 x 4 - W4 x W4 (4 x 4), 85 Ib/CSF, channel 12 Csf $36.61 $439.32) $29.41 $352.92 $0.00 $66.02 / Csf $792.24
Wing wall for 7'X11' box culvert 9.15 Cuyd $0.00) $0.00 $0.00 $1000 / Cuyd $1,000.00 $1,000.00
Wingwall 1 Lsum $0.00) $0.00 $0.00 $0.00 $154850 / Lsum $154,850.00 $154,850.00§






